



Administrative Record for the US Department of Energy Rocky Flats Index

B371 - Building Cluster B371

Last updated: 9/26/2011

numerical index

B371-A-000001	11/1/1999
Radiological and Non-Radiological Characterization Package for B371 Cluster	
Radiological and Non-Radiological Characterization Package for the Building 371 Cluster, November 1999. Based upon historical and process knowledge, the radiological contaminants of concern for the purposes of surveys and sampling were determined to be Uranium (U), Plutonium (Pu), and Americium (Am). The non-radiological contaminants of concern for the purposes of sampling were determined to be RCRA metals, RCRA volatile organics, Beryllium (Be), PCBs, and Asbestos. The total surveys and samples to be taken are summarized in Table 1. The B371 Cluster consists of buildings: 371, 373, 374, 377, 378, 381, 374A, 262, 262A, and Tanks 163, 164, 165, 166, 167, 168, 169, 170, 224, 225, 226, 227, 228, and T4A.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised B371-A-000001.pdf	31 MB
B371-A-000002	9/11/1995
B371 Drainage System Simulation Report	
Rocky Mountain Remediation Services, L.L.C. (RMRS) transmits Building 371 Drainage System Simulation Report, which examined the effect of a catastrophic failure of the foundation drainage system and provided estimates of the water level recovery after such an event.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000002.PDF	3 MB
B371-A-000003	11/8/2000
Forwards the 371 Cluster RLCR	
US Department of Energy, Rocky Flats Field Office (DOE/RFFO) forwards the Reconnaissance Level Characterization Report (RLCR) for the Building 371 Cluster. The RLCR is being forwarded for concurrence in accordance with Section 3.3.4 of the Decommissioning Characterization Program Plan (DPP).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000003.PDF	104 KB

B371-A-000004	9/19/1995
Review of Design Criteria for the Protected Area Reconfiguration Project	
Rocky Mountain Remediation Services, L.L.C. (RMRS) memorandum forwarding Review of Design Criteria for the Protected Area Reconfiguration Project. Comment 1 suggests additional wording for seed mixture selection for vegetation. Comment 2 addresses the need for bird exclusion devices to discourage Cliff Swallow nesting on the new guard tower. Comments 3 and 4 deal with recent electrocutions of raptors and other wildlife due to poorly insulated or protected electrical installations.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000004.PDF	224 KB
B371-A-000005	9/21/1995
Use of artificial owls as bird deterrent	
Rocky Mountain Remediation Services, L.L.C. (RMRS) memorandum discussing the use of artificial owls as a bird deterrent around Building 371 dock areas. This will not violate the wildlife laws or regulations. The Colorado Division of Wildlife (CDW) often recommends the scarecrow method.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000005.PDF	61 KB
B371-A-000006	10/20/2000
Install and Operate the Pu Packaging System in B371	
US Department of Energy, Rocky Flats Field Office (DOE/RFFO), forwards correspondence regarding a letter dated March 22, 2000, by the DOE to the US Environmental Protection Agency (EPA) and the Colorado Department of Public Health and Environment (CDPHE). Provides notification that the Rocky Flats Cleanup Agreement (RFCA), Part II, Subpart D, Paragraph 164, that targets Fiscal Year 2000 FY00, entitled Install and Operate Plutonium (Pu) Packaging System in Building 371 by March, would not be met. It was requested that the target be changed to operate the Plutonium Stabilization and Packaging System by October 31, 2000. The startup schedule has change from October 31, 2000, to January 2001 and the completion date remains May 2002.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000006.PDF	216 KB
B371-A-000007	11/8/2000
Letter forwarding RLCR for B371/374 Cluster, Revision 0	
Forwards the attached [000008] Reconnaissance Level Characterization Report (RLCR) for the Building 371/374 Cluster, dated August 28, 2000. This is in concurrence in accordance with Section 3.3.4 of the Decommissioning Characterization Program Plan (DCPP).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000007.PDF	69 KB
B371-A-000008	8/28/2000
RLCR for the B371/374 Cluster, Revision 0	

Reconnaissance Level Characterization Report (RLCR) for the Building 371/374 Cluster, Revision 0, dated August 28, 2000. RLC results indicate the presence of radioactive contamination and possibly within the vapor effect tanks and the spray dryer. Hazards were assessed based on a review of historical ("HSA") and process knowledge, historical radiological and chemical data, and newly acquired RLC data. Support buildings associated with this cluster: 371, 374, 373, 374A, 377, 378, 381 (Building 376 and Office Trailers T371K, T371H/J, and T376A will be characterized at a later time). Support tanks associated with the cluster: Tank 163, Product Water (west); 164, Product Water (east); 165, Cement Silo; 167, Nitric Acid Storage; 168, Potassium Hydroxide Storage (a.k.a. D-222); 168, Potassium Hydroxide Storage (a.k.a. D-842); 170, Liquid Nitrogen Storage; 224, First Effect Vapor Body; 225, Second Effect Vapor Body; 226, Third Effect Vapor Body; 227, Fourth Effect Vapor Body; 228, Spray Dryer; 262 (a.k.a. 171), Underground Storage for No. 2 Diesel Fuel; 262A (a.k.a. TK4), Aboveground Storage for No. 2 Diesel Fuel. Associated IHSSs / PACs: 300-135 (B373 Cooling Tower), 300-151 (Tank 262), 300-156.1 (OU14, B371 Parking Lot), 300-186 (OU13, B374 Valve Vaults 11, 12, 13), 300-188 (OU08), 300-206 (OU10, Tank D-836), 300-212 (OU15, 371 Drum Storage Unit 63), 300-700, 300-701 (371, Sulfuric Acid Spill), 300-702 (367, Pesticide Shed), 300-704 (381, Roof Fire), 300-705 (Potassium Hydroxide Spill North of 374), 300-706 (Evaporator Tanks North of 374), 300-707 (Sanitizer Spill), 300-708 (Transformers North of 371), 300-711 (NiCad Battery Spill Outside of B373), 300-712 (Antifreeze Spill North of 373), 300-714 (Laundry Waste Water Spill from Tank T-803, North of 374), 300-715 (Battery Acid Spill).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000008.PDF 12 MB

B371-A-000009

11/8/2000

Forwards RLCR for B371/374 Cluster, Rev 1, August 2000

US Department of Energy, Rocky Flats Field Office (DOE/RFFO) forwards the attached [000010] Reconnaissance Level Characterization Report (RLCR) for the Building 371/374 Cluster, Revision 1, dated August 28, 2000, for concurrence in accordance with Section 3.3.4 of the Decommissioning Characterization Program Plan (DCPP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000009.PDF 73 KB

B371-A-000010

8/28/2000

RLCR for B371 Cluster, Revision 1, August 28, 2000

Reconnaissance Level Characterization Report (RLCR), for the Building 371/374 Cluster, Revision 1 August 28, 2000. RLC results indicate the presence of radioactive contamination and possibly within the vapor effect tanks and the spray dryer. Hazards were assessed based on a review of historical and process knowledge, historical radiological and chemical data, and newly acquired RLC data.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000010.PDF 12 MB

B371-A-000011

11/27/2000

RLCR for B371/374 Cluster concurs Type 3 Facility

Correspondence from the Colorado Department of Public Health and Environment (CDPHE) Management Division concurs with the determination that Building 371 is a Type 3 Facility. However the Division does not concur that Building 374 is a Type 2 Facility.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000011.PDF 97 KB

B371-A-000012

12/13/2000

Proposed schedule for B371 DOP	
Discussion of the proposed schedule of the Building 371 Decommissioning Operations Plan (DOP) and it would be appropriate to initiate the formal Public Comment Period the week of December 18, 2000.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000012.PDF	82 KB
B371-A-000013	12/15/2000
Building 371 planned work in Room 3701	
Rocky Flats Cleanup Agreement (RFCA) decision of Building 371 planned work in Room 3701 which was agreed on December 15, 2000. The work includes removal of all nine Gloveboxes, one C-Cell and one Airlock.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000013.PDF	182 KB
B371-A-000014	12/21/2000
Forwards DOP Final Draft for Building 371/374 Cluster, December 2000	
US Department of Energy, Rocky Flats Field Office (DOE/RFFO) forwards the Final Draft of the Decommissioning Operations Plan (DOP) for the 371/374 Cluster Closure Project dated December 20, 2000, to the Colorado Department of Public Health and Environment (CDPHE).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000014.PDF	86 KB
B371-A-000015	12/20/2000
DOP Final Draft for Building 371/374 Cluster, Appendices A through E	
Final Draft of the Decommissioning Operations Plan (DOP) for the 371/374 Cluster Closure Project dated December 20, 2000. This final draft includes Appendices A through E, plus several maps and diagrams of the area.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000015.PDF	19 MB
B371-A-000016	1/31/2001
CDPHE review and concurrence: RLCR for the Building 371	
Colorado Department of Public Health and Environment (CDPHE), correspondence regarding their review of the Reconnaissance Level Characterization Report (RLCR), for the Building 371. The Division concurs with the facility classifications listed, but requires an underground tank to have further characterization.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000016.PDF	86 KB
B371-A-000017	2/9/2001
Comments on Final Draft of Building 371/374 DOP	
Colorado Department of Public Health and Environment (CDPHE) forwards comments on the Final Draft of the Building 371 and 374 Closure Project Decommissioning Operations Plan (DOP), dated December 20, 2000. This plan describes how decommissioning activities will be preformed for Type 2 and Type 3 facilities. The Division does not require any significant changes.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000017.PDF	208 KB
B371-A-000018	1/23/2001
Comments for the Building 371/374 DOP	
City of Westminster transmits the review and comments for the Building 371/374 Decommissioning Operations Plan (DOP), in which they find a notable lack in information. The specifics are difficult in this document, as the demolition is five or six years away. The comments discuss the project approach, the Pre-Demolition Survey (PDS) and the Removal of the CSV and I/O Stations.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000018.PDF	399 KB
B371-A-000019	2/9/2001
Comments on Final Draft of the Building 371/374 DOP	
Colorado Department of Public Health and Environment (CDPHE), transmits Comments on the Final Draft of the Building 371/374 Decommissioning Operations Plan (DOP) dated December 20, 2000. This DOP is well written and does not require many significant changes.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000019.PDF	337 KB
B371-A-000020	2/5/2001
Comments for the Building 371/374 DOP	
City of Broomfield transmits the review and comments for the Building 371/374 Decommissioning Operations Plan (DOP) dated December 20, 2000. The comments related to the concern of the Decontamination and Decommissioning (D&D) activities, which may have the potential to impact human health and the environment both on and off site.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000020.PDF	553 KB
B371-A-000021	2/26/2001
Comments on B371/374 Closure Project DOP	
Rocky Flats Coalition of Local Governments (RFCLG) transmits the comments on the Building 371/374 Closure Project Decommissioning Operations Plan (DOP). The comments include issues raised that not only apply to B371 Closure Project, but also the Decontamination and Decommissioning (D&D) and Environmental Restoration (ER) of the entire Industrial Area (IA).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000021.PDF	233 KB
B371-A-000022	2/15/2001
Comments on B371 DOP	
Purpose of Contact: Colorado Department of Public Health and Environment (CDPHE) discusses the comments on the Building 371 Decommissioning Operations Plan (DOP).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000022.PDF	68 KB
B371-A-000023	2/14/2001

Comments on B371 DOP	
Purpose of Contact: Colorado Department of Public Health and Environment (CDPHE) discusses the comments on the Building 371 Decommissioning Operations Plan (DOP). The topics discussed were the use of explosives, monitoring during decommissioning, the Integrated Monitoring Plan (IMP) update, and the method of back filling the void that will be created during decommissioning activities.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000023.PDF	64 KB
B371-A-000024	2/23/2001
Regarding issues with B371 DOP	
Purpose of Contact: Colorado Department of Public Health and Environment (CDPHE) discusses the phone calls made to resolve the remaining issues associated with the Building 371 Decommissioning Operations Plan (DOP). The concern that the DOP did not provide adequate notification for the Rocky Flats Cleanup Agreement Standard Operating Protocol (RSOP) was discussed.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000024.PDF	79 KB
B371-A-000025	2/21/2001
Comments on B371 DOP	
Purpose of Contact: Discusses the comments on the Building 371 Decommissioning Operations Plan (DOP) at Westminster City Hall. The meeting focused on questions and concerns related to the Waste Management (WM) Program and South Side decommissioning activities.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000025.PDF	103 KB
B371-A-000026	2/28/2001
Comments on B371 DOP	
Purpose of Contact: Discusses the redlined Decommissioning Operations Plan (DOP) for Building 371.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000026.PDF	58 KB
B371-A-000027	3/9/2001
Comments on B371 DOP	
Purpose of Contact: Discusses minor modifications due to a set table throughout the Decommissioning Operations Plan (DOP) for consistency. The DOP needs to include how the Under Building Contaminant (UBC) will be characterized and how the UBC characterization will be integrated with decommissioning activities.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000027.PDF	80 KB
B371-A-000028	3/8/2001
Transmits the DOP for B371/374 Cluster Closure Project	
US Department of Energy (DOE) forwards the Decommissioning Operations Plan (DOP) for Building 371/374 Cluster Closure Project dated February 27, 2001, Revision 0 for approval.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000028.PDF	99 KB

B371-A-000029	2/27/2001
DOP for B371/374 Cluster Closure Project	
Decommissioning Operations Plan (DOP) for Building 371/374 Cluster Closure Project dated February 27, 2001, Revision 0. The Building 371/374 Closure Project is comprised of Buildings 371, 374, 373, 374A, 377, 378, 381 and 14 aboveground storage tanks. Appendices A through E are included in this plan.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000029.PDF	11 MB
B371-A-000030	3/15/2001
PN Failure to consistently report incidents at B371	
Colorado Department of Public Health and Environment (CDPHE) have become aware of the Preliminary Notification of Information date February 9, 2001 which states "A trend has developed in Building 371 concerning a failure to consistently report incidents via the occurrence report process".	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000030.PDF	191 KB
B371-A-000031	3/29/2001
Transmits B371/374 Closure Project DOP	
Transmits the Building 371/374 Closure Project Decommissioning Operations Plan (DOP), Revision 0 dated March 26, 2001, for approval from the Colorado Department of Public Health and Environment (CDPHE). This plan has been revised to incorporate clarifications, corrections and editorial changes requested by the CDPHE.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000031.PDF	143 KB
B371-A-000032	3/26/2001
B371/374 Closure Project DOP	
Building 371/374 Closure Project Decommissioning Operations Plan (DOP), Revision 0 dated March 26, 2001. Appendix A includes B371/374 Resource Conservation and Recovery Act (RCRA) Regulatory Units and specific closure information sheets. Appendix C consists of B371/374 RCRA Regulated Tank Units and related drawings. Appendices D and E are the closure project schedule and the Decommissioning Operations Plan (DOP) comment responsiveness summary.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000032.PDF	9 MB
B371-A-000033	3/29/2001
Approval of B371/374 DOP	
Colorado Department of Public Health and Environment (CDPHE) forwards their approval of the Building 371/374 Closure Project Decommissioning Operations Plan (DOP). The DOP describes how decommissioning activities will be performed for Type 2 and Type 3 Facilities.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000033.PDF	94 KB
B371-A-000034	3/29/2001

CDPHE approval of B371/374 DOP	
The Colorado Department of Public Health and Environment (CDPHE), Hazardous Materials and Waste Management Division (the Division) forwards their approval of the Building 371/374 Closure Project Decommissioning Operations Plan (DOP). The DOP describes how decommissioning activities will be performed for Type 2 and Type 3 Facilities.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000034.PDF	96 KB
B371-A-000035	5/21/2001
B371 Closure Project Weekly Status Meeting, May 21, 2001	
Building 371 Closure Project Weekly Status Meeting, May 21, 2001. Decontamination and Decommissioning (D&D) Summary consists of Non-Actinide Liquid Draining, Tank, Glovebox, CSV and Set 16 Deactivation. Dismantlement Strategies and Special Projects are reported. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000035.PDF	370 KB
B371-A-000036	6/4/2001
B371 Closure Project Weekly Status Meeting, June 4, 2001	
Building 371 Closure Project Weekly Status Meeting, June 4, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000036.PDF	323 KB
B371-A-000037	6/11/2001
B371 Closure Project Weekly Status Meeting, June 11, 2001	
Building 371 Closure Project Weekly Status Meeting, June 11, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000037.PDF	342 KB
B371-A-000038	6/18/2001
B371 Closure Project Weekly Status Meeting, June 18, 2001	
Building 371 Closure Project Weekly Status Meeting, June 18, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000038.PDF	388 KB
B371-A-000039	6/25/2001

B371 Closure Project Weekly Status Meeting, June 25, 2001	
Building 371 Closure Project Weekly Status Meeting, June 25, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000039.PDF	374 KB
B371-A-000040	
7/2/2001	
B371 Closure Project Weekly Status Meeting, July 2, 2001	
Building 371 Closure Project Weekly Status Meeting, July 2, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000040.PDF	454 KB
B371-A-000041	
7/16/2001	
B371 Closure Project Weekly Status Meeting, July 16, 2001	
Building 371 Closure Project Weekly Status Meeting, July 16, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000041.PDF	413 KB
B371-A-000042	
7/23/2001	
B371 Closure Project Weekly Status Meeting, July 23, 2001	
Building 371 Closure Project Weekly Status Meeting, July 23, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000042.PDF	267 KB
B371-A-000043	
7/30/2001	
B371 Closure Project Weekly Status Meeting, July 30, 2001	
Building 371 Closure Project Weekly Status Meeting, July 30, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000043.PDF	409 KB
B371-A-000044	
8/6/2001	
B371 Closure Project Weekly Status Meeting, August 6, 2001	

Building 371 Closure Project Weekly Status Meeting, August 6, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000044.PDF	412 KB
B371-A-000045	8/13/2001
B371 Closure Project Weekly Status Meeting, August 13, 2001	
Building 371 Closure Project Weekly Status Meeting, August 13, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000045.PDF	415 KB
B371-A-000046	8/20/2001
B371 Closure Project Weekly Status Meeting, August 20, 2001	
Building 371 Closure Project Weekly Status Meeting, August 20, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000046.PDF	448 KB
B371-A-000047	8/27/2001
B371 Closure Project Weekly Status Meeting, August 27, 2001	
Building 371 Closure Project Weekly Status Meeting, August 27, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000047.PDF	426 KB
B371-A-000048	9/10/2001
B371 Closure Project Weekly Status Meeting, September 10, 2001	
Building 371 Closure Project Weekly Status Meeting, September 10, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000048.PDF	418 KB
B371-A-000049	9/17/2001
B371 Closure Project Weekly Status Meeting, September 17, 2001	

Building 371 Closure Project Weekly Status Meeting, September 17, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000049.PDF	399 KB
B371-A-000050	9/24/2001
B371 Closure Project - Weekly Status Meeting DOE/LRA, September 24, 2001	
Building 371 Closure Project - Weekly Status Meeting US Department of Energy (DOE)/Lead Regulatory Agency, September 24, 2001.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000050.PDF	337 KB
B371-A-000051	9/21/2001
Submits RLC / PDSR - 371 North Side Demolition Project, September 2001	
Submits the attached [000052] Revision 1 of Reconnaissance Level Characterization (RLC), Pre-Demolition Survey Report (PDSR) for the Building 371 North-Side Demolition Project.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000051.PDF	95 KB
B371-A-000052	9/21/2001
RLC / PDSR - 371 North Side Demolition Project, September 2001	
Reconnaissance Level Characterization (RLC)/Pre-Demolition Survey Report (PDSR) Building 371 North Side Demolition Project, Revision 1 September 21, 2001. This PDSR includes Tanks T163, T164, T165, T167, T168 and T169, and Related Containment, Berms and Pads. Attachment A consists of Facility Location Maps, Attachment B, Radiological and Chemical Characterization Packages. Attachment C holds Radiological Survey Unit Packages and Attachment D, Data Quality Assessment (DQA) Details.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000052.PDF	4 MB
B371-A-000053	10/3/2001
Forwards RLC / PDSR - 371 North Side Demolition Project, September 2001	
Forwards the attached [000052] Reconnaissance Level Characterization (RLC)/Pre-Demolition Survey Report (PDSR) Building 371 North Side Demolition Project, Revision 1 September 21, 2001.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000053.PDF	102 KB
B371-A-000054	10/1/2001
Provides the enclosed Weekly Status Meeting DOE/LRA for October 1, 2001	
Provides the enclosed Weekly Status Meeting DOE/LRA for October 1, 2001. The agenda consisted of Tank, Glovebox, CSV and Set 16 Deactivation for Building 371. Special Projects include Cerium Nitrate and MAA/PA Closure.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000054.PDF	323 KB

B371-A-000055	10/12/2001
Approval of facility typing as reported in RLCR PDSR 371 North Side	
Approval of facility typing as reported in the Reconnaissance Level Characterization Report (RLCR) Pre-Demolition Survey Report (PDSR), 371 North Side Demolition Project.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000055.PDF	75 KB
B371-A-000056	10/15/2001
Weekly Status Meeting B371 DOE/LRA for October 15, 2001	
Building 371 Closure Project Weekly Status Meeting: Decontamination and Decommissioning (D&D) projects consist of Non-Actinide Liquid Draining, Tank and Glovebox, Deactivation, CSV and Set 16 Deactivation. Special Projects consists of Cerium Nitrate and MMA/PA Closure.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000056.PDF	761 KB
B371-A-000057	10/18/2001
Invoking RSOP for Recycling Concrete B371	
Invoking the Rocky Flats Cleanup Agreement (RFCA) Standard Operating Protocol for Recycling Concrete / Building Rubble (RSOP for Recycling Concrete), for Building 371 North Side project.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000057.PDF	131 KB
B371-A-000058	8/8/2001
Requests written confirmation from HZMD re: B374 Product Water Monitoring Plan	
US Department of Energy, Rocky Flats Field Office (DOE/RFFO) and Kaiser-Hill Company, L.L.C. (K-H) requests written confirmation from the Colorado Department of Public Health and Environment (CDPHE) Hazardous Waste Management Division (HZMD) accepting clarification that discharges from the operation of the Building 374 evaporator. This will be sampled quarterly for the purpose of implementing the B374 Product Water Monitoring Plan.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000058.PDF	125 KB
B371-A-000059	3/1/1998
Scope and Applicability of B374 HASP	
Scope and Applicability of Building 374, Health and Safety Plan (HASP) Revision 0, March 1, 1998. Included in this plan are Appendices 1 through 9.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000059.PDF	3 MB
B371-A-000060	10/29/2001
Verify adequacy of proposed waste line flushing	
Purpose of Contact: Discusses the verification of adequacy for proposed waste line flushing for the Building 371 Project to ensure the lines are Resource Conservation and Recovery Act (RCRA) stable.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000060.PDF	52 KB

B371-A-000061	10/22/2001
Building 371 Closure Project Weekly Status Meeting, October 22, 2001	
Building 371 Closure Project Weekly Status Meeting, October 22, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air. Attached is an e-mail correspondence, providing a list of the areas from which concrete will be recycled.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000061.PDF	461 KB
B371-A-000062	11/5/2001
Building 371 Closure Project Weekly Status Meeting, November 5, 2001	
Building 371 Closure Project Weekly Status Meeting, November 5, 2001. Decontamination and Decommissioning (D&D) Summary consist of Non-actinide Liquid Draining, Tank, Glovebox CSV, and Set 16 Deactivation. Special Projects consist of Cerium Nitrate testing, MAA/PA Closure, North Side Cleanup, Remote Dismantlement Chamber and Breathing Air.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000062.PDF	528 KB
B371-A-000063	11/19/2001
Weekly Status Meeting: B371 Closure Project, November 19, 2001	
Weekly Status Meeting: Building 371 Closure Project, November 19, 2001	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000063.PDF	437 KB
B371-A-000064	10/29/2001
Weekly Status Meeting: B371 Closure Project, October 29, 2001	
Weekly Status Meeting: Building 371 Closure Project, October 29, 2001	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000064.PDF	470 KB
B371-A-000065	11/12/2001
Weekly Status Meeting: B371 Closure Project, November 12, 2001	
Weekly Status Meeting: Building 371 Closure Project, November 12, 2001	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000065.PDF	464 KB
B371-A-000066	12/3/2001
Weekly Status Meeting: Building 371 Closure Project, December 3, 2001	
Weekly Status Meeting: Building 371 Closure Project, December 3, 2001	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000066.PDF	1 MB

B371-A-000067	12/17/2001
Weekly Status Meeting: Building 371 Closure Project, December 17, 2001	
Weekly Status Meeting: Building 371 Closure Project, December 17, 2001	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000067.PDF	442 KB
B371-A-000068	12/10/2001
Weekly Status Meeting: Building 371 Closure Project, December 10, 2001	
Weekly Status Meeting: Building 371 Closure Project, December 10, 2001	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000068.PDF	466 KB
B371-A-000069	1/2/2002
Provides B371 Weekly Status Meeting DOE/LRA, January 2, 2002	
Weekly Status Meeting: Building 371 Closure Project, January 2, 2002	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000069.PDF	452 KB
B371-A-000070	1/9/2002
Weekly Status Meeting: Building 371 Closure Project, January 9, 2002	
Weekly Status Meeting: Building 371 Closure Project, January 9, 2002	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000070.PDF	462 KB
B371-A-000071	1/16/2002
Weekly Status Meeting: B371 Closure Project, January 16, 2002	
Weekly Status Meeting: Building 371 Closure Project, January 16, 2002.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000071.PDF	472 KB
B371-A-000072	1/23/2002
Weekly Status Meeting: B371 Closure Project, January 23, 2002	
Weekly Status Meeting: Building 371 Closure Project, January 23, 2002.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000072.PDF	473 KB
B371-A-000073	1/30/2002
Weekly Status Meeting: B371 Closure Project, January 30, 2002	
Weekly Status Meeting: Building 371 Closure Project, January 30, 2002.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000073.PDF	498 KB

B371-A-000074	2/6/2002
Weekly Status Meeting: B371 Closure Project, February 6, 2002	
Weekly Status Meeting: Building 371 Closure Project, February 6, 2002.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000074.PDF	626 KB
B371-A-000075	2/13/2002
B371 Closure Project Weekly Status Meeting for February 13, 2002	
Weekly Status Meeting DOE/LRA Minutes and Building 371 Closure Project Weekly Status Meeting, for February 13, 2002.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000075.PDF	631 KB
B371-A-000076	2/20/2002
Weekly Status Meeting DOE/LRA for February 20, 2002	
Weekly Status Meeting DOE/LRA for February 20, 2002: Building 371 Closure Project, Weekly Status Meeting.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000076.PDF	627 KB
B371-A-000077	2/27/2002
Weekly Status Meeting DOE/LRA - February 27, 2002	
Weekly Status Meeting DOE/LRA for February 27, 2002 - Building 371 Closure Project Weekly Status Meeting	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000077.PDF	622 KB
B371-A-000078	3/13/2002
Weekly Status Meeting DOE/LRA - March 13, 2002	
Weekly Status Meeting DOE/LRA for March 13, 2002 - Building 371 Closure Project Weekly Status Meeting	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000078.PDF	588 KB
B371-A-000079	3/6/2002
Weekly Status Meeting DOE/LRA - March 6, 2002	
Weekly Status Meeting DOE/LRA for March 6, 2002 - Building 371 Closure Project Weekly Status Meeting	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000079.PDF	568 KB
B371-A-000080	3/27/2002
Meeting Notes: B371 Closure Project, March 27, 2002	

Building 371 Closure Project Weekly Status Meeting, March 27, 2002	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000080.PDF	595 KB
B371-A-000081	3/20/2002
Meeting Notes: B371 Closure Project Weekly Status Meeting, March 20, 2002	
B371 Closure Project Weekly Status Meeting, March 20, 2002	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000081.PDF	535 KB
B371-A-000082	4/3/2002
Weekly Status Meeting DOE/LRA: Building 371, April 3, 2002	
Weekly Status Meeting DOE/LRA: Building 371 Closure Project Weekly Status Meeting, April 3, 2002.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000082.PDF	577 KB
B371-A-000083	4/17/2002
Weekly Status Meeting DOE/LRA for April 17, 2002	
Weekly Status Meeting DOE/LRA for April 17, 2002 - Building 371 Closure Project Weekly Status Meeting	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000083.PDF	624 KB
B371-A-000084	4/24/2002
Weekly Status Meeting DOE/LRA for April 24, 2002	
Weekly Status Meeting DOE/LRA for April 24, 2002 - Building 371 Closure Project Weekly Status Meeting	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000084.PDF	691 KB
B371-A-000085	5/1/2002
B371 Closure Project - Weekly Status Meeting DOE/LRA, May 1, 2002	
Building 371 Closure Project - Weekly Status Meeting DOE/LRA, May 1, 2002: This week's meeting was the first of the monthly Decontamination and Decommissioning (D&D) activity walk-downs. The agenda was handed out to participants and used to facilitate the walk-down as well as provide the weekly activities update.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000085.PDF	526 KB
B371-A-000086	5/8/2002
Weekly Status Meeting DOE/LRA for May 8, 2002	
Weekly Status Meeting DOE/LRA for May 8, 2002 - Building 371 Closure Project Weekly Status Meeting	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000086.PDF	657 KB

B371-A-000087	5/15/2002
Weekly Status Meeting DOE/LRA for May 15, 2002	
Weekly Status Meeting DOE/LRA for May 15, 2002. The agenda consisted of Tank, Glovebox deactivation, Set 9 CSV and Set 12 Glovebox removal for Building 371. MAA/PA closure, breathing air, Miscellaneous Decontamination and Decommissioning (D&D) status and Sets 7, 14, 21 and 56 status is part of the agenda.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000087.PDF	559 KB
B371-A-000088	5/22/2002
Building 371 Closure Project - Weekly Status Meeting DOE/LRA, May 22, 2002	
Building 371 Closure Project - Weekly Status Meeting DOE/LRA, May 22, 2002: Decontamination and Decommissioning (D&D) includes, Sets Status, Tanks, Gloveboxes MAA/PA Closure, Gloveboxes to Envirocare and 3000 legacy drums. Construction includes Set 56 and 21 Dismantlement in Building 374.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000088.PDF	675 KB
B371-A-000089	6/5/2002
B371 Weekly Status Meeting DOE/LRA, June 5, 2002	
Building 371 Closure Project Weekly Status Meeting, June 5, 2002: Agenda and meeting notes.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000089.PDF	672 KB
B371-A-000090	6/12/2002
Weekly Status Meeting DOE/LRA Minutes B371, June 12, 2002	
Weekly Status Meeting DOE/LRA Minutes and Building 371 Closure Project Weekly Status Meeting, for June 12, 2002.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000090.PDF	666 KB
B371-A-000091	6/19/2002
Weekly Status Meeting DOE/LRA for June 19, 2002	
Weekly Status Meeting DOE/LRA for June 19, 2002, Building 371 Closure Project.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000091.PDF	741 KB
B371-A-000092	6/26/2002
Weekly Status Meeting DOE/LRA for June 26, 2002	
Weekly Status Meeting DOE/LRA for June 26, 2002; Building 371 Closure Project is the agenda. The agenda consists of Decontamination and Decommissioning (D&D), Construction, Facility, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000092.PDF	958 KB

B371-A-000093	7/3/2002
Weekly Status Meeting DOE/LRA for July 3, 2002	
Weekly Status Meeting DOE/LRA for July 3, 2002; Building 371 Closure Project is the agenda. The agenda consists of Decontamination and Decommissioning (D&D), Construction, Facility, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000093.PDF	744 KB
B371-A-000094	4/10/2002
Weekly Status Meeting DOE/LRA for April 10, 2002	
Weekly Status Meeting DOE/LRA for April 10, 2002; Building 371 Closure Project Weekly Status Meeting	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000094.PDF	597 KB
B371-A-000095	7/17/2002
Weekly Status Meeting DOE/LRA for July 17, 2002	
Weekly Status Meeting DOE/LRA for July 17, 2002 - Building 371 Closure Project: The agenda includes Decontamination and Decommissioning (D&D), Construction, Facility, PuSPS, Authorization Basis/BIO and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000095.PDF	689 KB
B371-A-000096	7/24/2002
Weekly Status Meeting DOE/LRA for July 24, 2002	
Weekly Status Meeting DOE/LRA for July 24, 2002 - Building 371 Closure Project: The agenda includes Decontamination and Decommissioning (D&D), Construction, Facility, PuSPS, Authorization Basis/BIO and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000096.PDF	722 KB
B371-A-000097	7/31/2002
Weekly Status Meeting DOE/LRA for July 31, 2002	
Weekly Status Meeting DOE/LRA for July 31, 2002 - Building 371 Closure Project: The agenda includes Decontamination and Decommissioning (D&D), Construction, Facility, PuSPS, Authorization Basis/BIO and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000097.PDF	675 KB
B371-A-000098	8/21/2002
Weekly Status Meeting DOE/LRA for August 21, 2002	

Weekly Status Meeting DOE/LRA for August 21, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, Facility, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000098.PDF	629 KB
B371-A-000099	8/7/2002
Weekly Status Meeting DOE/LRA for August 7, 2002	
Weekly Status Meeting DOE/LRA for August 7, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction, Facility, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000099.PDF	635 KB
B371-A-000100	9/11/2002
Weekly Status Meeting DOE/LRA for September 11, 2002	
Weekly Status Meeting DOE/LRA for September 11, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000100.PDF	765 KB
B371-A-000101	8/14/2002
Weekly Status Meeting DOE/LRA for August 14, 2002	
Weekly Status Meeting DOE/LRA for August 14, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000101.PDF	911 KB
B371-A-000102	9/4/2002
Weekly Status Meeting DOE/LRA for September 4, 2002	
Weekly Status Meeting DOE/LRA for September 4, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000102.PDF	782 KB
B371-A-000103	9/18/2002
Weekly Status Meeting DOE/LRA for September 18, 2002	
Weekly Status Meeting DOE/LRA for September 18, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000103.PDF	779 KB

B371-A-000104	9/25/2002
Weekly Status Meeting DOE/LRA for September 25, 2002	
Weekly Status Meeting DOE/LRA for September 25, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000104.PDF	750 KB
B371-A-000105	10/9/2002
Weekly Status Meeting DOE/LRA for October 9, 2002	
Weekly Status Meeting DOE/LRA for October 9, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000105.PDF	729 KB
B371-A-000106	10/2/2002
Weekly Status Meeting DOE/LRA for October 2, 2002	
Weekly Status Meeting DOE/LRA for October 2, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items. Attached is the Building 371/374 Project Berm Removal Evaluation and a table of Environmental Status, Regulated Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised B371-A-000106.pdf	853 KB
B371-A-000107	10/16/2002
Weekly Status Meeting DOE/LRA for October 16, 2002	
Weekly Status Meeting DOE/LRA for October 16, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000107.PDF	738 KB
B371-A-000108	10/23/2002
Weekly Status Meeting DOE/LRA for October 23, 2002	
Weekly Status Meeting DOE/LRA for October 23, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000108.PDF	719 KB
B371-A-000109	12/4/2002
Weekly Status Meeting DOE/LRA for December 4, 2002	

Weekly Status Meeting DOE/LRA for December 4, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000109.PDF	330 KB
B371-A-000110	11/27/2002
Weekly Status Meeting DOE/LRA for November 27, 2002	
Weekly Status Meeting DOE/LRA for November 27, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000110.PDF	711 KB
B371-A-000111	11/20/2002
Weekly Status Meeting DOE/LRA for November 20, 2002	
Weekly Status Meeting DOE/LRA for November 20, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000111.PDF	721 KB
B371-A-000112	12/11/2002
Weekly Status Meeting DOE/LRA for December 11, 2002	
Weekly Status Meeting DOE/LRA for December 11, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items. Also attached is the Resource Conservation and Recovery Act (RCRA) Unit Description, Environmental Status.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000112.PDF	723 KB
B371-A-000113	8/24/2000
Review comment and disposition sheet for RLCR Building 371 Cluster	
Review comment and disposition sheet for the Reconnaissance Level Characterization Report (RLCR) for Building 371 Cluster, Revision 0.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000113.PDF	1 MB
B371-A-000114	12/18/2002
Weekly Status Meeting DOE/LRA for December 18, 2002	
Weekly Status Meeting DOE/LRA for December 18, 2002; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000114.PDF	743 KB

B371-A-000115	2/5/2003
Weekly Status Meeting DOE/LRA for February 5, 2003	
Weekly Status Meeting DOE/LRA for February 5, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000115.PDF	663 KB
B371-A-000116	1/8/2003
Weekly Status Meeting DOE/LRA for January 8, 2003	
Weekly Status Meeting DOE/LRA for January 8, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items. Includes Building 371 and 374 Closure Process for Treatment Units Checklists and Tank Daily Inspection Log Sheets.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised B371-A-000116.pdf	2 MB
B371-A-000117	1/15/2003
Weekly Status Meeting DOE/LRA for January 15, 2003	
Weekly Status Meeting DOE/LRA for January 15, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000117.PDF	625 KB
B371-A-000118	1/22/2003
Weekly Status Meeting DOE/LRA for January 22, 2003	
Weekly Status Meeting DOE/LRA for January 22, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000118.PDF	644 KB
B371-A-000119	1/29/2003
Weekly Status Meeting DOE/LRA for January 29, 2003	
Weekly Status Meeting DOE/LRA for January 29, 2003; Building 371 Closure Project:	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000119.PDF	644 KB
B371-A-000120	2/19/2003
Weekly Status Meeting DOE/LRA for February 19, 2003	

Weekly Status Meeting DOE/LRA for February 19, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000120.PDF	622 KB
B371-A-000121	2/12/2003
Weekly Status Meeting DOE/LRA for February 12, 2003	
Weekly Status Meeting DOE/LRA for February 12, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000121.PDF	598 KB
B371-A-000122	3/5/2003
Weekly Status Meeting DOE/LRA for March 5, 2003	
Weekly Status Meeting DOE/LRA for March 5, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000122.PDF	681 KB
B371-A-000123	2/26/2003
Weekly Status Meeting DOE/LRA for February 26, 2003	
Weekly Status Meeting DOE/LRA for February 26, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000123.PDF	667 KB
B371-A-000124	3/12/2003
Weekly Status Meeting DOE/LRA for March 12, 2003	
Weekly Status Meeting DOE/LRA for March 12, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000124.PDF	633 KB
B371-A-000125	3/26/2003
Weekly Status Meeting DOE/LRA for March 26, 2003	
Weekly Status Meeting DOE/LRA for March 26, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items. Attached is the Resource Conservation and Recovery Act (RCRA) STABLE for Container Storage Units Checklist and an e-mail delivering the Waste Environmental Management System (WEMS) Area Location Request Form and the Vault Container Unit Inspection Log Sheet, Unit 371.1C.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised B371-A-000125.pdf	1 MB
B371-A-000126	4/2/2003
Weekly Status Meeting DOE/LRA for April 2, 2003	
Weekly Status Meeting DOE/LRA for April 2, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000126.PDF	402 KB
B371-A-000127	3/12/2003
UBC of 371 and 374 soil conditions after coring	
Purpose of Contact: Discusses the Under Building Contaminant (UBC) of Buildings 371 and 374 soil condition after coring through the floor slabs.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000127.PDF	70 KB
B371-A-000128	3/12/2003
Completions on Decommissioning PWAs for the B371 Project	
Purpose of Contact: Discusses the status of claimed completions on Decommissioning PWAs for the Building 371 Project.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000128.PDF	692 KB
B371-A-000129	4/9/2003
Weekly Status Meeting DOE/LRA for April 9, 2003	
Weekly Status Meeting DOE/LRA for April 9, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000129.PDF	549 KB
B371-A-000130	4/3/2003
Discusses management and disposition of sludge in B374 tanks	
Purpose of Contact: Discusses the management and the disposition of the sludge in the Building 374 tanks to include Treatability Study (TS), treatment in containers for metals using SP-400 WaterWork Crystals. Discusses the packaging of wastewater sludge from different tanks in the same waste container and provides the appropriate notification.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000130.PDF	102 KB
B371-A-000131	4/16/2003
Weekly Status Meeting DOE/LRA for April 16, 2003	

Weekly Status Meeting DOE/LRA for April 16, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items. Includes a contact record regarding decommissioning PWA review and Project Building 371 Predetermined Work Activities Matrix.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000131.PDF 638 KB

B371-A-000132

4/23/2003

Weekly Status Meeting DOE/LRA for April 23, 2003

Weekly Status Meeting DOE/LRA for April 23, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items. Includes a Contact Record that discusses the walkdown completion Rocky Flats Cleanup Agreement (RFCA) PWA, which includes high cost of dismantlement, dated April 10, 2003.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000132.PDF 353 KB

B371-A-000133

4/30/2003

Weekly Status Meeting DOE/LRA for April 30, 2003

Weekly Status Meeting DOE/LRA for April 30, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000133.PDF 326 KB

B371-A-000134

5/14/2003

Weekly Status Meeting DOE/LRA for May 14, 2003

Weekly Status Meeting DOE/LRA for May 14, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised B371-A-000134.pdf 668 KB

B371-A-000135

5/28/2003

Weekly Status Meeting DOE/LRA for May 28, 2003

Weekly Status Meeting DOE/LRA for May 28, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000135.PDF 292 KB

B371-A-000136

5/21/2003

Discusses the removal of a berm in Building 374

Contact Record: Discusses the approval of the removal of a berm between Rooms 3801 and 3810 in Building 374. The Colorado Department of Public Health and Environment (CDPHE) concurred with removing the berm to improve the safety of moving 300- pound sludge crates.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000136.PDF 59 KB

B371-A-000137

6/4/2003

Weekly Status Meeting DOE/LRA for June 4, 2003

Weekly Status Meeting DOE/LRA for June 4, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000137.PDF 330 KB

B371-A-000138

6/11/2003

Building 371 Weekly Status Meeting DOE/LRA for June 11, 2003

Building 371 Weekly Status Meeting DOE/LRA for June 11, 2003

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000138.PDF 325 KB

B371-A-000139

6/17/2003

B371 Closure Project Weekly Status Meeting, June 17, 2003

Building 371 Closure Project Weekly Status Meeting, June 17, 2003.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000139.PDF 325 KB

B371-A-000140

6/25/2003

Weekly Status Meeting DOE/LRA for June 25, 2003

Weekly Status Meeting DOE/LRA for June 25, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000140.PDF 291 KB

B371-A-000141

7/9/2003

Weekly Status Meeting DOE/LRA for July 9, 2003

Weekly Status Meeting DOE/LRA for July 9, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000141.PDF 309 KB

B371-A-000142

7/15/2003

Discusses the approval to install a door in the wall/berm of Room 2804

Purpose of Contact: Discusses the approval to install a door in the wall/berm of Room 2804 in Building 374.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000142.PDF	82 KB
B371-A-000143	9/16/1999
Discusses NEPA Determination to deactivate Building 371 Cluster	
Discusses the National Environmental Policy Act (NEPA) Determination to deactivate the Building 371 Cluster. This project is designed to remove equipment, materials and waste and perform other minor activities to place the facilities in a safe condition, pending decommissioning activities.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000143.PDF	203 KB
B371-A-000144	10/25/1999
NEPA Determination for the Building 374 Acid Neutralization Project	
Discusses and encloses the National Environmental Policy Act (NEPA) Determination for the Building 374 Acid Neutralization Project. This will include repair of the present neutralizer for the current stockpile of acids and additional acids that will be generated during Site closure operations.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000144.PDF	347 KB
B371-A-000145	7/23/2003
Weekly Status Meeting DOE/LRA for July 23, 2003	
Weekly Status Meeting DOE/LRA for July 23, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000145.PDF	291 KB
B371-A-000146	7/16/2003
Building 371 Weekly Status Meeting DOE/LRA, July 16, 2003	
Weekly Status Meeting DOE/LRA for July 16, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised B371-A-000146.pdf	429 KB
B371-A-000147	7/30/2003
Building 371 Weekly Status Meeting DOE/LRA, July 30, 2003	
Weekly Status Meeting DOE/LRA for July 30, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items. Consists of Waste Environmental Management System (WEMS) Request Forms and Glovebox Container Storage Unit Inspection Log Sheet.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised B371-A-000147.pdf	645 KB

B371-A-000148	8/6/2003
Building 371 Weekly Status Meeting DOE/LRA, August 6, 2003	
Weekly Status Meeting DOE/LRA for August 6, 2003	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000148.PDF	353 KB
B371-A-000149	8/13/2003
Building 371 Weekly Status Meeting DOE/LRA, August 13, 2003	
Weekly Status Meeting DOE/LRA for August 13, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000149.PDF	318 KB
B371-A-000150	8/20/2003
Building 371 Weekly Status Meeting DOE/LRA, August 20, 2003	
Weekly Status Meeting DOE/LRA for August 20, 2003; Building 371/374 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000150.PDF	271 KB
B371-A-000151	8/27/2003
Building 371 Weekly Status Meeting DOE/LRA, August 27, 2003	
Subject: Building 371 Weekly Status Meeting DOE/LRA, August 27, 2003	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000151.PDF	282 KB
B371-A-000152	9/10/2003
Building 371 Weekly Status Meeting DOE/LRA, September 10, 2003	
Subject: Building 371 Weekly Status Meeting DOE/LRA, September 10, 2003.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000152.PDF	270 KB
B371-A-000153	10/1/2003
Building 371 Weekly Status Meeting DOE/LRA, October 1, 2003	
Subject: Building 371 Weekly Status Meeting DOE/LRA, October 1, 2003	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000153.PDF	481 KB
B371-A-000154	9/24/2003

Building 371 Weekly Status Meeting DOE/LRA, September 24, 2003	
Subject: Building 371 Weekly Status Meeting DOE/LRA, September 24, 2003	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000154.PDF	536 KB
B371-A-000155	
10/8/2003	
Building 371 Weekly Status Meeting DOE/LRA, October 8, 2003	
Subject: Building 371 Weekly Status Meeting DOE/LRA, October 8, 2003	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000155.PDF	207 KB
B371-A-000156	
10/15/2003	
Building 371 Weekly Status Meeting DOE/LRA, October 15, 2003	
Building 371 Weekly Status Meeting DOE/LRA, October 15, 2003	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000156.PDF	206 KB
B371-A-000157	
10/6/2003	
RE: Closeout Reports for Building 334	
The Colorado Department of Public Health and Environment (CDPHE), Hazardous Materials and Waste Management Division has reviewed the Closeout Report for Building 334, dated October 6, 2003, and appreciates being provided this information. Based on discussion the State would appreciate being provided a revised Closeout Report for B334 addressing enclosed concerns.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000157.PDF	115 KB
B371-A-000158	
10/22/2003	
Building 371 Weekly Status Meeting DOE/LRA, October 22,2003	
Building 371 Weekly Status Meeting DOE/LRA, October 22, 2003	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised B371-A-000158.pdf	1 MB
B371-A-000159	
10/29/2003	
Building 371 Weekly Status Meeting DOE/LRA, October 29, 2003	
Building 371 Weekly Status Meeting DOE/LRA, October 29, 2003.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000159.PDF	214 KB
B371-A-000160	
11/5/2003	
Re: Demolition of Rooms 220/320, B774	

Purpose of Contact: As part of the consultative process, the demolition of Rooms 220 and 320 of Building 774 was discussed with Colorado Department of Public Health and Environment (CDPHE). The exterior of the south wall of Room 220 is common to the underground radioactive waste storage tanks that were remediated in October for this year. Because hydrolazing this wall could introduce additional radioactive contamination into the surrounding soil, Room 220 will be demolished and dispositioned as radioactive waste. Room 320, which is located directly above Room 220 and FR-203 (located in Room 320) will be also demolished and dispositioned as radioactive waste.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000160.PDF 88 KB

B371-A-000161 9/17/2003

Building 371 Weekly Status Meeting DOE/LRA, September 17, 2003

Weekly Status Meeting DOE/LRA for September 17, 2003; Building 371 Closure Project: The agenda consists of Decontamination and Decommissioning (D&D), D&D Waste, Construction/Maintenance, PuSPS, Authorization Basis/ Basis For Interim Operations (BIO) and Environmental & Action Items.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000161.PDF 272 KB

B371-A-000162 11/5/2003

Building 371 Weekly Status Meeting DOE/LRA, November 5, 2003

Building 371 Weekly Status Meeting DOE/LRA, November 5, 2003

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000162.PDF 222 KB

B371-A-000163 11/12/2003

Building 371 Weekly Status Meeting DOE/LRA, November 12, 2003

Building 371 Weekly Status Meeting DOE/LRA, November 12, 2003

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000163.PDF 225 KB

B371-A-000164 11/19/2003

Weekly Status Meeting DOE/LRA for November 19, 2003

Building 371 Closure Project Weekly Status Meeting DOE/LRA for November 19, 2003

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000164.PDF 222 KB

B371-A-000165 12/3/2003

Weekly Status Meeting DOE/LRA for December 3, 2003

Building 371 Weekly Status Meeting DOE/LRA for December 3, 2003

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000165.PDF 227 KB

B371-A-000166 12/10/2003

Weekly Status Meeting DOE/LRA for December 10, 2003

Weekly Satus Meeting DOE/LRA for December 10, 2003	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000166.PDF	220 KB
B371-A-000167	12/17/2003
Weekly Status Meeting DOE/LRA for December 17, 2003	
Weekly Status Meeting DOE/LRA for December 17, 2003	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000167.PDF	227 KB
B371-A-000168	12/16/2003
Comments re: Building 371 Closure Project DOP Modification 4	
Following are the comments from the Colorado Department of Public Health and Environment (CDPHE) on the Building 371 Closure Project Decommissioning Operations Plan (DOP) Modification 4 dated December 12, 2003.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000168.PDF	146 KB
B371-A-000169	1/7/2004
Weekly Status Meeting DOE/LRA for January 7, 2004	
Weekly Status Meeting DOE/LRA for January 7, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000169.PDF	222 KB
B371-A-000170	1/14/2003
Weekly Status Meeting DOE/LRA for January 14, 2004	
Weekly Status Meeting DOE/LRA for January 14, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000170.PDF	170 KB
B371-A-000171	1/21/2004
Weekly Status Meeting DOE/LRA for January 21, 2004	
Weekly Status Meeting DOE/LRA for January 21, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000171.PDF	208 KB
B371-A-000172	1/28/2004
Weekly Status Meeting DOE/LRA for January 28, 2004.	
Weekly Status Meeting DOE/LRA for January 28, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000172.PDF	208 KB
B371-A-000173	2/4/2004

Weekly Status Meeting DOE/LRA for February 4, 2004	
Weekly Status Meeting DOE/LRA for February 4, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000173.PDF	223 KB
B371-A-000174	11/18/2003
RFETS Building 371/374 Closure Project DOP Modification 4	
Building 371/374 Closure Project Decommissioning Operations Plan, Revision 1, Modification 4, November 18, 2003. This revision of the B371/374 Closure Project DOP provides an alternative decommissioning strategy, which substantially reduces the person-hours required to prepare the facility for demolition. The original scope of the project is recorded in the Administrative Record as Building 371/374 Closure Project Decommissioning Operations Plan, Revision 0, March 26, 2001.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000174.PDF	6 MB
B371-A-000175	1/22/2004
Westminster comments re proposed mod to 371/374 DOP, dated November 18, 2003	
City of Westminster comments regarding the Building 371/374 Decommissioning Operations Plan (DOP), Revision 1 Modification 4, dated November 18, 2003.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000175.PDF	596 KB
B371-A-000176	1/20/2004
RFCLG comments re 371/374 DOP mod 4, December 12, 2003	
Rocky Flats Coalition of Local Governments (RFCLG) comments regarding the Building 371/374 Closure Project Decommissioning Operations Plan, Revision 1, Modification 4, December 12, 2003 (DOP modification).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000176.PDF	283 KB
B371-A-000177	12/21/2003
Broomfield comments re 371 DOP mod 4, dated December 12, 2003	
City and County of Broomfield comments regarding the Building 371/374 Closure Project Decommissioning Operations Plan (DOP) Revision 1, Modification 4, dated December 12, 2003.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000177.PDF	680 KB
B371-A-000178	2/11/2004
Weekly Status Meeting DOE/LRA for February 11, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE) Lead Regulatory Agency (LRA) DOE/LRA for February 11, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000178.PDF	210 KB
B371-A-000179	2/18/2004

Weekly Status Meeting DOE/LRA for February 18, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE) Lead Regulatory Agency (LRA) for February 18, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000179.PDF	225 KB
B371-A-000180	2/25/2004
Weekly Status Meeting DOE/LRA for February 25, 2004	
Building 371 Weekly Status Meeting for February 25, 2004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000180.PDF	295 KB
B371-A-000181	3/3/2004
Weekly Status Meeting DOE/LRA for March 3, 2004	
B371 Weekly Status Meeting DOE/LRA for March 3, 2004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000181.PDF	215 KB
B371-A-000182	3/10/2004
Weekly Status Meeting DOE/LRA for March 10, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE/ LRA) Lead Regulatory Agency (LRA) for March 10, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000182.PDF	219 KB
B371-A-000183	3/17/2004
Weekly Status Meeting DOE/LRA for March 17, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE) Lead Regulatory Agency (LRA) for March 17, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000183.PDF	212 KB
B371-A-000184	2/18/2004
Removal and disposition of B374 Spray Dryer (W803), room 4812 associated equipment.	
Purpose of Contact: Building 371/374 met with Colorado Department of Public Health and Environment (CDPHE) to discuss Removal and Disposition of the Building 374 Spray Dryer (W803), Room 4812 penthouse, and the associated equipment that is located outside the northeast corner of Building 374. This room contains a spray dryer and misc. other equipment.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000184.PDF	60 KB
B371-A-000185	3/24/2004
Weekly Status Meeting DOE/LRA for March 24, 2004	

Subject: Weekly Status Meeting US Department of Energy (DOE) Lead Regulatory Agency (LRA) for March 24, 2004.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000185.PDF 217 KB

B371-A-000186

3/23/2004

Forward: Closeout Report for T371A, T371C, T371D T371E, T371F,

Forward/submits: Attached [000187] is the Closeout Report for the Type 1 Facilities T371A, T371C, T371D, T371E, T371F. Please note that a copy of these have been submitted to the Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) by Kaiser-Hill Company, L.L.C. (K-H)

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000186.PDF 83 KB

B371-A-000187

3/23/2004

Type 1 Facility Closeout Report for T371A

Type 1 Facility Closeout Report for Trailer T371A, which has historically been used as a general office trailer. Trailer T371A was originally located north of Building 771 and was relocated in the early 1980's to support the 371 project. Trailer T371A never housed any hazardous or radiological operations.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000187.PDF 392 KB

B371-A-000188

3/23/2004

Type 1 Facility Closeout Report for T371C

Attached; [000186]. Type 1 Facility Closeout Report for T371C. Trailer T371C has historically been used as a general office trailer. This trailer was originally installed at current location to support the 371 project. Trailer T371C never housed any hazardous or radiological operations.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000188.PDF 606 KB

B371-A-000189

3/23/2004

Type 1 Facility Closeout Report for T371D

Attached; [000186]. Type 1 Facility Closeout Report for T371D. Trailer T371D has historically been used as a general office trailer. Trailer T371D was originally installed at its current location to support the 371 project. Trailer never housed any hazardous or radiological operations.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000189.PDF 416 KB

B371-A-000190

3/23/2004

Type 1 Facility Closeout Report for T371E

Attached; [000186]. Type 1 Facility Closeout Report for T371E. Trailer T371E has historically been used as a restroom. Trailer T371E was originally installed at its current location to support the 371 project trailer location in the general area. Trailer T371E never housed as any hazardous or radiological operations.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000190.PDF 616 KB

B371-A-000191	3/23/2004
Type 1 Facility Closeout Report for T371F	
Attached; [000186]. Type 1 Facility Closeout Report for T371F. Trailer has historically been used as a general office trailer. This trailer was original installed at its current location to support the 371 project. Trailer T371F never housed any hazardous or radiological operations.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000191.PDF	413 KB
B371-A-000192	3/31/2004
Weekly Status Meeting DOE/LRA for March 31, 2004	
Weekly Status Meeting US Department of Energy (DOE/LRA), March 31, 2004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000192.PDF	221 KB
B371-A-000193	4/7/2004
Weekly Status Meeting DOE/LRA for April 7, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE), Lead Regulatory Agency (LRA), for April 7, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000193.PDF	222 KB
B371-A-000194	4/21/2004
Weekly: Status Meeting DOE/LRA for April 21, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency April 21, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000194.PDF	228 KB
B371-A-000195	4/28/2004
Weekly Status Meeting DOE/LRA for April 28, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE) Lead Regulatory Agency (LRA) for April 28, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000195.PDF	214 KB
B371-A-000196	4/14/2004
Weekly Status Meeting DOE/LRA for April 14, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE), Lead Regulatory Agency (LRA), for April 14, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000196.PDF	237 KB
B371-A-000197	3/31/2004
Notification of Removal of CAMs in B371 and B374 Effluent Stacks	

Purpose of Contact: Notification that the 371/374 Project are planning to remove the Continuous Air Monitor (CAMs) from the effluent stacks of Buildings 371 and 374. There is no regulator driver for CAMs in the effluent stacks.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000197.PDF 46 KB

B371-A-000198

5/5/2004

Weekly Status Meeting DOE/LRA for May 5, 2004

Weekly Status Meeting DOE/LRA for May 5, 2004

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000198.PDF 194 KB

B371-A-000199

5/12/2004

Weekly Status Meeting DOE/LRA for May 12, 2004

Weekly Status Meeting DOE/LRA for May 12, 2004

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000199.PDF 200 KB

B371-A-000200

5/11/2004

Re Closeout Reports for T371A, T371C, T371D, T371E, and T371F

The Colorado Department of Public Health and Environment (CDPHE) Hazardous Waste Management Division has reviewed the Closeout Reports for Trailers T371A, T371C, T371D, T371E, and T371F, dated March 31, 2004, and received on April 5, 2004.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000200.PDF 68 KB

B371-A-000201

5/27/2004

Forwards: Transmit the Building 371/374 DOP Revision 1, Modification 4

Forwards/submits: The attached [000202] - The purpose of this letter is to transmit the Building 371/374 Decommissioning Operations Plan (DOP), Revision 1, Modification 4, for Colorado Department of Public Health and Environment (CDPHE) approval. Also enclosed is a copy of the DOP identifying the changes made to the DOP issued for public comment on December 12, 2003. The changes reflect the Rocky Flats Environmental Technology Site (RFETS/Site) to the public comments.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000201.PDF 74 KB

B371-A-000202

5/27/2004

Building 371/374 Closure Project DOP Revision 1, Modification 4

This revision of the Building 371/374 Closure Project Decommissioning Operations Plan (DOP) Revision 1, Modification 4, provides an alternative decommissioning strategy, which substantially reduces the person-hours required to prepare the facility for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000202.PDF 5 MB

B371-A-000203

5/27/2004

Re: Building 371/374 Closure Project DOP Revision 1, Modification 4	
The Colorado Department of Public Health and Environment (CDPHE), Hazardous Material, and Waste Management Division (the Division), has reviewed the proposed major modification to the Building 371/374 Closure project Decommissioning Operations Plan (DOP), Revision 1, Modification 4 dated May 27, 2004. The Division hereby approves the minor modification to the Building 371/374 DOP.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000203.PDF	96 KB
B371-A-000204	6/2/2004
Weekly Status Meeting DOE/LRA for June 2, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency for June 2, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000204.PDF	185 KB
B371-A-000205	6/9/2004
Weekly Status Meeting DOE/LRA for June 9, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency for June 9, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000205.PDF	188 KB
B371-A-000206	6/16/2004
Weekly Status Meeting DOE/LRA for June 16, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency for June 16, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000206.PDF	189 KB
B371-A-000207	6/23/2004
Weekly Status Meeting DOE/LRA for June 23, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE/LAR) Lead Regulatory Agency for June 23, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000207.PDF	165 KB
B371-A-000208	6/30/2004
Weekly Status Meeting DOE/LRA for June 30, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency for June 30, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000208.PDF	174 KB
B371-A-000209	6/9/2004

Removal of Sanitary Sewer west of B371	
Purpose of Contact: Removal of Sanitary Sewer West of Building 371. A portion of the Sanitary Sewer line that connected Building 116 to the 371 Trailers will be removed because the dirt in this area will be used as backfill at other site locations, and it is anticipated that the sewer line will no longer be 3 feet or more below grade. The associated manholes and cleanouts will be removed at the same time to ensure that all remaining structures are greater than 3 feet below grade at final grade.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000209.PDF	62 KB
B371-A-000210	6/16/2004
B374 Intermodal Repack Activity	
Purpose of Contact: Building 374 Intermodal Repack Activity. Waste Operations (WO) needs to blend and/or divide Building 374 Low-Level Mixed (LLM) sludge packaged in five intermodals to distribute the fissile content.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000210.PDF	133 KB
B371-A-000211	6/23/2004
Discuss Proposed wall Penetration in B374 to facilitate tank removal	
Purpose of Contact: Discuss proposed wall penetration in Building 374 to facilitate tank removal. Kaiser-Hill contacted Colorado Department of Public Health and Environment (CDPHE) to discuss recent propose changes in decommissioning and preliminary demolition plans for Building 374 portion of the 371/374 project.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000211.PDF	86 KB
B371-A-000212	6/23/2004
Administrative Closure of tank D879 and heat exchanger E810	
Purpose of Contact: Administrative Closure of tank D879 and heat exchanger E810. Contact Record dates October 17, 2003 administratively close tanks D827, D830, D832, and D834 because the only water passing through these tanks was the product water from the evaporators and was going to the cooling tower or steam plant.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000212.PDF	61 KB
B371-A-000213	7/13/2004
Re Demolition of Building 374A	
Purpose of Contact: Colorado Department of Public Health and Environment (CDPHE) was contacted to discuss the proposed demolition of Building 374A Carpenter Shop. This structure has been characterized as Type 1 facility as indicated in the B371/374 Decommissioning Operations Plan (DOP). Confirmatory surveys were completed on June 28, 2004, and are documented in Survey Unit 37418. The surveys confirmed that the structure meets the unrestricted release criteria.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000213.PDF	56 KB
B371-A-000214	7/28/2004

Weekly Status Meeting DOE/LRA for July 28, 2004	
Subject: Weekly Status Meeting US Department of Energy/ Lead Regulatory Agency (DOE/LRA).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000214.PDF	159 KB
B371-A-000215	7/14/2004
Weekly Status Meeting DOE/LRA for July 14, 2004	
Subject: Weekly Status Meeting US Department of Energy/ Lead Regulatory Agency DOE/LRA for July 14, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000215.PDF	158 KB
B371-A-000216	7/21/2004
Weekly Status Meeting DOE/LRA for July 21, 2004	
Subject: Weekly Status Meeting US Department of Energy/ Lead Regulatory Agency DOE/LRA for July 21, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000216.PDF	233 KB
B371-A-000217	8/11/2004
Weekly Status Meeting DOE/LRA for August 11, 2004	
Weekly Status Meeting DOE/LRA for August 11, 2004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000217.pdf	199 KB
B371-A-000218	8/4/2004
Weekly Status Meeting DOE/LRA for August 4, 2004	
Weekly Status Meeting DOE/LRA for August 4, 2004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000218.pdf	137 KB
B371-A-000219	8/18/2004
Weekly Status Meeting DOE/LRA for August 18, 2004	
Weekly Status Meeting US Department of Energy Lead Regulatory Agency (DOE/LRA) for August 18, 2004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000219.pdf	151 KB
B371-A-000220	9/1/2004
Weekly Status Meeting DOE/LRA for September 1, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency for September 1, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000220.pdf	245 KB

B371-A-000221	9/8/2004
Weekly Status Meeting DOE/LRA for September 8, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency for September 8, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000221.pdf	156 KB
B371-A-000222	9/15/2004
Weekly Status Meeting DOE/LRA for September 15, 2004	
Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency for September 15, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000222.pdf	122 KB
B371-A-000223	8/31/2004
Obtain RCRA stable approval for certain tanks in Building 374	
Purpose of Contact: Obtain RCRA stable approval for certain tanks in Building 374. Tanks D-801A, D-847, D-851, and D852 are currently included in the Rocky Flats Environmental Technology Site RCRA Permit as RCRA Unit 374.3. The following RCRA stable conditions established as Permit Condition X.C.1.a.iii, Tank systems, currently exist for these tanks.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000223.pdf	111 KB
B371-A-000224	9/29/2004
Discuss plans for Room 3813 Drain Pip removal	
Purpose of Contact: Two process drain trenches located in Building 374, Room 3813 currently are lined with a stainless steel covering and are located in the floor of Room 3813. One trench is longer (approximately 8 feet) and contains no process drain piping. The second trench is smaller (approximately 2 feet) and contains a process drain vent and pipe leading to concrete foundation and continuing through the concrete slab to Room 2804 tank farm. Since these trenches were originally lined with stainless steel, no surveys will be conducted below the stainless steel.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000224.pdf	84 KB
B371-A-000225	9/22/2004
371 Weekly Status Meeting DOE/LRA for September 22, 2004	
Building 371 Weekly Status Meeting DOE/LRA for September 22, 2004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000225.pdf	121 KB
B371-A-000226	9/29/2004
371 Weekly Status Meeting DOE/LRA for September 29, 2004	
371 Weekly Status Meeting DOE/LRA for September 29, 2004	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000226.pdf	128 KB
B371-A-000227	10/6/2004
Weekly Status Meeting DOE/LRA for October 6, 2004	
Weekly Status Meeting DOE/LRA for October 6, 2004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000227.pdf	123 KB
B371-A-000228	10/13/2004
Weekly Status Meeting DOE/LRA for October 13, 2004	
Weekly Status Meeting DOE/LRA for October 13, 2004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000228.pdf	331 KB
B371-A-000229	10/28/2004
Closure of RCRA Unit 374.3, Room 3813	
<p>Purpose of Contact: Closure of Resource Conservation and Recovery Act (RCRA) Unit 374.3, Room 3813. Part X of the Rocky Flats Environmental Technology Site (RFETS/Site), RCRA Part B Permit, addresses closure of permitted storage units. As stated in Section X.A INTRODUCTION "Closure of permitted RCRA Units will be completed on accordance with this permit or the RCRA Unit will be closed pursuant to Rocky Flats Cleanup Agreement (RFCA)". The "Building 371/374 Closure Project Decommissioning Operations Plan" (DOP) is the RFCA decision document governing the closure of Unit 374.1 Room 3813. The DOP refers to the Rocky Flats Cleanup Agreement Standard Operating Protocol (RSOP) for Facility Component Removal, Size Reduction, and Decontamination Activities, a RFCA decision document, for closure options.</p>	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000229.pdf	128 KB
B371-A-000230	11/3/2004
Discuss GB 118, Room 3803, B374 Remaining Structure	
<p>Purpose of Contact: Building 374, Room 3803, contained 118 that ran from the floor of Room 3803, through the ceiling, and into the mezzanine level Room 4805. A partial area of the ceiling of Room 3803 and floor of Room 4805 was part of the Glovebox structure. This Glovebox has been removed during stripout of these rooms. As such, there is a large area of the ceiling/floor that remains contaminated. In addition, this area includes structural beams and smaller pieces of glovebox metal that were welded to these beams. The removal of these structural beams prior to demolition would be extremely cumbersome and would possibly create instability in the floor loading of these areas. Kaiser-Hill Company, L.L.C. (K-H) will leave the area of the ceiling /floor inside the perimeter of the removed glovebox as contaminated and remove this portion during demolition as low-level waste. All contamination will be fixed.</p>	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000230.pdf	76 KB
B371-A-000231	10/27/2004
Weekly Status Meeting DOE/LRA for October 27, 2004	

Subject: Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency for October 27, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000231.pdf	528 KB
B371-A-000232	10/20/2004
Weekly Status Meeting DOE/LRA for October 20, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency for October 20, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000232.pdf	173 KB
B371-A-000233	11/10/2004
Building 371/374 Demolition Activities	
Purpose of Contact: Numerous "lessons learned" experiences related to decommissioning demolition activities in building 771/774 have direct applicability in building 371/374. For example, building 371/374 contains a significant amount of plenum penetrations and piping with residual amounts of contamination. In many cases, decontamination activities can be hazardous to the worker and very difficult, if not impossible.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000233.pdf	148 KB
B371-A-000234	11/10/2004
Weekly Status Meeting DOE/LRA for November 10, 2004	
Subject: Weekly Status Meeting US Department of Energy (DOE/LRY) Lead Regulatory Agency, for November 10, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000234.pdf	186 KB
B371-A-000235	11/3/2004
Weekly Status Meeting DOE/LRA for November 3, 2004	
Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency for November 3, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000235.pdf	108 KB
B371-A-000236	11/9/2004
Forwards: the Building 374 Demolition Plan	
Forwards: An attached [000237], information copy of the Building 374 Demolition Plan is enclosed for Colorado Department of Public Health and Environment (CDPHE) review. The Rocky Flats Project Office (RFPO) has approved this demolition plan for closure and removal of Building 374. The Building 374 Demolition Plan describes the project sequence, equipment, management resources and demolition methodology. Specific procedures for the demolition of Building 374 and for the control of hazards are found in the applicable Work Control Document (WCD), (WG-ENG-WCD-01-083).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000236.pdf	74 KB

B371-A-000237	9/21/2004
Building 371/374 Decontamination and Decommissioning Project	
This work plan has been written to describe the intended project sequence, equipment and management resources, as well as the demolition methodology for Building 374.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000237.pdf	908 KB
B371-A-000238	12/1/2004
Weekly Status Meeting DOE/LRA for December 1, 2004	
B371/374 Weekly Status Meeting DOE/LRA for December 1, 2004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000238.pdf	112 KB
B371-A-000239	12/8/2004
Weekly Status Meeting DOE/LRA for December 8, 2004	
B371/374 Weekly Status Meeting DOE/LRA for December 8, 2004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000239.pdf	134 KB
B371-A-000240	11/15/2004
see BZ-A-000931	
DOCUMENT B371-A-000240 WAS ORIGINALLY PLACED INTO B371. DOCUMENT IS NOW LOCATED AS DOCUMENT BZ-A-000931.	
B371-A-000241	11/17/2004
Weekly Status Meeting DOE/LRA for November 17, 2004	
Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency for November 17, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000241.pdf	107 KB
B371-A-000242	11/1/2004
Forwards: Review and Approval the PDSR for Building 374, Room 3813 (Dock)	
Forwards: the attached [000243; 000244] purpose of this letter is to transmit for Colorado Department of Public Health and Environment (CDPHE) review and approval the Pre-Demolition Survey Report (PDSR) for Building 374, Room 3813 (Dock), and Building 374 Exterior. The Rocky Flats Project Office (RFPO), has reviewed this PDSR and determined that the Building 374, Room 3813 (Dock) can be released for demolition. CDPHE support to accomplish the closure and removal of Building 371/374 in a safe and timely manner is greatly appreciated.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000242.pdf	69 KB

B371-A-000243	11/2/2004
RE: PDSR for Building 374 Exterior and East Dock Room 3813 Approval	
The Colorado Department of Public Health and Environment (CDPHE) Hazardous Material (HM), and Waste Management (WM) Division has reviewed the Pre-Demolition Survey Report (PDSR) for Building 374 Exterior and East Dock Room 3813; Revision 1 dated October 26, 2004. US Department of Energy (DOE) letter (dated November 1, 2004) and this PDSR were provided to CDPHE on November 2, 2004. Based on the information contained in this PDSR CDPHE are here by approving the PDSR for Building 374 Exterior and East Dock Room 3813.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000243.pdf	119 KB
B371-A-000244	10/26/2004
PDSR Building 374, Room 3813 (Dock) and Building 374 Exterior Revision 1	
The purpose of this report is to communicate and document the results of Building 374, Room 3813 Dock Area and exterior surfaces of Building 374. PDS is performed prior to building demolition to define the pre-demolition radiological and chemical conditions of a facility. The pre- demolition conditions are compared with the release limits for radiological and non-radiological contaminants. PDS results will enable project personnel to make final disposition decisions, develop related worker health and safety controls, and estimate waste volumes by waste types.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised b371-a-000244.pdf	4 MB
B371-A-000245	12/9/2004
Forwards: Minor Modification 5 to Building 371/374 Closure Project DOP	
Forwards: The attached [000246] copy of this letter is to transmit Minor Modification 5 to the Building 371/374 Closure Project Decommissioning Operations Plan (DOP) for Colorado Department of Public Health and Environment (CDPHE) review and approval. This minor Modification replaces the used of explosives with conventional demolition techniques. It also clarifies the implementation of removal of contaminated portions of the building shell, in accordance with the process outline in the Rocky Flats Cleanup Agreement (RFCA) Standard Operating Protocol (SOP) for Component Removal, Decontamination and Size Reduction Activities.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000245.pdf	74 KB
B371-A-000246	12/8/2004
Building 371/374 Closure Project DOP Revision 2, Modification 5	
Closure Project for Building 371/374 Decommissioning Operations Plan (DOP) Revision 2, Modification 5. In 1996, US Department of Energy (DOE), the US Environmental Protection Agency (EPA), and Colorado Department of Public Health and Environment (CDPHE) executed Rocky Flats Cleanup Agreement (RFCA, 1996). RFCA is the Federal Facility Compliance Agreement and Consent Order negotiated pursuant to the Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), the Resource Conservation and Recovery Act (RCRA), and Colorado Hazardous Waste Act (CHWA). RFCA provides the regulatory framework for attaining the goals expressed in the Rocky Flats Vision.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000246.pdf	6 MB
B371-A-000247	12/6/2004

RE: Building 371/374 Closure DOP Revision 2, Modification 5	
The Colorado Department of Public Health and Environment (CDPHE) Hazardous Material (HM) Waste Management (WM) Division (the Division), has reviewed the proposed major modification to the Building 371/374 Closure Decommissioning Operations Plan (DOP) Revision 2, Modification 5 dated December 8, 2004. The Division hereby approves the minor modification to the Building 317/374 DOP.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000247.pdf	74 KB
B371-A-000248	12/15/2004
Weekly Status Meeting DOE/LRA for December 15, 2004.	
Weekly Status Meeting US Department of Energy (DOE/LRA) Lead Regulatory Agency for December 15, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000248.pdf	137 KB
B371-A-000249	1/26/2005
RE: PDRS for Building 374 (Interior) Area AN Phase 1-Approval	
The Colorado Department of Public Health and Environment (CDPHE), Hazardous Material (HM), and Waste Management (WM) Division has reviewed the Pre-Demolition Survey Report (PDSR) for Building 374 (Interior) Area AN Phase 1 (Revision 0, dated January 5, 2005). US Department of Energy (DOE), letter regarding this PDSR, dated January 21, 2005, was received by fax on January 24, 2005. CDPHE has provided comments, agreed on resolutions, and received modifications to the initial PDSR Document. Based on the agreed modification and information contained in this PDSR CDPHE are hereby approving the PDSR for Building 371 (Interior) Area AN Phase 1.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000249.pdf	120 KB
B371-A-000250	12/16/2004
Discuss RCRA Permit Closure	
Purpose of Contact: Kaiser-Hill Company, L.L.C. (K-H) called to obtain clarification on the permit language in Part X Closure of the Resource Conservation and Recovery Act (RCRA) permit which states RCRA permitted units closed under a Rocky Flats Cleanup Agreement (RFCA) decision document are no longer subject to the RCRA permit. Therefore, the Site's RCRA permit closure document will only address those units closed under the permit and not units closed under a RCRA decision document.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000250.pdf	44 KB
B371-A-000251	12/15/2004
Building 371 Decontamination Activities Canyons and CSV Approval	
Purpose of Contact: Several areas within Building 371 contain relatively high amounts of radioactive contamination. Specifically, the areas commonly referred to as "canyons" and the Centralized Storage Vault (CSV). Contact record discuss, approach has been satisfied. Colorado Department of Public Health and Environment (CDPHE), agreed with this approach.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000251.pdf	116 KB
B371-A-000252	2/9/2005

Weekly Status Meeting for February 9, 2005	
Subject: Weekly Status Meeting for February 9, 2005.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000252.pdf	445 KB
B371-A-000253	
2/2/2005	
Weekly Status Meeting for February 2, 2005	
Subject: Weekly Status Meeting for February 2, 2005.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000253.pdf	108 KB
B371-A-000254	
1/26/2005	
Weekly Status Meeting for January 26, 2005	
Subject: Weekly Status Meeting for January 26, 2005,	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000254.pdf	104 KB
B371-A-000255	
1/19/2005	
Weekly Status Meeting for January 19, 2005	
Subject: Weekly Status Meeting for January 19, 2005.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000255.pdf	116 KB
B371-A-000256	
1/12/2005	
Weekly Status Meeting for January 12, 2005	
Subject: Weekly Status Meeting for January 12, 2005.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000256.pdf	117 KB
B371-A-000257	
12/29/2004	
Weekly Status Meeting for December 29, 2004	
Subject: Weekly Status Meeting for December 29, 2004.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000257.pdf	117 KB
B371-A-000258	
3/8/2005	
Building 371- Dock 5	
Purpose of Contact: Building 371-Dock. Dock 5 located on the East Side of Building 371 was survey in accordance with the 371 Decommissioning Operations Plan (DOP) and Pre-Demolition Survey Plan (PDSP).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000258.pdf	54 KB

B371-A-000259	2/15/2003
Building 371 Embedded Metal	
Purpose of Contact: Building 371 Embedded Metal. During construction activities, concrete was poured around several metal brackets, plates and other miscellaneous items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000259.pdf	92 KB
B371-A-000260	3/9/2005
Forwards PDSR for Building 371 Phase II	
Forwards the purpose of this letter is to transmit for Colorado Department of Public Health and Environment (CDPHE) review and approval the Pre-Demolition Survey Report (PDSR) for Building 371 Phase II. This PDSR includes Area AP and Area AF from column lines 12 through 15, the Building 371 exterior, T376A, Building 376, T371K, T371H, T371I, and T371J. The Rocky Flats Project Office (RFPO) has reviewed this PDSR and has determined that Building 371 Phase II can be released for demolition.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000260.pdf	68 KB
B371-A-000261	3/9/2005
PDSR Building 371 Phase II Area AP/AF (Colume Lines 12-15)	
A Pre-Demolition Survey (PDS) was performed to enable compliant disposition and Waste Management (WM) of Building 371, Phase II. Areas for structural that exist within six feet of the final grade. Phase areas include Building 371 Area AP/ AF (all interior surfaces located between column lines 12 through 15 from basement level floor to the attic).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised b371-a-000261.pdf	22 MB
B371-A-000262	3/9/2005
Re: PDSR for Building 371 Phase II-Area AP/AF, B371 Exterior B376, T376A T371K, T371H I and J Approval	
The Colorado Department of Public Health and Environment (CDPHE), Hazardous Materials (HM), and Waste Management (WM) Division has reviewed the PDSR for Building 371 Phase II, Revision 0, dated February 28, 2005. Based on the agreed modifications and information contained in this PDSR (Revision 1), CDPHE are hereby approving the PDSR for Building 371 Phase II. which includes B371 Area AP/AF from column lines 12 to 15, B371 exterior, B376,T376A, BT371K, T371H, I and J.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000262.pdf	130 KB
B371-A-000264	4/11/2005
Forwards the PDSR for Building 371 Phase III	
Forwards the attached 000265 of this letter is to transmit for review and approval the Pre-Demolition Survey Report (PDSR) for Building 371 Phase III. This PDSR includes Building 371 Area A P from column lines 1 through 12 and from column lines T through Y, Building 373, and Cooling Tower 911. The Rocky Flats Project Office (RFPO) has reviewed this PDSR and has determined that Building 371 Phase III can be released for demolition.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000264.pdf	70 KB
B371-A-000265	4/4/2005
PDSR Building 371 Phase III Area	
<p>A Pre-Demolition Survey (PDS) was performed to enable compliant disposition and Waste Management (WM) of Building 371, Phase III areas for structural surfaces that exist within six feet of the final grade. Phase III areas include Building 371, Area AP (all interior surface located between column lines 1 through A Pre-Demolition Survey (PDS) was performed to enable compliant disposition and Waste Management (WM) of Building 371, Phase III areas for structural surfaces that exist within six feet of the final grade. Phase III areas include Building 371, Area AP (all interior surfaces located between column lines 1 through 12 and column lines T through Y). The exterior surfaces of Building 371 were covered in a separate Pre-Demolition Survey Report (PDSR) dated March 9, 2005. Because this Type 3 building will be demolished, the characterization was performed in accordance with the Pre-Demolition Survey Plan (PDSP) (MAN-127-PDSP).</p>	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised b371-a-000265.pdf	6 MB
B371-A-000266	3/24/2005
Re: Building 371 Sub-Basement DOP Surveys	
<p>Re: Building 371 Sub-Basement Decommissioning Operations Plan (DOP) Surveys. The Colorado Department of Public Health and Environment (CDPHE), Hazardous Materials (HM) and Waste Management (WM) Division has reviewed US Department of Energy (DOE) letter and the DOP Surveys information/data for the sub-basement of Building 371, provided on March 24, 2005. Based on the information and data provides, CDPHE agree that the sub-basement of Building 371 meets the DOP requirements. Therefore, pre-demolition activities, such as proposed wall and ceiling removals and backfill of the sub-basement may be performed.</p>	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000266.pdf	133 KB
B371-A-000267	3/24/2005
Forwards the DOP Survey for Building 371 Sub-Basement	
<p>Forwards the purpose of this letter is to transmit for Colorado Department of Public Health and Environment (CDPHE) for review and approval the Decommissioning Operations Plan (DOP) surveys for the Building 371 sub-basement. The Rocky Flats Field Project (RFPO) has reviewed the DOP surveys and has determined that the Building 371 sub-basement can be released for applicable wall and ceiling removals, backfill preparation, and backfill.</p>	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000267.pdf	3 MB
B371-A-000268	4/12/2005
Re: PDRS for Building 371 Phase III, Area AP, Approval of B373 and Cooling Tower 911	
<p>The Colorado Department of Public Health and Environment (CDPHE), Hazardous Materials (HM) and Waste Management (WM), Division has reviewed the Pre-Demolition Survey Report (PDSR) for Building 371 Phase III, Revision 0, dated April 4, 2005. CDPHE has also received a copy of DOE letter regarding this PDSR dated April 11, 2005, Based on the information contained in this PDSR, CDPHE hereby approving the PDSR Building 371 Phase III, including the 371 Area AP from column lines 1-12 and T-Y and the Cooling Tower 911. However CDPHE is not approving the PDSR at this time.</p>	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000268.pdf	91 KB
B371-A-000269	4/18/2005
Propose external wall opening on Building 371 north basement for backfill	
Purpose of Contact: Colorado Department of Public Health and Environment (CDPHE) was informed of the Project's plans to create an external wall opening (approximately 2" x 2") on the north side of the Building 371 to facilitate sub-basement backfilling operations. The purpose opening will be made below the main floor, at the upper east portion of the north wall of Room 2319.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000269.pdf	82 KB
B371-A-000270	4/27/2005
Closure of remaining RCRA Mixed Residue Units B371 Addendum to Contact Record December 21, 2004	
Purpose of Contact: Closure if remaining Resource Conservation and Recovery Act (RCRA), Mixed Residue Units Building 371 Addendum to Contact Record dated December 21, 2004. A previous Contact Record dated December 21, 2004, outlined the process agreed to by Colorado Department of Public Health and Environment (CDPHE) for Closure of the majority of these units was completed. At that time closure activities for mixed residue valuts in Rooms 2317, 3549, 3553, 3558, and 3563 and had not yet been completed.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000270.pdf	67 KB
B371-A-000271	5/12/2005
Forwards the Final Status Survey Report for Building 371 Phase IV, V, Revision 1	
Forwards The purpose of this letter is to transmit for Colorado Department of Public Health and Environment (CDPHE) review and approval for the Final Status Survey Report for Building 371 Phase IV and V, Revision 1. The Rocky Flat Project Office has review the Final Status Survey Report and has determined that Building 371 Phase IV and V can be released for demolition.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000271.pdf	92 KB
B371-A-000272	5/13/2005
RE: FSSR for Building 371 PHase 4, and 5 - Approval	
The Colorado Department of Public Health and Environment (CDPHE) Hazardous Material (HM) and Waste Management (WM) Division has reviewed the Final Status Survey Report (FSSR) the Building 371 Phase 4, and 5, Revision 0, dated May 2, 2005. Based on the information contained in this FSSR, and, modifications as discussed and agreed to be provided in Revision 1, CDPHE are hereby approving the findings as provided in the FSSR for Building 371 Phase 4, and 5, allowing for ths appropriate demolition of thr remainder of B371.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000272.pdf	143 KB
B371-A-000273	5/9/2005
Closure of remaining RCRA Permitted Units Building 371	

<p>Closure of remaining Resource Conservation and Recovery Act (RCRA) Permitted Units Building 371. Administrative Closure. The following rooms in Building 371 are listed in Section III of the permit but was never used for permitted storage per Waste Environmental Management System (WEMS) and the Master List of RCRA Units: 1004, 1005, 1006, 1214, 1216, 1218, 2009, 2014, 2016, 2203, 2207, 2307, 2310, 2317, 2319, 3031A, 3031B, 3042, 3181, 3185, 3187A, 3193, 3208, 3303, 3337, 3521, 3523, 3531. Units: 1004, 1005, 1006, 1214, 1216, 1218, 2009, 2014, 2016, 2203, 2207, 2307, 2310, 2317, 2319, 3031A, 3031B, 3042, 3181, 3185, 3187A, 3193, 3208, 3303, 3337, 3521, 3523, 3531.</p>	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000273.pdf	109 KB
B371-A-000274	6/28/2005
An agreement reached among Building 371 project personnel	
An agreement was reached among Building 371 project personnel, Remediation, Industrial Building D&D and Site Services Project, RISS Environmental Compliance, Riss Environmental Restoration, and the Colorado Department of Public Health and Environment (CDPHE) to remediate the surface and foundation drains and an abandoned storm drain at Building 371/374.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000274.pdf	139 KB
B371-A-000275	6/28/2005
To document an agreement reached on the remediation of subsurface, foundation and abandoned storm drains at Bldg. 371/374	
Purpose of Contact: An agreement was reached among Bldg. 371 project personnel, Remediation, Industrial Building D&D and Site Services Project, RISS Environmental Compliance, RISS Environmental Restoration and the Colorado Department of Public Health and Environment (CDPHE) to remediate the subsurface and foundation drains and an abandoned storm drain at Bldg 371/374.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000275.pdf	139 KB
B371-A-000276	5/24/2005
Meeting minutes from May 12, 2005 B371 bird nesting meeting	
Attached are the meeting minutes from the B371 bird nesting meeting on May 23, 2005.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000276.pdf	193 KB
B371-A-000277	5/25/2005
RE: B371 Demolition Plan	
The Colorado Department of Public Health and Environment (CDPHE) Hazardous Materials and Waste Management Division has received the letter from US Department of Energy (DOE) and has attached Building 371 Demolition Plan for Phase IV and V. CDPHE received DOE letter, letter May 19, 2005 on May 24, 2005. As stated in DOE this Demolition Plan and related information has been previously provided to Division personnel.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000277.pdf	145 KB
B371-A-000278	4/6/2005
Weekly Status Meeting	

Weekly Status Meeting April 6, 2005.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000278.pdf	263 KB
B371-A-000279	3/30/2005
Weekly Status Meeting	
Weekly Status Meeting March 30, 2005	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000279.pdf	170 KB
B371-A-000280	4/27/2005
Weekly Status Meeting, April 27, 2005	
Weekly Status Meeting. Building 371 Vault Disposition Decommissioning Operations Plan (DOP) measurement data package (basement).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000280.pdf	59 KB
B371-A-000281	4/20/2005
Weekly Status Meeting April 20 2005	
Weekly Status Meeting, Phase IV/V Final survey Reports. Basement Penetration Strategy.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000281.pdf	209 KB
B371-A-000282	4/13/2005
Weekly Status Meeting, April 20, 2005	
Weekly Status Meeting, Phase IV Final Survey Reports.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000282.pdf	203 KB
B371-A-000283	3/23/2005
Weekly Status Meeting B371/374 Closure Project	
Weekly Status Meeting March 23, 2005 B371/374 Closure Project	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000283.pdf	84 KB
B371-A-000284	3/16/2005
Weekly Status Meeting B371/374 Closure Project	
Weekly Status Meeting March 16, 2005 B371/B374 Closure Project	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000284.pdf	86 KB
B371-A-000285	3/9/2005

Weekly Status Meeting B371/374 Closure Project	
Weekly Status Meeting March 9, 2005 B371/374 Closure Project	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000285.pdf	95 KB
B371-A-000286	3/2/2005
Weekly Status Meeting B371/374 Closure Project	
Weekly Status Meeting March 2, 2005 B371/374 Closure Project	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000286.pdf	96 KB
B371-A-000287	2/23/2005
Weekly Status Meeting B371/374 Closure Project	
Weekly Status Meeting February 23, 2005 B371/374 Closure Project	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000287.pdf	97 KB
B371-A-000288	2/16/2005
Weekly Status Meeting B371/374 Closure Project	
Weekly Status Meeting February 16, 2005 B371/374 Closure Project	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000288.pdf	95 KB
B371-A-000289	5/19/2005
Forwards the 371 Demolition Plan Closure and removal - Approval	
Forwards the attached 000290 of the Building 371 Demolition Plan is enclosed for Colorado Department of Public Health and Environment (CDPHE), review. The Rocky Flats Project Office (RFPO) has approved this document plan for closure and removal of Building 371 Phase IV and V. The Building 371 Demolition Plan describes the project sequence, equipment, management resources and demolition methodology.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000289.pdf	80 KB
B371-A-000290	5/16/2005
Building 371 Demolition Plan May 16, 2005, Rev 0	
This Building 371demolition Plan provides a description of the methods that will be used to guide the planning and implementation of demolition activities associated with the B371/376 Closure Project Decommissioning Operations Plan (DOP). Demolition will be performed in the safest, most efficient sequence possible. Building 371/376 has been divided into a 5-phase plan.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised b371-a-000290.pdf	1 MB
B371-A-000291	1/12/2005

Notification to CDPHE of completion of Sets 9, 38 and 52 in Building 371 and Area AN Dismantlement in Building 374	
Purpose of Contact: This Contact Record documents the completion of Sets 9, 38 and 52 in Building 371 based on the walkdown conducted on January 12, 2005 with Regulators. Also, the completion of Area AN Dismantlement in Building 374 is documented based on the walkdown conducted on January 10, 2005 with Regulators.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000291.pdf	110 KB
B371-A-000292	12/1/2004
Notification to CDPHE of completion of Sets 6 and 10 in Building 371	
Purpose of Contact: This Contact Record documents the completion of Sets 6 and 10 based on the walkdown conducted on December 1, 2004 with B371 and Regulators.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000292.pdf	71 KB
B371-A-000293	11/3/2004
Notification to CDPHE of completion of Sets 19 and 40 in Building 371/374	
Purpose of Contact: Notification to Colorado Department of Public Health and Environment (CDPHE) of completion of Sets 19 and 40 in Building 371/374	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000293.pdf	66 KB
B371-A-000294	10/6/2004
Notification to CDPHE of completion of Sets 17, 22, 41 and 50 in Building 371/374	
Purpose of Contact: This Contact Record documents the completion of Sets 17, 22, 41 and 50 based on the walkdown conducted on October 6, 2004 with B371 and Regulators.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000294.pdf	521 KB
B371-A-000295	8/4/2004
Notification to CDPHE of completion of Set 29 in Building 371/374	
Purpose of Contact: This Contact Record documents the completion of Set 29 based on the walkdown conducted on August 4, 2004 with B371 and Regulators.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000295.pdf	57 KB
B371-A-000296	7/14/2004
Notification to CDPHE of completion of Sets 18 and 58 in Building 371/374	
Purpose of Contact: This Contact Record documents the walkdown conducted on July 14, 2004 with B371 and Regulators regarding completion of Sets 18 and 58.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000296.pdf	65 KB
B371-A-000297	6/30/2004

Notification to CDPHE of completion of Set 46 in Building 371/374	
Purpose of Contact: This Contact Record documents the completion of Set 46 based on the walkdown conducted on June 9, 2004 with B371 and Regulators and the review of survey results for Survey Characterization Unit SCO-00371-00269-REV0, Building 371/374 Health Physics Vacuum System.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000297.pdf	62 KB
B371-A-000298	6/9/2004
Notification to CDPHE of completion of Set 12 in Building 371/374	
Purpose of Contact: This Contact Record documents the walkdown conducted on June 9, 2004 with B371 and Regulators regarding completion of Set 12.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000298.pdf	62 KB
B371-A-000299	5/25/2004
Notification to CDPHE of completion of Sets 23 and 51 in Building 371/374	
Purpose of Contact: This Contact Record documents the walkdown conducted on May 25, 2004 with B371 and Regulators regarding completion of Sets 23 and 51.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000299.pdf	74 KB
B371-A-000300	4/7/2004
Notification to CDPHE of completion of Sets 26 and 57 in Building 371/374	
Purpose of Contact: This Contact Record documents the walkdown conducted on April 7, 2004 with B371 and Regulators regarding completion of Sets 26 and 27.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000300.pdf	67 KB
B371-A-000301	1/7/2004
Notification to CDPHE of completion of Sets 8, 16 and 39 and Predetermined Work Activities 1AC109ED00 and 1AQ31DR02B	
Purpose of Contact: This Contact Record documents the walkdown conducted on January 7, 2004 with B371 and Regulators regarding completion of Sets 8, 16 and 39 and Predetermined Work Activities 1AC109ED00 and 1AQ31DR02B.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000301.pdf	114 KB
B371-A-000302	10/1/2003
Notification to CDPHE of completion of Workset #13	
Purpose of Contact: This Contact Record documents the walkdown conducted on October 1, 2003 with B371 and Regulators which validated that Workset #13 was completed in accordance with the Decommissioning Operations Plan (DOP). It was also verified that the vault alarms in B371 were deactivated in accordance with the PWA.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000302.pdf	55 KB

B371-A-000303	9/17/2003
Notification to CDPHE of completion of Worksets #1 and #2	
Purpose of Contact: This Contact Record documents the walkdown conducted on September 17, 2003 with B371 and Regulators regarding completion of Worksets #1 and #2 to validate the sets were completed in accordance with the Decommissioning Operations Plan (DOP).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000303.pdf	62 KB
B371-A-000304	8/6/2003
Notification to CDPHE of completion of Workset #35	
Purpose of Contact: This Contact Record documents the walkdown conducted on August 6, 2003 with B371 and Regulators regarding completion of Workset #35 to validate the set was completed in accordance with the Decommissioning Operations Plan (DOP).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000304.pdf	52 KB
B371-A-000305	9/29/2005
Forwards Type 3 Facility Final Closeout Report for Building 371 dated September 2005	
Forwards the Rocky Flats Cleanup Agreement (RFCA) Type 3 Facility Final Project Closeout Report for Building 371, dated September 2005. This report is submitted in accordance with RFCA for Colorado Department of Public Health and Environment (CDPHE) review and approval. The US Department of Energy (DOE) will contact a technical review concurrent with CDPHE review.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000305.pdf	8 MB
B371-A-000306	7/2/2003
Colorado Department of Public Health and Environment	
Purpose of Contact: (1) Notification to Colorado Department of Public Health and Environment (CDPHE) of completion of Workset(s) #4 and 14. This Contact Record documents the walkdown on July 2, 2003 with regulators from Building 371 and US Department of Energy (DOE) and CDPHE, regarding completion of Workset(s) #4 and 14 to validate the sets were completed in accordance with the Decommissioning Operations Plan (DOP).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000306.pdf	77 KB
B371-A-000307	11/5/2003
Colorado Department of Public Health and Environment	
Purpose of Contact: (1) Notification to Colorado Department of Public Health and Environment (CDPHE) of completion of Workset(s) #21 and 56. This Contact Record documents the walkdown on November 5, 2003, with regulators from Building 371 and US Department of Energy (DOE) and CDPHE, regarding completion of Workset(s) #21 and 56 to validate the sets were completed in accordance with the Decommissioning Operations Plan (DOP).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000307.pdf	82 KB
B371-A-000308	10/31/2005

RCRA History as of October 31, 2005	
Attached is the Resource Conservation and Recovery Act (RCRA) History for Site as of October 31, 2005.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000308.pdf	2 MB
B371-A-000309	10/11/2005
Professional Engineer when certifying the closure of the permitted facility	
Based on the Site's Resource Conservation and Recovery Act (RCRA) Unit closure process as identified Part X of the RCRA Permit, CO 04-06-23-01, or State approved Rocky Flats Cleanup Agreement (RFCA) decision documents the Professional Engineer (PE) will clarify that all the units listed on the Master List of RCRA Unit have been closed.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000309.pdf	75 KB
B371-A-000310	11/8/2005
Forwards the Final Project Closeout Report for Building 371 Type 3 Facility	
Forwards the enclosed response to comments on the Final Project Closeout Report for Building 371, a Type 3 Facility. Also enclosed is a Revision 1 to the Final Decommissioning Closeout Report for Building 371/374 Closure Project. This response to comment incorporates new text to the documents, which required the entire document to be revised. For completeness, Revision 1 is a stand alone document, which has reproduced the original document in black and white and new additions in color.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised b371-a-000310.pdf	18 MB
B371-A-000311	9/22/2005
Submits the Final Project Closeout Report for the B371 Cluster, Type 3 Facility	
Submits the attached 000312 of the Final Project Closeout report for the Building 371 Cluster, Type 3 Facility. The report is submitted to document completion of Deactivation and Decommissioning activities for the 371 Cluster.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000311.pdf	60 KB
B371-A-000312	9/1/2005
Decommissioning Closeout Report 371 Closure Project Revision 0	
In accordance with Closure Project Decommissioning Operations Plan (DOP), this Closeout Report was prepared to summarize the decommissioning and demolition of Type 2 and Type 3 Facility building 1 in the Building 371 Closure Project.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000312.pdf	9 MB
B371-A-000313	11/1/2005
Building 371 Basement and Sub-basement Engineering Drawing with lines discriptions	
Building 371 Basement and Sub-basement Engineering Drawing with lines discription.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000313.pdf	139 KB
B371-A-000314	11/21/2005
RE: Closeout Report for Building 371/374 Cluster - Approval	
The Colorado Department of Public Health and Environment (CDPHE) Hazardous Materials (HM) and Waste Management (WM) Division has reviewed US Department of Energy (DOE) letter dated November 2, 2005, the Decommissioning Closeout Report for 371/374 Closure Project, Revision 1 dated October 2005, including the responses to Colorado Department of Public Health and Environment (CDPHE) October 18, 2005 comments.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000314.pdf	100 KB
B371-A-000315	10/26/2005
Submits of Revision 1 Decommissioning Closeout Report for 371/374 Closure Project	
Submits the attached (000316), responses to Colorado Department of Public Health and Environment (CDPHE) comments on the Final Decommissioning Closeout Report for the 371/374 Closure Project, Type 3 Facility. Also enclosed is a Revision 1 to the Final Decommissioning Closeout Report for the 371/374 Closure Project.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000315.pdf	408 KB
B371-A-000316	10/1/2005
Decommissioning Closeout Report 317/374 Revision 1, RFETS	
In accordance with the 371 Closure Project Decommissioning Operations Plan (DOP), this Closeout Report was prepared to summarize the decommissioning and demolition of Type 2 and Type 3 buildings in the Building 371 Closure Project.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/Revised b371-a-000316.pdf	19 MB
B371-A-000317	11/30/2005
Final Report Verification Survey of Former B371 Closure Project at RFETS	

The Environmental Survey and Site Assessment Program of the Oak Ridge Institute for Science and Education has prepared the final report for the Building 371 Closure Project, Rocky Flats Environmental Technology Site (RFETS/Site). Comments provided on the draft report have been incorporated into the final report.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/b371-a-000317.pdf 1 MB

B371-A-000318

11/30/2005

Final Report Verification Survey of Former B374 Closure Project at RFETS

The Environmental Survey and Site Assessment Program of the Oak Ridge Institute for Science and Education has prepared the final report for the Building 374 Closure Project, Rocky Flats Environmental Technology Site (RFETS/Site). Comments provided on the draft report have been incorporated into the final report.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/b371-a-000318.pdf 2 MB

B371-A-000319

1/8/2004

RFCAB Recommendation 2004-1 Comments on B371/374 Closure Project DOP Approved

The Rocky Flats Citizen's Advisory Board (CAB) appreciates the opportunity to review the "Building 371/374 Closure Project Decommissioning Operations Plan (DOP), Modification 4", dated December 1, 2003, Approved January 8, 2004.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000319.PDF 171 KB

B371-A-000320

9/29/2005

Forwards The RFCA Final Project Closeout Report Facility for B371 Type 3

Submits the Rocky Flats Cleanup Agreement (RFCA) Final Project Closeout Report Facility for Building 371 Type 3, DWF-010-05, dated September 2005. This report is submitted in accordance with RFCA for review and approval. The DOE will conduct a technical review concurrent with CDPHE's review.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000320.PDF 2 MB

B371-A-000321

11/2/2004

RE: PDRS for B374 Exterior and East Deck Room 3813 Approval

The Colorado Department of Public Health and Environment (CDPHE) Hazardous Material (HM), and Waste Management Division has reviewed the Pre-Demolition Survey Report (PDSR) for Building 374 Exterior And East Deck Room 3813; Approval. Revision 1 dated October 26, 2004. The US Department of Energy (DOE) letter (dated November 1, 2004). Based on the information contained in this PDSR CDPHE are hereby approving the PDSR for Building 374 Exterior and East Deck Room 3813.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B371/B371-A-000321.pdf 1 MB