



Administrative Record for the US Department of Energy Rocky Flats Index

OU08 - 700 Area

Last updated: 9/26/2011

numerical index

OU08-A-000001	1/6/1991
Correspondence re Risk Assessment Technical Working Group	
Correspondence regarding the Risk Assessment Technical Working Group addressing the appropriate scope of Environmental Evaluations (EE) for Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, OU14, OU15, and OU16 within the production areas [the Industrial Area (IA)] of the Rocky Flats Plants (RFP).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000001.pdf	69 KB
OU08-A-000002	2/6/1992
EG&G proposes to delete Environmental Evaluation (EE) in the production areas	
EG&G Rocky Flats, Inc. proposes to delete Environmental Evaluations (EE) for Operable Units (OUs) that are located at least partly within the Production Area [Industrial Area (IA)] (OU04, OU08, OU09, OU10, OU12, OU13, OU14, OU15, and OU16), and to treat this entire area as a "Source Term" for contaminants entering adjacent OUs. Most of these areas are paved and any vegetation present is either landscaping plants or weeds. The EEs for these are inappropriate.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000002.pdf	120 KB
OU08-A-000003	3/2/1992
Request to modify EE portion of RFI/RI WP for OU08 - OU10, OU12 - OU16	
US Department of Energy, Rocky Flats Field Office (DOE/RFFO) request to modify the Environmental Evaluation (EE) portion of the Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plans (WP) for Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, OU14, OU15, and OU16 as per the February 21, 1992 Rocky Flats Plant (RFP) Risk Assessment Technical Working Group meeting, so Production Area (Industrial Area, IA) OUs will utilize a specific format.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000003.pdf	123 KB
OU08-A-000004	3/27/1992
Transmittal of inserts for the Final Phase I RFI/RI WP for OU09	
Transmittal of inserts for the Final Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU09: the Original Process Waste Lines (OPWL). The revised Environmental Evaluation (EE) WP is required for the RFI/RI WPs for Industrial Area (IA) OUs OU08: the 700 Area, OU10, OU12, OU13, and OU14.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000004.pdf	108 KB
OU08-A-000005	3/27/1992

Transmittal of inserts for the Final Phase I RFI/RI WP for OU09	
Transmittal of inserts for the Final Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU09. The revised Environmental Evaluation (EE) WP is required for the RFI/RI WPs for Industrial Area OU08: the 700 Area, OU10, OU12, OU13, and OU14.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000005.pdf	114 KB
OU08-A-000006	3/1/1992
Draft TM OU09 Phase I RFI/RI WP, Section 9, EE, Revision; March 1992.	
Draft Technical Memorandum (TM) Operable Unit OU09 Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), Section 9, Environmental Evaluation (EE), Revision; March 1992. (Required for Industrial Area (IA) OU's OU08: the 700 Area, OU10, OU12, OU13, and OU14).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000006.pdf	2 MB
OU08-A-000007	4/28/1992
IAG deliverable of the draft Phase I RFI/RI WP for OU08	
Interagency Agreement (IAG) deliverable of the draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08: the 700 Area.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000007.pdf	76 KB
OU08-A-000008	4/30/1992
Forwards the Draft Final Phase I RFI/RI WP for OU08, May 1992	
Forwards the Draft Final Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for OU08 [the 700 Area], dated May 1992. Noted are several deficiencies which will be corrected prior to releasing the final workplan on September 28, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000008.pdf	71 KB
OU08-A-000009	4/30/1992
Forwards the Draft Final Phase I RFI/RI WP for OU08, May 1992	
Transmittal of the Draft Final Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08: the 700 Area, May 1992. Noted are several deficiencies which will be corrected prior to releasing the final workplan.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000009.pdf	72 KB
OU08-A-000010	4/30/1992
Forwards the Draft Final Phase I RFI/RI WP for OU08, May 1992	
Transmittal of the Draft Final Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08: the 700 Area, May 1992. Noted are several deficiencies which will be corrected prior to releasing the final workplan.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000010.pdf	80 KB
OU08-A-000011	4/30/1992
Forwards the Draft Final Phase I RFI/RI WP for OU08, May 1992	
Transmittal of the Draft Final Phase Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08: the 700 Area, May 1992. Noted are several deficiencies which will be corrected prior to releasing the Final WP.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000011.pdf	73 KB
OU08-A-000012	4/30/1992
Forwards the Draft Final Phase I RFI/RI WP for OU08, May 1992	
Transmittal of the Draft Final Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08: the 700 Area, May 1992. Noted are several deficiencies which will be corrected prior to releasing the Final WP on September 28, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000012.pdf	77 KB
OU08-A-000013	5/1/1992
Draft Phase I RFI/RI WP for OU08, Volume I	
Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), Operable Unit OU08: the 700 Area - Volume I.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000013.pdf	24 MB
OU08-A-000014	5/1/1992
Draft Phase I RFI/RI WP for OU08, Volume II	
Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), Operable Unit OU08 [the 700 Area] - Volume II.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000014.pdf	26 MB
OU08-A-000015	4/21/1992
Modification to Work on the Interagency Agreement (IAG)	

Modification to Work on the Interagency Agreement (IAG) - Pursuant to Part 32, Paragraph 191 (Additional Work or Modification to Work) of the IAG, the Colorado Department of Health (CDH), and US Environmental Protection Agency (EPA) hereby notify the US Department of Energy (DOE) that certain Individual Hazardous Substance Sites (IHSS) included in several Operable Units (OU), and the investigatory and remedial work associated with them, are now to be addressed as part of alternate OUs. The rationale for this change is that the listed IHSSs all constitute part of the Original Process Waste Lines (OPWL) and will be investigated and remedied as such. These changes were recommended by DOE in the now approved OU09 Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP). [Changes: Individual Hazardous Substance Sites (IHSS) 122 from Operable Unit OU13 to OU09; IHSS 123.2 from OU08 to OU09; IHSS 124 from OU10 to OU09; IHSS 125 from OU08 to OU09; IHSS 126 from OU08 to OU09; IHSS 127 from OU08 to OU09; IHSS 132 from OU08 to OU09; IHSS 146 from OU08 to OU09; IHSS 147.1 from OU12 to OU09; IHSS 149 from OU08 to OU09; IHSS 159 from OU08 to OU09; and IHSS 215 from OU15 to OU09]

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000015.PDF

121 KB

OU08-A-000016

6/22/1992

Revised Draft Phase I RFI/RI WP for OU08 (700 Area)

Transmittal of the Revised Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08: 700 Area.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000016.PDF

101 KB

OU08-A-000017

6/25/1992

OU08 Dispute Resolution

Correspondence granting the requested extension from June 24, 1992 to June 25, 1992 for the Operable Unit OU08 for the OU08 Dispute Resolution.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000017.PDF

63 KB

OU08-A-000018

6/2/1992

Inadequate Draft Final Phase I RFI/RI WP for OU08

US Environmental Protection Agency (EPA) and Colorado Department of Health (CDH) concerns regarding the submittal of an inadequate Final Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08. US Department of Energy (DOE) and EG&G have failed to develop a procurement process that assures timely and adequate document submittals.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000018.PDF

147 KB

OU08-A-000019

6/5/1992

DOE Receipt of the NOV from CDH Regarding the Draft Phase I RFI/RI WP for OU08

US Department of Energy (DOE) receipt of the Notice of Violation (NOV) dated May 22, 1992, from Colorado Department of Health (CDH) regarding the Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08. DOE notifies the CDH of their objection to the issuance of the NOV.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000019.PDF	188 KB
---	--------

OU08-A-000020	6/12/1992
----------------------	-----------

Confirmation of extension for delivery of upgrades to Draft RFI/RI WP for OU08

Correspondence confirming the changed due date from June 12, 1992 to June 15, 1992 for the Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000020.PDF	80 KB
---	-------

OU08-A-000021	5/22/1992
----------------------	-----------

"Upgraded" OU08 (700 Area) Draft Phase I RFI/RI Work Plan (WP)

Transmittal regarding 'Upgrades' for the Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) in accordance with the Notice of Violation (NOV) from the Colorado Department of Health (CDH); Volume I - Entire Text, Volume II - Supplements to appendices A & B, and Volume III - Volume is new.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000021.PDF	107 KB
---	--------

OU08-A-000022	6/22/1992
----------------------	-----------

Supplements to Appendix A and Appendix B, Phase I RFI/RI WP OU08

Supplements to Appendix A and Appendix B of the Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), 700 Area, Operable Unit OU08.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000022.pdf	18 KB
---	-------

OU08-A-000023	6/22/1992
----------------------	-----------

Supplement to Appendix A, Phase I RFI/RI WP OU08

Supplement To Appendix A of The Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000023.PDF	66 KB
---	-------

OU08-A-000024	6/22/1992
----------------------	-----------

Supplement to Appendix B, Phase I RFI/RI WP OU08

Supplement to Appendix B of The Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), 700 Area, Operable Unit OU08.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000024.PDF	941 KB
OU08-A-000025	6/22/1992
Draft Phase I RFI/RI WP, RFP 700 Area OU08	
Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), Rocky Flats Plant (RFP) 700 Area, Operable Unit OU08. Volume I - Text Sections 1-11, dated May 1992, Supplements: June 22, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000025.pdf	32 MB
OU08-A-000026	6/22/1992
Draft Phase I RFI/RI WP RFP 700 Area OU08	
Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), Rocky Flats Plant (RFP) 700 Area, Operable Unit OU08, Volume III - Appendices F and G, dated May, 1992, Supplements: June 22, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000026.pdf	60 MB
OU08-A-000027	9/19/1991
Phase I and Phase II RFI/RI WPs and Investigations	
Letter discussing the use of a comprehensive Staged Approach in completing a Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Process for Operable Unit OU03, OU05, OU06, OU08: the 700 Area, OU12, OU13, OU14, OU15 and OU16 in an attempt to avoid a Phase II Process.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000027.PDF	128 KB
OU08-A-000028	5/22/1992
Investigatory and remedial work associated with particular IHSSs to be transferred	
The investigatory and remedial work associated with particular Individual Hazardous Substance Sites (IHSS) are to be transferred as indicated. Modifications will be made to Draft of Final versions of the Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plans (WP) for Operable Units (OUs) OU06, OU08, OU09, OU10, OU12, OU13, OU14 and OU15.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000028.PDF	102 KB
OU08-A-000029	8/24/1992
Extension request for IAG delivery of the final RFI/RI WP for OU08	
EG&G Rocky Flats, Inc. requests and extension for submittal of the Final Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08 from September 28, 1992 to November 13, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000029.PDF	86 KB

OU08-A-000030	9/2/1992
DOE/RFO requests EG&G prepare groundwater FSP under the IAG for the RFP IA	
US Department of Energy, Rocky Flats Office (DOE/RFO) request that EG&G Rocky Flats, Inc. prepare a Groundwater Field Sampling Plan (FSP) for Industrial Area (IA) Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, OU14 and OU15 provides details to EG&G for preparing the FSP.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000030.PDF	120 KB
OU08-A-000031	5/29/1992
Memorandum regarding Notice of Violation (NOV No. 92-05-22-01)	
Memorandum regarding Notice of Violation (NOV No. 92-05-22-01) under Interagency Agreement (IAG) for final Draft Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08. Includes the Colorado Department of Health (CDH) letter on notice as well as US Department of Energy (DOE) deficiency letter. Also includes DOE comments on Preliminary Draft WP.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000031.PDF	123 KB
OU08-A-000032	7/8/1992
Transmits the revised Phase I RFI/RI WP for OU08	
Letter transmitting the revised Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08. This document has been revised per the deficiencies listed in the Colorado Department of Health's (CDH) Notice of Violation (NOV No. 92-05-22-01), dated May 22, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000032.PDF	97 KB
OU08-A-000033	8/12/1992
Transmits EPA technical review comments for the OU08 Draft RFI/RI WP	
Transmits US Environmental Protection Agency (EPA) technical review comments for the Operable Unit OU08 Draft Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP). There are many comments that need to be addressed, especially with regard to the field sampling plan (FSP), which fails to consider the Protected Area Interim Measures / Interim Remedial Action (IM/IRA) now in development or other ongoing activities which make implementation as written very unlikely.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000033.PDF	69 KB
OU08-A-000034	8/12/1992
EPA technical review comments for the OU08 Draft RFI/RI WP	
US Environmental Protection Agency (EPA) and technical review comments on the Draft Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000034.PDF	946 KB
OU08-A-000035	9/11/1992
Requesting 2 month extension for transmittal of Final Phase I RFI/RI WP OU08	
Letter requesting an extension for the transmittal of the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08 from September 28, 1992 to December 1, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000035.PDF	97 KB
OU08-A-000036	9/11/1992
Comments on Draft Phase I RFI/RI WP, 700 Area OU08	
Letter transmitting comments on the Draft Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), 700 Area, Operable Unit OU08, May 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000036.PDF	160 KB
OU08-A-000037	6/22/1992
Comments on Draft Phase I RFI/RI WP, 700 Area OU08	
Colorado Department of Health (CDH) comments on the Draft I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for 700 Area, Operable Unit OU08, May 1992, as supplemented June 22, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000037.PDF	1 MB
OU08-A-000038	9/11/1992
Requesting second extension for the IAG delivery Final RFI/RI WP for OU08	
Letter requesting second extension for the Interagency Agreement (IAG) delivery Final Resource Conservation Recovery Act (RCRA) Facility Investigation/ Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08. Due to the magnitude of the Agency comments, it is no longer feasible for EG&G Rocky Flats, Inc. to incorporate the Regulatory Agencies' comments into the WP and meeting the September 28, 1992 deadline.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000038.PDF	107 KB
OU08-A-000039	9/11/1992
Schedule for Completion of Final Phase I RFI/RI WP OU08	
Schedule which compares the previous and the proposed changes for completion of the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan for Operable Unit OU08, 700 Area.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000039.PDF	59 KB
OU08-A-000040	9/16/1992
CDPHE grants OU08 RFI/RI extension to December 1, 1992	
Letter granting an extension for the delivery date of the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08: 700 Area. Delivery date is changed from September 28, 1992 to December 1, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000040.PDF	106 KB
OU08-A-000041	9/17/1992
Letter granting an extension of the delivery date for the final work plan for OU08	
Letter granting an extension of the delivery date for the final work plan for Operable Unit OU08 from September 28, 1992 to December 1, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000041.PDF	60 KB
OU08-A-000042	6/25/1992
Recommends strategy for Implementation of IA OU Ecotoxicological Investigations	
Letter recommending strategy for Implementation of Industrial Area (IA) Operable Unit (OU) Ecotoxicological Investigations. [Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14.]	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000042.PDF	85 KB
OU08-A-000043	7/9/1992
DOE agrees with EG&G recommendation re RFP IA EEs; requests implementation	
US Department of Energy, Rocky Flats Office (DOE/RFO) agrees with the June 25, 1992 recommendation offered by EG&G Rocky Flats, Inc. regarding the Rocky Flats Plant (RFP) Industrial Area (IA) Environmental Evaluation (EE) (Ecotoxicological Investigations). Requests implementation of the recommended strategy. [Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14.]	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000043.PDF	61 KB
OU08-A-000044	7/6/1992
IHSS transfer: RFI/RI WPs OU06, OU08, OU09, OU10, OU12, OU13, OU14, OU15.	
EG&G Rocky Flats, Inc. will address the transfer of Individual Hazardous Substance Sites (IHSS) by including appropriate changes in the Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plans (WP) for Operable Units OU06, OU08: the 700 Area, OU09, OU10, OU12, OU13, OU14, and OU15. EG&G will provide the US Department of Energy (DOE) with a definitive impact assessment concerning these transfers.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000044.PDF	110 KB
OU08-A-000045	11/30/1992
Work Plan WP for Operable Unit OU OU08.	
Transmits the Final Phase I Recovery Act Facilities Investigation / Remedial Investigation (RFI/RI).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000045.PDF	100 KB
OU08-A-000046	12/1/1992
DOE (EM-453) comments concerning Draft Phase I RFI/RI WP OU08	
Responses to U.S Department of Energy (DOE) (EM-453) comments concerning the Draft Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), dated June 22, 1992, Operable Unit OU08.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000046.PDF	562 KB
OU08-A-000047	12/1/1992
CDH comments concerning Draft Phase I RFI/RI WP OU08	
Responses to Colorado Department of Health comments concerning the Draft Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), dated June 22, 1992, Operable Unit OU08.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000047.PDF	2 MB
OU08-A-000048	12/1/1992
EPA comments concerning Draft Phase I RFI/RI WP OU08	
Responses to US Environmental Protection Agency (EPA) comments concerning the Draft Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), June 22, 1992, Operable Unit OU08.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000048.PDF	1 MB
OU08-A-000049	1/27/1993
EPA and CDH comments on OU08 Final Phase I RFI/RI WP, December 1, 1992	
Colorado Department of Health (CDH) and the US Environmental Protection Agency (EPA) comments on the Final Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), Rocky Flats Plant (RFP) OU08: 700 Area. Advises that the quantitative evaluation of the residential scenario will not be incorporated in the Baseline Risk Assessment (BRA) for the RFP Industrial Area (IA) (OU08, OU09, OU10, OU12, OU13, OU14 and OU15).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000049.PDF	111 KB

OU08-A-000050	1/14/1993
Review of December 1, 1992, OU08 Final Work Plan (WP) submittal	
Review of December 1992 Operable Unit OU08 Final Work Plan (WP). States lack of progress in resolving how it will be integrated with proposed Industrial Area (IA) (OU08: the 700 Area, OU09, OU10, OU12, OU13, OU14 and OU15) Interim Measure / Interim Remedial Action (IM/IRA), or into US Department of Energy's (DOE) approach to transition, Decontamination and Decommissioning (D&D) and Environmental Restoration (ER) at Rocky Flats.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000050.PDF	111 KB
OU08-A-000051	1/14/1993
EPA comments on OU08 Final Phase I RFI/RI WP and BRA in RFP IA	
US Environmental Protection Agency (EPA) comments on Operable Unit OU08 Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) and Baseline Risk Assessments (BRA) in Rocky Flats Plant (RFP) Industrial Area (IA), OU's OU08, OU09, OU10, OU12, OU13, OU14 and OU15.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000051.PDF	168 KB
OU08-A-000052	1/14/1993
CDH Comments Final Phase I RFI/RI WP for 700 Area OU08	
Colorado Department of Health (CDH) comments final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Rocky Flats Plant (RFP) 700 area, Operable Unit OU08, dated December 1, 1992. Also includes Baseline Risk Assessment in the Rocky Flats Plant (RFP) Industrial Area (IA) (OU's OU08, OU09, OU10, OU12, OU13, OU14 and OU15).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000052.PDF	609 KB
OU08-A-000053	3/19/1993
Limited funding for OU08, OU09, OU10 and OU12	
Due to limited funding for work packages in Operable Units OU08, OU09, OU10 and OU12, agrees with the proposed scope of non-intrusive activities. Department of Energy directs EG&G Rocky Flats, Inc. to address various concerns involving intrusive activities.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000053.PDF	143 KB
OU08-A-000054	2/25/1993
Updated Text and Figures for the Final Phase I RFO/RI WP OU08	
Submittal of Responsiveness Summaries and Updated Text and Figures for the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08: 700 area.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000054.PDF	95 KB
OU08-A-000055	12/1/1992
Final Phase I RFI/RI WP OU08	
Transmittal of Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08 dated December 1, 1992 and written responses to US Environmental Protection Agency (EPA) and Colorado Department of Health (CDH) comments on the Draft Phase I RFI/RI WP for OU08. dated August 12 and September 11, 1992, respectively.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000055.PDF	132 KB
OU08-A-000056	3/29/1993
Incorporation of POCs, PICs and UBC into existing RFI/RI	
Discusses recommendations for incorporation of Potential Areas of Concern (POCs), Potential Incidents of Concern (PICs), and Under Building Contamination (UBC) Sites into existing Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plans (WP) of subsequent Phases.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000056.PDF	439 KB
OU08-A-000057	3/23/1993
EG&G responds to comments regarding FY93 work packages for IA OUs	
EG&G Rocky Flats, Inc. (EG&G) responds to comments regarding Fiscal Year (FY) FY93 work packages for Industrial Area (IA) Operable Units (OUs). EG&G indicates that the Colorado Department of Health (CDH) and US Environmental Protection Agency (EPA) appear supportive of a plan to integrate the Remedial Investigation (RI) within the IA and to perform non-intrusive sampling.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000057.PDF	187 KB
OU08-A-000058	4/19/1993
Provides notice to CDH/EPA of delayed implementation of OUs	
EG&G Rocky Flats, Inc. recommends that the US Department of Energy (DOE) notify the US Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH) of impending delays on the implementation of Work Plans (WPs) for Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14. Delays resulted from funding limitations.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000058.PDF	95 KB
OU08-A-000059	4/19/1993
Delays in full implementation of WPs for OU08, OU09, OU10, OU12, OU13, and OU14	
Attachment 1 - Delays in full implementation of Work Plans (WPs) for Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000059.PDF	66 KB
OU08-A-000060	4/22/1993
DOE announces the availability of the CERCLA Admin Record File, April 22, 1993	
Newspaper Release: Notice of Public Availability - The United States Department of Energy announces the availability of the CERCLA Administrative Record File, Rocky Flats Plant, Golden, Colorado.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000060.PDF	243 KB
OU08-A-000061	4/22/1993
DOE announces the availability of the CERCLA Admin Record File, April 22, 1993	
Newspaper Release: Notice of Public Availability - The United States Department of Energy announces the availability of the CERCLA Administrative Record File, Rocky Flats Plant, Golden, Colorado.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000061.PDF	158 KB
OU08-A-000062	4/15/1993
Letter transmitting the IAG Compliance Status Report	
Letter transmitting (A) the Interagency Agreement (IAG) Compliance Status Report; (B) a report listing all milestones in the Fiscal Year 1993 (FY93) Work Package (WP), and (C) a flow chart representing the document review process.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000062.PDF	138 KB
OU08-A-000063	4/15/1993
Attachment A - IAG Compliance Status Report Fiscal Years, FY92 - FY94	
Attachment A - Interagency Agreement (IAG) Compliance Status Report Fiscal Years, FY92, FY93, and FY94.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000063.PDF	201 KB
OU08-A-000064	4/7/1993
Attachment B - RFP Program Milestones Report, FY93; Status March 28, 1993	
Attachment B - Rocky Flats Plant (RFP) Program Milestones Report (External Only), Fiscal Year FY93; Status through March 28, 1993.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000064.PDF	433 KB
OU08-A-000065	4/15/1993
Attachment C - Current Conditions Document Review Cycle	

Attachment C - Current Conditions Document Review Cycle.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000065.PDF	45 KB
OU08-A-000066	5/11/1993
Forwards Subpart D CX RFO/CX16-93, Site Characterization Activities at OU08, OU10 and OU13	
Forwards the attached (000067) Subpart D Categorical Exclusion (CX) RFO/CX16-93, Site Characterization Activities at Operable Unit OU08, OU10 and OU13.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000066.PDF	56 KB
OU08-A-000067	5/11/1993
Subpart D CX Determination RFO/CX 16-93, OU08, OU10 and OU13 Site Characterization	
Subpart D Categorical Exclusion (CX) Determination RFO/CX16-93, Operable Unit OU08, OU10 and OU13 Site Characterization Activities.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000067.pdf	2 MB
OU08-A-000068	5/29/1992
Request that necessary action be taken to transfer IHSSs among OUs at the RFP	
Request that the necessary action be taken to transfer Individual Hazardous Substance Sites (IHSS) among Operable Units (OUs) at the Rocky Flats Plant (RFP), per US Department of Energy (DOE) letter to the Colorado Department of Health (CDH) and the US Environmental Protection Agency (EPA), dated May 22, 1992. The OUs affected include OU06, OU08: the 700 Area, OU09, OU10, OU12, OU13, OU14, and OU15.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000068.PDF	85 KB
OU08-A-000069	6/15/1992
Discusses EEs conducted under the RFP IAG at IA OUs	
Discusses Environmental Evaluations (EE) conducted under the Rocky Flats Plant (RFP) Interagency Agreement (IAG) at Industrial Area (IA) Operable Units OU08: the 700 Area, OU12, OU13, and OU14, and their impact on OU03, OU05, OU06, OU09, OU10, OU15, and OU16.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000069.PDF	167 KB
OU08-A-000070	5/28/1992
CDH approves OU09 EE TM. EE will act as model for other IA OUs.	

The Colorado Department of Health (CDH) approves the Operable Unit OU09: Original Process Waste Lines (OPWL) Environmental Evaluation (EE) Technical Memorandum (TM). Not all of the OUs in the industrialized portion of the Rocky Flats Plant (RFP) are scheduled for a two-phase Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI). Therefore, since this EE will act as a model for the other IA OUs, and since this EE is currently structured in a two-phase investigation format, it will be up to the US Department of Energy, Rocky Flats Office (DOE/RFO) to initiate planning that can complete an entire EE for a one-phase RFI/RI OU.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000070.PDF	87 KB
---	-------

OU08-A-000071	11/3/1992
Transmits Volume I of the Draft Final Phase I RFI/RI WP for OU08: the 700 Area	
Transmits Volume I of the Draft Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08: the 700 Area.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000071.PDF	95 KB

OU08-A-000072	3/18/1993
Inserts to the Final Phase I RFI/RI WP for OU08	
Transmits inserts to the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08 dated December 1, 1992. Also includes a list of other recipients of this letter.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000072.PDF	85 KB

OU08-A-000073	12/1/1992
Inserts to the Final Phase I RFI/RI WP for OU08	
Inserts to the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08 dated December 1, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000073.PDF	2 MB

OU08-A-000074	3/1/1993
Forwards inserts to the Final Phase I RFI/RI WP for OU08 dated December 1, 1992	
Forwards the attached [000073] inserts to the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08 dated December 1, 1992. Also included are US Department of Energy (DOE) response to comments.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000074.PDF	61 KB

OU08-A-000075	6/30/1993
Requests that response to CDH comments on RFI/RI WP for OU08 be provided	

Requests that response to the Colorado Department of Health (CDH) comments on the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, and the April 14, 1993 meeting minutes be provided. No further responses are requested regarding US Environmental Protection Agency (EPA) comments.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000075.PDF	113 KB
OU08-A-000076	7/30/1993
Transmits response summaries for RFI/RI WP for OU08	
Transmits response summaries, which respond to the Colorado Department of Health (CDH) comments during the meeting held on April 14, 1993. Also requested is to provide updated test and figures for the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, 700 Area.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000076.PDF	106 KB
OU08-A-000077	8/2/1993
Clarifications to CDH response to RFI/RI WP for OU08	
Clarifications to Colorado Department of Health (CDH) Comments and Responses dated February 26, 1993 concerning the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) dated December 1, 1992 for Operable Unit OU08, 700 Area.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000077.PDF	772 KB
OU08-A-000078	7/30/1993
Revised inserts to manual No. 2100-WP-OU8.01, Section 2.0	
Revised inserts to manual No. 2100-WP-OU8.01, Section 2.0, concerning Individual Hazardous Substance Site (IHSS) 118.2, 144, 150.4 and 163.2 for Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000078.PDF	476 KB
OU08-A-000079	4/25/1993
News Release: Mission Transition	
Newspaper release from the US Department of Energy (DOE) at Rocky Flats Plant (RFP) that invites your involvement for Appendix P, Responsiveness Summary (RS) Mission Transition Program Management Plan.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000079.PDF	179 KB
OU08-A-000080	12/23/1992
Potential Areas of Concern (PACs) needing further investigation	

Transmits two tables regarding Potential Areas of Concern (PACs) needing further investigation.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000080.PDF	60 KB
OU08-A-000081	12/23/1992
Newly identified PACs Requiring Further Investigation	
Table 1 Summary of Proposed Operable Units for newly identified Potential Area of Concern (PAC) Requiring Further Investigation.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000081.PDF	63 KB
OU08-A-000082	12/23/1992
Newly identified PACs Requiring Further Investigation	
Table 2 Summary of Proposed Operable Units for newly identified Potential Area of Concern (PAC) Requiring Further Investigation.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000082.PDF	901 KB
OU08-A-000083	1/4/1993
EG&G input to the ER Weekly Report, December 25, 1992	
EG&G Rocky Flats, Inc. forwards there input to the Rocky Flats (RF) Environmental Restoration (ER) Weekly Report for the week ending of December 25, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000083.PDF	69 KB
OU08-A-000084	1/4/1993
ERP Weekly Report, week ending December 25, 1992.	
US Department of Energy (DOE), Rocky Flats Plant (RFP) Environmental Restoration Program (ERP) Weekly Report, week ending December 25, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000084.PDF	1 MB
OU08-A-000085	2/5/1993
Transmits DOE 1992 CERCLA 120 Report to Congress	
Transmits the US Department of Energy (DOE) 1992 Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) 120(3)(5) Report to Congress dated December 15, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000085.PDF	73 KB
OU08-A-000086	2/5/1993
Attachment 1 ERP FY92 Report to Congress	

Attachment 1, Rocky Flats Plant (RFP) Environmental Restoration Program (ERP) Fiscal Year FY92 Report to Congress, Program Accomplishments Summary through, January 1993.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000086.PDF	477 KB
OU08-A-000087	8/1/1992
RF ER Update on OU08 RFI/RI and OU04 IM/IRA Document	
Rocky Flats (RF) Environmental Restoration (ER) Update. This update includes information on the Operable Unit OU08 Draft Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) and the OU04 Interim Measures / Interim Remedial Action (IM/IRA) Document.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000087.PDF	754 KB
OU08-A-000088	9/1/1992
RF ER Update on conversion of weapons production to other uses	
Rocky Flats (RF) Environmental Restoration (ER) Update. This update includes information on the Report on Transition Submitted to Congress, which summarized to proposed a plan for the conversion of a majority of the plant from weapons production to other uses.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000088.PDF	3 MB
OU08-A-000089	2/1/1993
RF ER Update on Establishes Remote Gamma Analysis System	
Rocky Flats (RF) Environmental Restoration (ER) Update. This update includes information on the US Department of Energy (DOE) Establishes Remote Gamma Analysis System.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000089.PDF	4 MB
OU08-A-000090	12/1/1992
Transmits Final Phase I RFI/RI WP for OU08, 700 Area	
Transmits the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, 700 Area dated December 1, 1992, Volumes I through IV.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000090.PDF	140 KB
OU08-A-000091	12/1/1992
Final Phase I RFI/RI WP for OU08, 700 Area	
Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, 700 Area dated December 1, 1992, Volumes I through IV.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000091.PDF	41 MB
OU08-A-000092	12/1/1992
Final Phase I RFI/RI WP for OU08, 700 Area	
Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, 700 Area dated December 1, 1992, Volumes II through IV Appendices.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000092.PDF	49 MB
OU08-A-000093	12/1/1992
Final Phase I RFI/RI WP for OU08, 700 Area	
Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, 700 Area dated December 1, 1992, Volumes III through IV Appendices.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000093.PDF	51 MB
OU08-A-000094	12/1/1992
Final Phase I RFI/RI WP for OU08, 700 Area	
Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, 700 Area dated December 1, 1992, Volumes IV through IV Appendices.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000094.PDF	35 MB
OU08-A-000095	9/16/1994
Discusses the general content and purpose of the Sitewide AR File	
The Sitewide (SW) CERCLA Administrative Record (AR) File contains many of the key documents which provide a history of the contamination of the Rocky Flats Environmental Technology Site (RFETS), as well as documents concerning issues affecting many or all of the Operable Units at the Site.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000095.PDF	49 KB
OU08-A-000097	4/19/1994
TM1, Data Compilation Volumes 1 and 2, for Operable Unit OU08, 700 Area	
Submittal of Draft Technical Memorandum TM1, Data Compilation Volumes 1 and 2, for Operable Unit OU08, 700 Area. This TM1 will be basis for supporting Operable Units OU09, OU10, OU12, OU13 and OU14. TM is located in the CERCLA Administrative Record (AR) OU08-A-000098 and OU08-A-000099.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000097.PDF	84 KB

OU08-A-000098	4/1/1994
TM1, Data Compilation Volume I, for OU08, 700 Area	
Draft Technical Memorandum TM1, Data Compilation Volume I, for Operable Unit OU08, 700 Area.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000098.PDF	32 MB
OU08-A-000099	4/1/1994
TM1, Data Compilation Volume II, Appendices, for OU08, 700 Area	
Draft Technical Memorandum TM1, Data Compilation Volume II, Appendices, for Operable Unit OU08, 700 Area.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000099.PDF	7 MB
OU08-A-000100	6/3/1994
Comments on TM1 Phase 1 RFI/RI WP for OU08, 700 Area	
Comments from the Colorado Department of Health (CDH) on the Draft Technical Memorandum TM1 to Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), Operable Unit OU08, 700 Area dated April 1994.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000100.pdf	96 KB
OU08-A-000101	4/1/1994
Comments on the Draft TM1, 700 Area in OU08	
Colorado Department of Health (CDH) Comments on the Draft Technical Memorandum TM1, 700 Area in Operable Unit OU08.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000101.pdf	289 KB
OU08-A-000102	8/22/1994
Verifying hand delivery of IA IM/IRA for 60 day public comment	
Transmittal letter verifying hand delivery of the Industrial Area (IA) Interim Measures / Interim Remedial Action (IM/IRA) to the Colorado Department of Health (CDH) and the US Environmental Protection Agency (EPA) on August 18, 1994. Document released August 29, 1994 a 60 day, Public Comment Period. Comments received will be included in the Responsiveness Summary (RS).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000102.pdf	73 KB
OU08-A-000103	8/29/1994
News Release: Public comment period for IA IM/IRA DD	
Newspaper Release - Notice: Public comment period begins for the Draft Final (Proposed) Rocky Flats Environmental Technology Site (RFETS) Industrial Area (IA) Interim Measure / Interim Remedial Action (IM/IRA) Decision Document (DD) (60-day comment period, August 29 through October 27, 1994).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000103.pdf	97 KB

OU08-A-000104	9/19/1994
CDPHE comments on the IA IM/IRA during public comment period	
Comments from the Colorado Department of Public Health and Environment (CDPHE) on the Industrial Area (IA) Interim Measures / Interim Remedial Action (IM/IRA). Comments are being submitted during Public Comment Period, with the understanding that they will be addressed as part of public comment revision process.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000104.pdf	237 KB
OU08-A-000105	8/25/1994
Transmits the Draft Final IA IM/IRA DD	
Formal transmittal of the Draft Final (Proposed) Rocky Flats Environmental Technology Site (RFETS) Industrial Area (IA) Interim Measure / Interim Remedial Action (IM/IRA) Decision Document (DD), delivered August 18, 1994. Public comment period begins August 29, 1994. Draft Final IM/IRA is the same document as the Proposed IM/IRA.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000105.pdf	82 KB
OU08-A-000106	9/1/1994
Proposed IM/IRA DD for the IA - Draft Final, September 1994	
Proposed Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD) for the Rocky Flats Industrial Area (IA) - Draft Final, September 1994. The purpose of this IM/IRA/DD is to ensure that environmental monitoring is sufficient to detect potential releases to the environment during decontamination and decommissioning (D&D) or other non-routine activities.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000106.pdf	43 MB
OU08-A-000107	12/1/1993
HASP, Integrated Operable Units	
Final Health and Safety Plan Accident Prevention Safety Program Plan, Integrated Operable Units OU08, OU09, OU10, OU12, OU13, and OU14; December 1, 1993 (See CERCLA Administrative Record (AR) OU08-A-000107)	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/Revised_ou08-a-000107.pdf	24 MB
OU08-A-000108	10/1/1994
Phase I RFI/RI WP for OU08 700 Area, Volume I	
Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, 700 Area, Volume I - Text dated October 1994.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000108.PDF	14 MB
OU08-A-000109	10/1/1994

Phase I RFI/RI WP for OU08 700 Area, Volume II	
Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, 700 Area, Volume II - Appendices dated October 1994.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/Revised_ou08-a-000109.pdf	48 MB
OU08-A-000110	10/1/1994
Phase I RFI/RI WP for OU08 700 Area, Volume III	
Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, 700 Area, Volume III - Appendices dated October 1994.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000110.pdf	50 MB
OU08-A-000111	10/1/1994
Phase I RFI/RI WP for OU08 700 Area, Volume IV	
Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, 700 Area, Volume IV - Appendices dated October 1994.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000111.PDF	34 MB
OU08-A-000112	3/22/1994
IM/IRA DD for the IA was delivered to the CDPHE/EPA	
Draft Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD) for the Rocky Flats Plant (RFP) Industrial Area (IA) has been hand delivered to the Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA). This document is found in the CERCLA Administrative Record (AR) OU08-A-000116.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000112.PDF	99 KB
OU08-A-000113	4/6/1994
Comments on the IM/IRA DD IA incorporating WQCC, APCD comments	
Comments on the Draft Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD) for Rocky Flats Plant (RFP) Industrial Area (IA) incorporating Water Quality Control Commission (WQCC) Colorado Department of Public Health and Environment, Air Pollution Control Division (APCD) and the Disease Control Divisions comments. Document located in the CERCLA Administrative Record (AR) OU08-A-000116.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000113.PDF	205 KB
OU08-A-000114	4/4/1994
Comments on the IM/IRA DD IA	

Comments on the Draft Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD) for Rocky Flats Plant (RFP) Industrial Area (IA).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000114.PDF	194 KB
OU08-A-000115	3/16/1994
Transmits IM/IRA DD for RFP IA	
Transmits the Draft Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD) for Rocky Flats (RF) Industrial Area (IA).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000115.PDF	96 KB
OU08-A-000116	3/1/1994
Proposed IM/IRA DD for the RFP IA	
Proposed Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD) for the Rocky Flats Plant (RFP) Industrial Area (IA) dated March 1994.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000116.pdf	34 MB
OU08-A-000117	10/3/1994
Approval of RFI/RI WP for OU08 dated December 1, 1992	
The Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA) approve the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08 dated December 1, 1992. Also states there position that data aggregation protocols set forth in the April 6, 1994 letter is applicable to all Operable Units not merely OU07.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000117.PDF	142 KB
OU08-A-000118	1/31/1994
Requests a modification to work for the OU08 Final Phase I RFI/RI WP	
US Department of Energy, Rocky Flats Office (DOE/RFO) requests a modification to work for the Operable Unit OU08 Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP). In addition, DOE/RFO is requesting an extension for the Table 6 milestone dates of the Draft and Final Phase I RFI/RI Reports for OU08.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000118.PDF	151 KB
OU08-A-000119	1/7/1994
Requesting extension for submitting OU08 RFI/RI Reports	

The Interagency Agreement (IAG) schedule for Operable Unit OU08 includes the Draft Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Report due on February 14, 1994 and the final RFI/RI Report due on July 12, 1994. At the current work progress it is anticipated that these milestones cannot be met. Fiscal Year 1995 through 1999 Five-Year Plan Assumptions, and US Department of Energy (DOE) Rocky Flats Plant (RFP) Proposed FY95 - FY99 Five Year Plan, Work Package: 12355 - OU and Remedial Investigation attached. Requests an extension for submitting the Reports to November 2, 2015 and July 19, 2016, respectively.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000119.PDF

792 KB

OU08-A-000120

8/12/1993

Transmitting a copy of inserts for RFI/RI WP for OU08

Transmitting a copy of inserts to the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08 dated December 1, 1992. These inserts resulted from the Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA) comments on April 14, 1993. The inserts can be found in the CERCLA Administrative Record (AR) OU08-A-000073.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000120.PDF

97 KB

OU08-A-000121

7/22/1992

Transmitting outline for FSP surface water and sediment sampling for OU08

Transmitting outline for a Field Sampling Plan (FSP) for surface water and sediment sampling for Operable Unit OU08 Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI). The outline combines all surface water and sediment sampling for OU08, OU09, OU10, OU12, OU13 and OU14 into one FSP for the Protected Area (PA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000121.PDF

356 KB

OU08-A-000122

11/5/1992

Meeting minutes from September 24, 1992, RFI/RI WP for OU08

Transmits meeting minutes from September 24, 1992, regarding the Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA) comments on the revised Draft Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000122.PDF

473 KB

OU08-A-000123

10/23/1992

Meeting minutes from September 24, 1992, RFI/RI WP for OU08

Transmits meeting minutes from September 24, 1992, regarding the Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA) comments on the revised Draft Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08. These minutes are found in the CERCLA Administrative Record (AR) OU08-A-000122.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000123.PDF	101 KB
OU08-A-000124	7/13/1992
Transmits the Decision of the Project Coordinators as signed on July 7, 1992	
Transmits the Decision of the Project Coordinators as signed on July 7, 1992. This document resolves the subject dispute invoked by the US Department of Energy (DOE), June 5, 1992 concerning the appropriateness of the State issuing a Notice of Violation (NOV).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000124.PDF	200 KB
OU08-A-000125	12/2/1994
Forwards Draft Final TM1, OU08, Investigations of Foundation Drains and Other Data Compilation, Addendum to OU08 WP	
Forwards the Draft Final version of Technical Memorandum TM1, Operable Unit OU08, Investigations of Foundation Drains and Other Data Compilation, Addendum to the OU08 Work Plan (WP). This version incorporates comments received from the Colorado Department of Public Health and Environment (CDPHE). Comments are requested by December 8, 1994. Mail receipts from the Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA) are included.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000125.PDF	129 KB
OU08-A-000126	11/1/1994
Draft Final TM1 Investigations of Foundation Drains and Other Data Compilation Addendum to OU08 WP, November 1994.	
Draft Final Technical Memorandum TM1 Investigations of Foundation Drains and Other Data Compilation Addendum to the Operable Unit OU08: 700 Area, Work Plan (WP), November 1994.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000126.pdf	37 MB
OU08-A-000127	1/12/1995
HASP, Integrated Operable Units	
Final Health and Safety Plan Accident Prevention Safety Program Plan, Integrated Operable Units (OUs) OU08, OU09, OU10, OU12, OU13, and OU14; December 1, 1993 (See CERCLA Administrative Record (AR) OU08-A-000107) - Changes per Document Modification Request (DMR) 94-DMR-ERM-0004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000127.PDF	307 KB
OU08-A-000128	1/12/1995
Changes to manual, Hazard Evaluation, Personnel and Site Condition Changes	
Changes to the attached manual, Hazard Evaluation, Personnel and Site Condition Changes. Changes per Document Modification Request (DMR) 94-DMR-ERM-0004.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000128.PDF	3 MB
OU08-A-000129	1/12/1995
HASP, Integrated Operable Units	
Final Health and Safety Plan Accident Prevention Safety Program Plan, Integrated Operable Units (OUs) OU08, OU09, OU10, OU12, OU13, and OU14; Work Zone, Personnel and Site Condition Changes; December 1, 1993 (See CERCLA Administrative Record (AR) OU08-A-000107) Changes per Document Modification Request (DMR) 94-DMR-ERM-0004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000129.PDF	391 KB
OU08-A-000130	1/12/1995
HASP, Integrated Operable Units	
Final Health and Safety Plan Accident Prevention Safety Program Plan, Integrated Operable Units (OUs) OU08, OU09, OU10, OU12, OU13, and OU14; Work Zone, Personnel and Site Condition Changes; December 1, 1993 (See CERCLA Administrative Record (AR) OU08-A-000107) Changes per Document Modification Request (DMR) 94-DMR-ERM-0004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000130.PDF	573 KB
OU08-A-000131	1/12/1995
HASP, Integrated Operable Units	
Final Health and Safety Plan Accident Prevention Safety Program Plan, Integrated Operable Units (OUs) OU08, OU09, OU10, OU12, OU13, and OU14; Personal and Protective Equipment, Personnel and Site Condition Changes; December 1, 1993 (See CERCLA Administrative Record (AR) OU08-A-000107) Changes per Document Modification Request (DMR) 94-DMR-ERM-0004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000131.PDF	367 KB
OU08-A-000132	1/12/1995
HASP, Integrated Operable Units	
Final Health and Safety Plan Accident Prevention Safety Program Plan, Integrated Operable Units (OUs) OU08, OU09, OU10, OU12, OU13, and OU14; Decontamination Procedures, Personnel and Site Condition Changes; December 1, 1993 (See CERCLA Administrative Record (AR) OU08-A-000107) Changes per Document Modification Request (DMR) 94-DMR-ERM-0004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000132.PDF	342 KB
OU08-A-000133	1/12/1995
HASP, Integrated Operable Units	

Final Health and Safety Plan Accident Prevention Safety Program Plan, Integrated Operable Units (OUs) OU08, OU09, OU10, OU12, OU13, and OU14; Emergency Response Plan, Personnel and Site Condition Changes; December 1, 1993 (See CERCLA Administrative Record (AR) OU08-A-000107) Changes per Document Modification Request (DMR) 94-DMR-ERM-0004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000133.PDF	450 KB
OU08-A-000134	1/12/1995
HASP, Integrated Operable Units	
Final Health and Safety Plan Accident Prevention Safety Program Plan, Integrated Operable Units (OUs) OU08, OU09, OU10, OU12, OU13, and OU14; Section APPC, Jacobs Engineering Group Standard Operating Procedures; December 1, 1993 (See CERCLA Administrative Record (AR) OU08-A-000107) Changes per Document Modification Request (DMR) 94-DMR-ERM-0004	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000134.PDF	543 KB
OU08-A-000135	1/18/1995
HASP, Integrated Operable Units	
Health and Safety Plan Accident Prevention Safety Program Plan, Integrated Operable Units (OUs) OU08, OU09, OU10, OU12, OU13, and OU14 -- Addendum: Stage One I Activities for OU09: Investigation of Tanks Outside Large Buildings, Section APPD, Appendix D (See CERCLA Administrative Record (AR) OU08-A-000107)	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000135.PDF	1 MB
OU08-A-000136	10/26/1994
HASP, Integrated Operable Units	
Final Health and Safety Plan Accident Prevention Safety Program Plan, Integrated Operable Units (OUs) OU08, OU09, OU10, OU12, OU13, and OU14; December 1, 1993 (See CERCLA Administrative Record (AR) OU08-A-000107) - Section APPA, Appendix A, Personal Protective Equipment and Monitoring Requirements, New Contaminants	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000136.PDF	291 KB
OU08-A-000137	2/1/1995
Revised WP for RFI/RI OU08	
Revised Work Plan (WP) for the Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Operable Unit OU08, Volume I Text, which affects Sections 2, 6, 7, 8, and 11.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000137.pdf	3 MB
OU08-A-000138	1/11/1994
Meeting minutes for December 20, 1993 project status meeting	

Transmittal of meeting minutes for December 20, 1993 project status meeting. This meeting is intended to be a presentation of the Draft Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000138.PDF	85 KB
---	-------

OU08-A-000139	12/20/1993
IM/IRA project status meeting minutes for December 20, 1993	
Interim Measures / Interim Remedial Action (IM/IRA) project status meeting minutes for December 20, 1993. Discusses providing a safety net around the Industrial Area (IA) to protect against contaminants during Decontamination and Decommissioning (D&D). Assess the current IA monitoring program to detect potential releases and recommended pathway procedures and conceptualize a verification monitoring program.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000139.pdf	1 MB

OU08-A-000140	1/6/1995
Conveys definite schedules to replace and supersede the existing IAG	
Conveys definite schedules to replace and supersede the existing Interagency Agreement (IAG) milestones for the Industrial Area (IA). This attached schedule will allow the investigation of the IA to proceed in an efficient and consistent manner.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000140.PDF	399 KB

OU08-A-000141	1/19/1994
Formal first draft of the IA OU08 OU09, OU10, OU12 OU13 and OU14	
EG&G Rocky Flats, Inc. submits the formal first draft of the Industrial Area (IA) Operable Units, Individual Hazardous Substance Site (IHSS) Evaluation for OU08, OU09, OU10, OU12 OU13 and OU14 with enclosures in preliminary draft format.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000141.pdf	1 MB

OU08-A-000142	1/6/1995
Proposal for reorganization and reconfiguration of the IA Operable Units	
No response to US Department of Energy (DOE) request to reach resolution by January 26, 1995 on the proposal for reorganization and reconfiguration of the Industrial Area (IA) Operable Units. Therefore, DOE is disputing the agencies non- approval, of the proposed mod to work.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000142.PDF	128 KB

OU08-A-000143	1/18/1994
Concerns regarding the Action from the Year End Review Concerning IA IM/IRA	
Transmitting the attached issue paper addressing concerns regarding the Action from the Year End Review Concerning Industrial Area (IA) Interim Measures / Interim Remedial Action (IM/IRA).	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000143.PDF	108 KB
OU08-A-000144	5/26/1993
Request that DOE develop and implement a IM/IRA	
The Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA) request that US Department of Energy (DOE) develop and implement a Interim Measures / Interim Remedial Action (IM/IRA). This is for the industrial areas to accomplish a monitoring network for surface and ground water and administrative/financial capability.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000144.pdf	838 KB
OU08-A-000145	2/1/1994
Comments on the IA Operable Units Environmental Evaluation	
Response to comments on the Industrial Area (IA) Operable Units Environmental Evaluation (EE).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000145.PDF	1 MB
OU08-A-000146	3/1/1994
Ten Day Supplemental Report Concerning Enforcement Action	
Transmitting the attached Ten Day Supplemental Report Concerning Enforcement Action Against the US Department of Energy (DOE) with Regard to the Operable Unit OU08.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000146.PDF	447 KB
OU08-A-000147	3/31/1994
Request for 3-week extension to informal Dispute Resolution period of OU08	
The Colorado Department of Health (CDH) grants the US Department of Energy (DOE) request for a three-week extension to informal Dispute Resolution Period, Operable Unit OU08 dispute of April 14, 1994. DOE will then provide the agencies an outline of a plan for remediation of the Industrial Area (IA), date and proposed time frame for Interagency Agreement (IAG) violations.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000147.PDF	76 KB
OU08-A-000148	5/5/1994
Draft TM1 Data Compilation, Volume I	
Encloses the Draft Technical Memorandum TM1 Data Compilation, Volume I. Meets Stage I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) Remedial Investigation (RI) Work Plan (WP) requirements. TM is found in the CERCLA Administrative Record (AR) OU08-A-000098.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000148.PDF	115 KB

OU08-A-000149	5/10/1994
Authorization of procedures involving Pond Water Management	
The US Department of Energy, Rocky Flats Field Office (DOE/RFFO) authorizes EG&G Rocky Flats, Inc. to proceed with: 1) Operable Unit OU07 Interim Measure / Interim Remedial Action (IM/IRA) for Landfill Leachate Collection; 2) proposal for Spill Containment Tankage National Pollution Discharge Elimination System (NPDES) - Federal Facilities Compliance Agreement (FFCA) and Draft NPDES Permit (Industrial Area (IA) IM/IRA as conveyance); 3) Pond Water Management IM/IRA Decision Document (DD) .	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000149.PDF	138 KB
OU08-A-000150	2/15/1994
CDH and EPA deny DOE's request for Modification to Work for Final OU08 RFI/RI WP	
Colorado Department of Health (CDH) and the US Environmental Protection Agency (EPA) deny US Department of Energy's (DOE) request (January 31, 1994) for a Modification to Work for the Final Operable Unit OU08 Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) and schedule extension for the submittal of the Draft and Final OU08 RFI/RI Report for reasons listed in letter.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000150.PDF	160 KB
OU08-A-000151	2/16/1994
Enforcement action related to violations of environmental requirements	
Transmitting the attached information paper for the February 15, 1994. Enforcement action by the Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA) against the US Department of Energy (DOE) which is required by the August 18, 1993 S-1 memorandum which sets forth guidance for enforcement actions related to violations of environmental requirements.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000151.PDF	261 KB
OU08-A-000152	6/6/1994
Regulatory agencies comments on TM1	
Regulatory agencies comments on Technical Memorandum TM1 due by May 23, 1994 have not been received. Delays in the Regulatory Agency review process will result in delays in finalization of the TM.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000152.PDF	91 KB
OU08-A-000153	6/22/1992
CDH Conclusions concerning the Draft Final Phase I RFI/RI WP	

<p>The Colorado Department of Health (CDH) concludes that the Draft Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, dated May 1992, fails to meet requirements of the Interagency Agreement (IAG) Statement of Work (SOW). Procurement cited by US Department of Energy (DOE) as cause for requesting delays and submittal of inadequate Work Plan (WP). DOE must work with agencies to resolve problems to ensure futures Interagency Agreement (IAG) milestones are met.</p>	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000153.PDF	191 KB
OU08-A-000154	7/1/1994
DOE request extension on IA IM/IRA	
<p>US Department of Energy, Rocky Flats Field Office (DOE/RFFO) requests an extension on the Industrial Area (IA) Interim Measures / Interim Remedial Action (IM/IRA). The US Department of Energy (DOE) is requiring the containment tankage as part of the Sewage Treatment Plant (STP) upgrade, thereby increasing the scope of the project. Milestones at risk are listed. Attached draft extension request letter to the Colorado Department of Health (CDH) and the US Environmental Protection Agency (EPA).</p>	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000154.PDF	309 KB
OU08-A-000155	7/14/1994
Grants portion of requested time for milestones on IA IM/IRA	
<p>The Colorado Department of Health (CDH) and the US Environmental Protection Agency (EPA) grant the US Department of Energy, Rocky Flats Field Office (DOE/RFFO) a portion of the total time requested for the remaining milestones of the Industrial Area (IA) Interim Measures / Interim Remedial Action (IM/IRA). Submit: Draft Responsiveness Summary, November 02, 1994; Final Responsiveness Summary, November 23, 1994; and the Final Decision Document (DD), November 23, 1994.</p>	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000155.PDF	144 KB
OU08-A-000156	7/21/1994
Analysis of Response to Comments on IM/IRA DD	
<p>Facsimile and attached e-mail message dated July 07, 1994 regarding an analysis of Response to Comments on Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD).</p>	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000156.PDF	234 KB
OU08-A-000157	7/28/1994
Milestones for IA IM/IRA DD place burden on project schedules / resources	
<p>Proposed milestones for the Industrial Area (IA) Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD) place a burden on the project schedules and resources. If conditions set forth in this letter are accepted, by the Colorado Department of Public Health and Environment (CDPHE), DOE will achieve the proposed milestones.</p>	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000157.PDF	134 KB

OU08-A-000158	8/9/1994
CDPHE and EPA accept the proposed conditions for IM/IRA milestones	
The Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA) accept the proposed conditions. {1} A five (5)-day agency review of the Final Proposed Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD) prior to public release, submitted August 26, 1994; {2} Incorporation of additional agency comments; {3} Incorporation of public comments received after October 18, 1994 into Final Responsiveness Summary.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000158.PDF	80 KB
OU08-A-000159	8/12/1994
Re: IA OU activities for completion prior to January 1995 per DOE/RFP request	
Transmitting the attached list of activities which, are scheduled for completion prior to January 1995 for the Industrial Area (IA) Operable Units (OUs) per US Department of Energy, Rocky Flats Office (DOE/RFO) request. None of the original Table VI Milestones for the Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) reports will be completed by January 31, 1995.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000159.PDF	704 KB
OU08-A-000160	8/12/1994
Requesting formal regulatory approval of OU08 RFI/RI WP	
Requesting formal regulatory approval of the Operable Unit OU08 Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP). Original project schedule called for Regulatory Agency approval on March 31, 1993. The approval has not been granted. OU08 field work to start late August 1994 making approval time-critical.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000160.PDF	122 KB
OU08-A-000161	10/1/1994
Draft Responsiveness Summary IM/IRA DD	
Draft Responsiveness Summary (RS) for the Proposed Interim Measure / Interim Remedial Action (IM/IRA) Decision Document (DD) for the Rocky Flats (RF) Industrial Area (IA), October 1994. Included are suggestions relative to response of comments.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000161.pdf	1 MB
OU08-A-000162	11/7/1994
Comments on Draft Responsiveness Summary IM/IRA DD	
Submittal of comments by the Colorado Department of Public Health and Environment (CDPHE) on -Draft Responsiveness Summary for the Proposed Interim Measure / Interim Remedial Action (IM/IRA) Decision Document (DD) for the Rocky Flats (RF) Industrial Area (IA), October 1994. Included are suggestions relative to response of comments. Summary is under CERCLA Administrative Record (AR) OU08-000161.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000162.PDF	320 KB
OU08-A-000163	8/26/1994
Review of Draft Final / final draft for IA IM/IRA	
Provides the attached [000106] Draft Final / final draft of the Industrial Area (IA) Interim Measures / Interim Remedial Action (IM/IRA) and requests final review by September 9, 1994. Concurrent review received by the Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA), and is scheduled for 60-day public review beginning August 29, 1994. A review form is attached.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000163.PDF	109 KB
OU08-A-000164	3/12/1993
Revised In-situ Characterization for Radionuclides Using HPGe Detectors	
Revised version of "In-situ Characterization for Radionuclides Using High Purity Germanium Detectors" (HPGe), addresses comments received from State with the understanding EG&G Rocky Flats, Inc. will produce compendium of in-situ radiological characterization methods and analysis.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000164.PDF	173 KB
OU08-A-000165	3/29/1993
Transmittal of revised SOP	
Transmittal of revised Standard Operating Procedures (SOP) based on Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA) comments dated September 16 and 23, 1993. SOP GT.22 On-Situ with BAT System and SOP GT.31 Field Use of Tensiometers have, been revised.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000165.PDF	133 KB
OU08-A-000166	8/10/1993
Review of IA IM/IRA DD schedule - Approval	
The Colorado Department of Health (CDH) and Environmental Protection Agency (EPA) reviewed the Industrial Area (IA) Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD) schedule. Agencies grant approval for schedule revision. Submit: Draft Decision Document March 23, 1994; Draft Responsiveness Summary (RS) August 02, 1994; Final RS and Final DD, August 23, 1994.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000166.PDF	106 KB
OU08-A-000167	8/10/1993
Discusses impacts of incorporating PICs and PACs into existing IA RFI/RI WPs	

Discusses impacts of incorporating Potential Incidents of Concern (PIC) and Potential Areas of Concern (PAC) into existing Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plans (WP) for Industrial Area (IA) Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000167.PDF

158 KB

OU08-A-000168

8/27/1993

Transmits HASP for RFP IA Integrated OU RFI/RI Field Work

Transmittal of US Department of Energy, Rocky Flats Field Office (DOE/RFFO) comments on June 1993 document entitled Health and Safety Plan (HASP) (Accident Prevention Safety Program Plan) Rocky Flats Plant (RFP) Operable Units (OUs) Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Investigations. Requests review and revision of the HASP.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000168.PDF

141 KB

OU08-A-000169

8/18/1993

Transmits comments on HASP for RFP IA Integrated OU RFI/RI Field Work

Transmits Occupational Safety Branch and Radiological Protection Branch comments regarding the Health and Safety Plan (HASP) (Accident Prevention Safety Program Plan) Rocky Flats Plant (RFP) Operable Units (OUs) Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Field Activities referred to in July 19, 1993.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000169.PDF

391 KB

OU08-A-000170

11/29/1993

EG&G requests extension to due date for revised HASP and comment RS

EG&G Rocky Flats, Inc. requests an extension to the November 30, 1993, due date for the revised September 1993 Health and Safety Plan (HASP) and comment Responsiveness Summary (RS), to December 8, 1993. The extension is required in order to disposition the results of a comment review meeting that was rescheduled by the US Department of Energy, Rocky Flats Office (DOE/RFO) from November 24, 1993 to December 2, 1993. Since the meeting was rescheduled after the original due date, EG&G will require at least one week to complete any changes to the commentary based on the results of the aforementioned meeting.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000170.PDF

96 KB

OU08-A-000171

12/7/1993

DOE/RFO requests EG&G provide listed data / information

Regarding the submittal of Initial Radiation Survey Results for the Industrial Area (IA) Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14. US Department of Energy, Rocky Flats Office (DOE/RFO) requests that EG&G Rocky Flats, Inc. provide {1} figures showing the High Purity Germanium (HPGe) survey data, with specific Individual Hazardous Substance Sites (IHSS) identified; {2} tables that include IHSS locations along with OUs; {3} identify areas where the data result from building shine; and {4} HPGe data from background areas such as the Wind Site.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000171.PDF	130 KB
OU08-A-000172	10/20/1993
Soil removal from South of Central Avenue between 4th and 7th Streets	
Addresses soil removed from the ditch (South of Central Avenue between 4th and 7th Streets) was included in Individual Hazardous Substance Sites (IHSS) 172 and 157.1, Operable Unit OU08 and OU13. Soil removed from the ditch was spread on ground surface within IHSS 152 in OU13.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000172.PDF	125 KB
OU08-A-000173	11/22/1993
Provides attached comments on September 1993 HASP for RFP Integrated OUs	
Provides the enclosed comments on the September 1993 Health and Safety Plan (HASP) for Rocky Flats Plant (RFP) Integrated Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000173.pdf	805 KB
OU08-A-000174	12/16/1993
Changes for the Industrial Area Environmental Evaluation	
Regarding recommended changes for the Industrial Area (IA) Environmental Evaluation (EE), which US Department of Energy (DOE) feels the lack of substantial habitat in the Rocky Flats Plant (RFP) IA and that the EE Work Plan (WP) should be a two-phased approach summarized in this memorandum.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000174.PDF	121 KB
OU08-A-000175	5/22/1992
CDPHE review of OU08 RFI/RI finds serious deficiencies	
Per a preliminary review by the Colorado Department of Public Health and Environment (CDPHE) Hazardous Waste Management Division (HZMD) of the Draft Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, dated May 1992 is seriously deficient. This constitutes a violation. Notice of Violation (NOV No. 92-05-22-01), US Department of Energy (DOE), Rocky Flats Plant (RFP)	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000175.PDF	214 KB
OU08-A-000176	5/22/1992
Notice of Violation (NOV), DOE, RFP - Summary of Findings	
Notice of Violation (NOV), US Department of Energy (DOE), Rocky Flats Plant (RFP), Golden, Colorado, 80402 - Summary of Findings	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000176.PDF	119 KB

OU08-A-000177	12/9/1993
Transmits documents for IA EE FSP	
Transmits the documents for the Industrial Area (IA) Environmental Evaluation (EE), Field Sampling Plan (FSP) dated October 11, 1993.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000177.PDF	90 KB
OU08-A-000178	10/1/1993
Draft Phase I, Data Summary, IA EE	
Draft Phase I Data Summary, Industrial Area (IA) Environmental Evaluation (EE). This summary includes many results of Small Mammal Live Trapping Study Area. Appendix A consists of the Habitat and vegetation Survey and Appendix B includes the Small Mammal Survey.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000178.pdf	3 MB
OU08-A-000179	10/11/1993
Draft IA EE FSP	
Draft Industrial Area (IA) Environmental Evaluation (EE), Field Sampling Plan (FSP) dated October 11, 1993. This plan includes the Site Background, Data Quality Objectives and many Field Investigations.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000179.pdf	764 KB
OU08-A-000180	11/1/1993
Draft Addendum to the Phase I Data Summary IA EE	
Draft Addendum to the Phase I Data Summary Industrial Area (IA) Environmental Evaluation (EE). This includes Operable Units OU08, OU09, OU10, OU12, OU13 and OU14.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000180.pdf	1 MB
OU08-A-000181	11/1/1993
Draft Phase II, Data Summary IA EE	
Draft Phase II, Data Summary, Industrial Area (IA) Environmental Evaluation (EE). This includes Operable Units OU08, OU09, OU10, OU12, OU13 and OU14.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000181.pdf	704 KB
OU08-A-000182	12/1/1993
Draft TM IA EE	
Draft Technical Memorandum TM Industrial Area (IA) Environmental Evaluation (EE). This includes Operable Units OU08, OU09, OU10, OU12, OU13 and OU14.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000182.pdf	3 MB

OU08-A-000183	12/1/1993
Draft Phase III, Data Summary IA EE	
Draft Phase III Data Summary Industrial Area (IA) Environmental Evaluation (EE). This includes Operable Units OU08, OU09, OU10, OU12, OU13 and OU14.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000183.pdf	20 MB
OU08-A-000184	6/4/1992
Correction regarding IHSS transfer	
Notes correction regarding Individual Hazardous Substance Site (IHSS) transfer discussed in US Department of Energy (DOE) memorandum ERD:BKT:6038 to EG&G Rocky Flats, Inc. dated May 29, 1992. This memorandum can be found in the CERCLA Administrative Record (AR) OU08-A-000068.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000184.PDF	81 KB
OU08-A-000185	8/13/1992
Request for approval to relocate mixed residues	
Request for approval to relocate mixed residues involved with the Building 991 Relocation Project. Draft letter to the Colorado Department of Health (CDH) requesting the attached.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000185.PDF	155 KB
OU08-A-000186	10/22/1992
Discusses IAG milestone status	
Discusses Interagency Agreement (IAG) milestone status. Attachment 1 lists milestones to be missed in FY93 and documentation prepared for each Operable Unit regarding these milestones. Attachment 2 summarizes FY93 milestones. Attachment 3 summarizes Interagency Agreement (IAG) milestones in out years.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000186.PDF	362 KB
OU08-A-000187	5/26/1993
DOE develop and implement an IM/IRA	
The Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA) request that US Department of Energy (DOE) develop and implement an Interim Measures / Interim Remedial Action (IM/IRA) for the industrialized area of Rocky Flats Plant (RFP) listed expected accomplishments for this IM/IRA.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000187.PDF	119 KB
OU08-A-000188	10/15/1993
Requests assessment of scope, schedule and budget impacts	

Requests assessment of scope, schedule and budget impacts of the Comprehensive Risk Assessment on Operable Unit work packages. The assessment should be developed concurrently with the Feasibility Study (FS).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000188.PDF	157 KB
OU08-A-000189	11/18/1993
IAG directed Operable Unit projects begin second part of RFI/RI process	
Interagency Agreement (IAG) directed Operable Unit projects begin second part of the Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) process. OU01, OU02, OU03 and OU06 have begun work on respective Feasibility Studies (FS). Letter proposes that dialog begin with agencies scoping entire FS process and develop common basis for expectations and agreement on FS.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000189.PDF	122 KB
OU08-A-000190	12/3/1993
Provides Modification of State RCRA Permit No. 91-09-30-01	
Provides Modification of State Resource Conservation and Recovery Act (RCRA) Permit to revise Environmental Restoration (ER) Interagency Agreement (IAG) Milestones, Permit No. 91-09-30-01.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000190.PDF	122 KB
OU08-A-000191	12/1/1993
RCRA Permit Modification Request No. 18	
Resource Conservation and Recovery Act (RCRA) Permit Modification Request No. 18, State RCRA Permit No. 91-09-30-01 December 1993. The modification incorporates previously approved changes to the Environmental Restoration (ER) Interagency Agreement (IAG) milestone.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000191.pdf	303 KB
OU08-A-000192	12/10/1993
Submits RCRA Permit 91-09-30-01 Modification Request No. 18	
Submits the enclosed State Resource Conservation and Recovery Act (RCRA) Permit 91-09-30-01 Modification Request No. 18 for the Rocky Flats Plant (RFP). Enclosure is located on the CERCLA Administrative Record (AR) OU08-A-000191.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000192.PDF	102 KB
OU08-A-000193	2/8/1994
Clarify recent activities which have impacted IAG Table 6 milestones OU01 and ...	

The purpose of this letter is to clarify recent activities which have impacted Interagency Agreement (IAG) Table 6 milestones for Operable Unit OU01 and to provide an extension request based on the US Department of Energy, Rocky Flats Office's (DOE/RFO) position regarding these impacts. There are four main constituents which were considered in compiling this extension request: {1} a previous DOE extension request, dated October 7, 1993 has not been acted on; {2} a Stop Work Order between June 21, and November 3, 1993; {3} Draft Technical Memorandum TM10 was submitted to the agencies on August 27, 1993; however, official comments had not been received as of February 1, 1994; and {4} DOE would like to incorporate recent efforts by DOE, EG&G Rocky Flats, Inc., Colorado Department of Health (CDH) and the US Environmental Protection Agency (EPA) to develop a consistent, programmatic approach for conducting Corrective Measures Study / Feasibility Study (CMS/FS) across all OUs at Rocky Flats.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000193.pdf 433 KB

OU08-A-000194

4/5/1994

Submits preliminary draft of Process for Determining Remediation Category of IHSS

Submits the attached [OU01-A-001097, 001200] preliminary draft of Process for Determining the Remediation Category of Individual Hazardous Substance Site (IHSS), Volume I and IHSS Evaluation Forms, Volume II. Evaluation fulfills requirements of the quality action team issue number 21.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000194.PDF

152 KB

OU08-A-000195

3/24/1994

Process for determining the remediation category of IHSS

Process for determining the remediation category of Individual Hazardous Substance Site (IHSS) March 24, 1994, Volume I. This is a title sheet only, report found in the CERCLA Administrative Record (AR) OU01-A-001096.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000195.PDF

42 KB

OU08-A-000196

3/24/1994

Process for determining the remediation category of IHSS

Process for determining the remediation category of Individual Hazardous Substance Site (IHSS) March 24, 1994, Volume II. This is a title sheet only, report found in the CERCLA Administrative Record (AR) OU01-A-001097.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000196.PDF

42 KB

OU08-A-000197

5/17/1994

Revision of the Sitewide Benchmark Tables

The Colorado Department of Health (CDH), Hazardous Waste Management Division (HZMD), advises that the review of the January 25, 1994 revision of the Sitewide Benchmark Tables (presented as Tables B-30 through B-33), is acceptable. Minor errors are listed in the attached comments.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000197.PDF

126 KB

OU08-A-000198	8/8/1994
Recommends changes in methodology and implementation of ERAs	
Recommends changes in the methodology for, and implementation of, Ecological Risk Assessments (ERA) [a.k.a. Environmental Evaluation (EE) section of the Baseline Risk Assessment (BRA)] to the Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) reports under the Rocky Flats Plant (RFP) Interagency Agreement (IAG).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000198.PDF	229 KB
OU08-A-000199	4/11/1995
Discusses work stoppage in IA Operable Units	
Discusses work stoppage in Industrial Area (IA) Operable Units (OU). Explains pursuit of Interagency Agreement (IAG)-related milestones has been suspended and all ongoing field investigations should come to logical closure. Attached is list of current IA Interim Measures / Interim Remedial Action (IM/IRA) activities. (Related letter may be found under AR OU08-A-000215.)	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000199.PDF	116 KB
OU08-A-000200	9/30/1993
Extension request for response to the regulatory agencies comments on SOP	
Extension request for response to the regulatory agencies comments on Standard Operating Procedure (SOP).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000200.PDF	113 KB
OU08-A-000201	8/14/1993
Transmits the proposed schedule for development of IA IM/IRA	
Transmits the attached [000202] approval and proposed schedule for development of the industrialized area Interim Measures / Interim Remedial Action (IM/IRA).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000201.PDF	87 KB
OU08-A-000202	8/10/1993
Approval granted for the IA IM/IRA DD schedule	
Approval granted for the industrialized area Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD) schedule. Lists four key milestones from this schedule that will be formally incorporated into the Interagency Agreement (IAG).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000202.PDF	93 KB
OU08-A-000203	12/2/1993
Verification of sample traceability to IDM containers - clean or not?	

Verification of sample traceability to Investigative Derived Material (IDM) containers (are drums clean or not?). Transmits the attached Resource Conservation and Recovery Act (RCRA) D and F Lists for evaluation. All drums containing one or more detects of a RCRA regulated component are listed in these printouts.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000203.PDF	240 KB
---	--------

OU08-A-000204	11/27/1995
----------------------	------------

DSR and TM for the IA OU08, OU09, OU10, OU12, OU13, and OU14

Submittal of Data Summary Reports (DSR) and Technical Memoranda (TM) for the Industrial Area (IA) Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14. This report summarizes all the data collected from the non-intrusive field work that was completed in the IA OU from December 1993 through May 1995.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000204.PDF	127 KB
---	--------

OU08-A-000205	11/1/1994
----------------------	-----------

RS for Final IM/IRA DD

Responsiveness Summary (RS) for the Final Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD) for the Rocky Flats (RF) Industrial Area (IA), dated November 1994.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000205.pdf	3 MB
---	------

OU08-A-000206	1/17/1996
----------------------	-----------

RFETS CWTF HASP, January 1996

Rocky Flats Environmental Technology Site (RFETS) Consolidated Water Treatment Facility (CWTF) Health and Safety Plan (HASP), Revision 0, January 1996. [NOTE: This is a copy of the Title sheet only, see the HASP under OU01-A-001209.]

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000206.PDF	73 KB
---	-------

OU08-A-000207	10/30/1995
----------------------	------------

Transmittal of the top 20 ER fact sheets

Transmittal of the top 20 Environmental Restoration (ER) fact sheets.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000207.PDF	61 KB
---	-------

OU08-A-000208	11/6/1995
----------------------	-----------

Top 20 ER fact sheets

Submits the attached top 20 Environmentalrestoration (ER) fact sheets. Also attached is the draft letter to transmit these fact sheets to the Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000208.pdf	3 MB
---	------

OU08-A-000209	6/15/1992
Meeting Minutes regarding discharging treated water, RCRA used carbon treatment	
Transmits the attached [000210] minutes from the June 3, 1992 meeting with the Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA), in which EG&G Rocky Flats, Inc. requests concurrence that the minutes accurately reflect their participation and comments. The first comment refers to the choice of discharging treated water from Operable Unit OU01 that is high in only one constituent. The second comment addresses requirement under Resource Conservation and Recovery Act (RCRA) for used carbon from treatment systems.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000209.PDF	104 KB
OU08-A-000210	6/3/1992
Meeting Minutes regarding discharging treated water, RCRA used carbon treatment	
Minutes from the June 3, 1992 meeting with the Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA), in which EG&G Rocky Flats, Inc. requests concurrence that the minutes accurately reflect their participation and comments. The first comment refers to the choice of discharging treated water from Operable Unit OU01 that is high in only one constituent. The second comment addresses requirement under Resource Conservation and Recovery Act (RCRA) for used carbon from treatment systems.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000210.PDF	290 KB
OU08-A-000211	4/26/1995
1996 Potential Accelerated Cleanup Actions, scope and estimates for OU OU8	
Discusses Fiscal Year (FY) 1996 Potential Accelerated Cleanup Actions, scope and estimates for Operable Unit OU08.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000211.PDF	108 KB
OU08-A-000212	5/2/1995
Submits IA OUs Stop Work Order Implementation Plan, dated May 2, 1995	
Submits the Industrial Area (IA) Operable Units Stop Work Order Implementation Plan, dated May 2, 1995. This plan outlines the steps and schedule to bring the IA OU project to logical closure.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000212.pdf	945 KB
OU08-A-000213	5/10/1995
OU08 recent budget rescission that has impacted on the IA	
Follow-up letter regarding Operable Unit OU08 recent budget rescission that has impacted the Industrial Area (IA) accelerated actions. (Referenced letter is in CERCLA Administrative Record (AR) OU08-A-000211).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000213.PDF	99 KB

OU08-A-000214	3/21/1995
Requests confirmation of the Stop Work Order for the IA Operable Units	
Requests, confirmation of the Stop Work Order for the Industrial Area (IA) Operable Units and expresses concern that suspension of field work, is counter productive. Attached is an impact analysis associated with the IA OU Stop Work Order.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000214.pdf	896 KB
OU08-A-000215	3/7/1995
Confirms Stop Work Order for IA	
Confirms Stop Work Order for Industrial Area (IA) with the exception of the attached list of appropriate field work activities for the IA. (Related letter in CERCLA Administrative Record (AR) OU08-A-000199.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000215.PDF	162 KB
OU08-A-000216	5/30/1995
Requests status FY95 WP and response to comments submitted to DOE/RFFO April 26, 1995	
Requests the status of the Fiscal Year FY95 Work Plan (WP) and response to reviewer comments submitted to the US Department of Energy, Rocky Flats Field Office (DOE/RFFO) on April 26, 1995 (Ref: 95-RF-0772; ER:NIC:08121).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000216.PDF	86 KB
OU08-A-000217	7/15/1992
Operable Unit OU08 Dispute Resolution	
Operable Unit OU08 Dispute Resolution signed July 7, 1992, required the US Department of Energy (DOE) to propose and all parties to agree on a procedure to improving the reporting status acquisition and problems. This letter confirms the verbal discussion and agreements from July 7, 1992 Interagency Agreement (IAG) coordinators meeting.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000217.pdf	96 KB
OU08-A-000218	6/23/1992
Documents the basis for informal resolution of the OU08 Dispute Resolution	
Documents the basis for informal resolution of the Operable Unit OU08 Dispute Resolution agreed upon in the June 17, 1992 meeting. Lists offer of settlement terms.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000218.pdf	142 KB
OU08-A-000219	5/28/1992
Notice of Violation issued by CDH to EG&G, effective May 22, 1992	

Notice of Violation (NOV No. 92-05-22-01) issued by the Colorado Department of Health (CDH) to EG&G Rocky Flats, Inc. (EG&G), effective May 22, 1992. Included: Coordination of Significant Environmental Compliance Issue Paper with related detail; Resource Conservation and Recovery Act (RCRA) Permit No. 91-09-30-01; Procurement Policy Impact to Interagency Agreement (IAG) Milestones; EG&G Performance Evaluation Reports, covering April 1, 1991 to June 30, 1991 and January 1, 1991 to March 31, 1991; Plant Support to Environmental Restoration Activities; Procurement and Engineering Support Systems; Modified Performance Evaluation Report, Calendar Year (CY91) (April 1, 1991 to May 10, 1991); EG&G Performance Evaluation Report (July 1, 1991 to December 31, 1991); Rocky Flats Environmental Data Systems (RFEDS) issues; Rocky Flats Environmental Data Systems (RFEDS) issues.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000219.pdf 3 MB

OU08-A-000220

6/24/1992

Informal resolution of the OU08 dispute

Upon receipt of faxed copy of undated letter on June 23, 1992 re: informal resolution of the Operable Unit OU08 dispute, requests extension to June 26, 1992 for response, to allow time for concurrence by all parties. Letter is in CERCLA Administrative Record (AR) OU08-A-000218.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000220.PDF 83 KB

OU08-A-000221

6/26/1992

DOE consideration of the offer to informally resolve the OU08 dispute

Discusses the US Department of Energy (DOE) consideration of the offer to informally resolve the Operable Unit OU08 dispute by undated faxed letter on June 23, 1992. Letter is in the CERCLA Administrative Record (AR) OU08-A-000218.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000221.PDF 163 KB

OU08-A-000223

8/6/1992

30-day update report on the status of corrective measures

Inform that this correspondence is the 30-day update report on the status of corrective measures. Lists the improvements in three major areas of policy, training, and contracts. Referenced letter is in the CERCLA Administrative Record (AR) OU08-A-000217.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000223.PDF 143 KB

OU08-A-000224

10/5/1992

Letter serves as the 60 and 90-day update on the status of corrective measures

Inform this letter serves as the 60 and 90-day update on the status of corrective measures. Recommends a 120-day report be prepared, as anticipated corrective actions are not fully completed. Reference letter is in the CERCLA Administrative Record (AR) OU08-A-000217.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000224.PDF 159 KB

OU08-A-000225	10/26/1992
Decision of the project coordinators for OU08 RFI/RI WP IAG	
Copy of the decision of the project coordinators, dated July 07, 1992. This is in regards to the resolution of the Operabel Unit OU08 Draft Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) Dispute under Rocky Flats Plant (RFP) Interagency Agreement (IAG)	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000225.PDF	104 KB
OU08-A-000226	1/26/1994
Extension of the period allowed for invoking dispute resolution	
The US Environmental Protection Agency (EPA) denies the request for an extension of the period allowed for invoking Dispute Resolution. They consider dispute invoked as of January 24, 1994 and requires the US Department of Energy (DOE) to submit a written statement of dispute. Attached is the chronology of events - pond Interim Measures / Interim Remedial Action (IM/IRA).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000226.PDF	322 KB
OU08-A-000227	3/4/1994
Response: Modification to OU08 Final Phase I RFI/RI WP, extension of Draft and Final Phase I RFI/RI Reports	
Response: Modification to Operable Unit OU08 Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), extension of Draft and Final Phase I RFI/RI Reports, dated January 31, 1994. Per Interagency Agreement (IAG), Paragraphs. 92 and 226, submits Statement of Dispute. Good cause to grant request. OU09, OU10, OU12, OU13 and OU14 soon be in similar situation.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000227.PDF	171 KB
OU08-A-000228	4/8/1994
Plan for remediation of the IA	
Requests EG&G Rocky Flats, Inc. input in the form of a draft outline, the plan for remediation of the industrial area (IA), and a date when the plan can be completed, per letter from the Colorado Department of Health (CDH). CDH reference letter in the CERCLA Administrative Record (AR) OU08 -A-000147.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000228.PDF	92 KB
OU08-A-000229	4/29/1994
Informal resolution of the Operable Unit OU08 dispute	
Proposes a two week extension of the targeted date to May 12, 1994, for the informal resolution of the Operable Unit OU08 dispute. This will allow sufficient time for the process to continue to resolve outstanding issues for the remaining Industrial Area (IA) Operable Units.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000229.PDF	122 KB

OU08-A-000230	5/12/1994
Proposes another two-week extension informal resolution of OU08 dispute	
Proposes another two week extension of the targeted date to May 26, 1994 for the informal resolution of the Operable Unit OU08 dispute. This will allow additional time for the process to continue to resolve outstanding issues for the Industrial Area (IA) Operable Units.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000230.PDF	132 KB
OU08-A-000231	1/4/1995
TM1, IA Surface Water and Sediment FSP	
Transmits the attached [OU12-A-000196] Final Technical Memorandum TM1, Industrial Area (IA) Surface Water and Sediment Field Sampling Plan (FSP), for approval.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000231.PDF	100 KB
OU08-A-000232	1/18/1996
Provides CX for Process Waste System and Back-Up Fuel System UST Closures.	
Provides the Categorical Exclusion (CX) for Process Waste System and Back-Up Fuel System Underground Storage Tank (UST) Closures.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000232.PDF	69 KB
OU08-A-000233	1/10/1996
see OU09-A-000296	
DOCUMENT OU08-A-000233 WAS ORIGINALLY PLACED INTO OU08. DOCUMENT IS NOW LOCATED AS DOCUMENT OU09-A-000296.	
OU08-A-000235	2/15/1996
Draft PAM for the Contaminant Stabilization of USTs, February 15, 1996	
Draft Proposed Action Memorandum (PAM) for the Contaminant Stabilization of Underground Storage Tanks (UST), February 15, 1996.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000235.PDF	188 KB
OU08-A-000236	4/25/1996
Forwards Final PAM for the Contaminant Stabilization of USTs.	
Forwards for review and approval, the Final Proposed Action Memorandum (PAM) for the Contaminant Stabilization of Underground Storage Tanks (UST).	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000236.PDF	109 KB
OU08-A-000237	4/9/1996
PAM for the Contaminant Stabilization of UST, April 9, 1996	
Proposed Action Memorandum (PAM) for the Contaminant Stabilization of Underground Storage Tanks (UST), April 9, 1996.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000237.pdf	210 KB
OU08-A-000238	8/2/1993
Requests review of HRR and existing RFI/RI WPs for IA OUs	
Requests review of Historical Release Report (HRR) and existing Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plans (WP) for Operable Units OU08, OU09, OU10, OU12, OU13 and OU14 to verify Field Sampling Plans (FSP) are based on the most recent information. If modifications are necessary, requests a Technical Memoranda (TM).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000238.PDF	118 KB
OU08-A-000239	8/16/1993
Transmits responses to comments regarding the Final Phase I RFI/RI WP for OU08	
Transmits responses to comments regarding the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08 [the 700 Area] presented informally to the US Department of Energy, Rocky Flats Field Office (DOE/RFFO), US Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH). (Inserts are in AR as OU08-A-000073)	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000239.PDF	104 KB
OU08-A-000240	2/26/1993
CDH comments concerning the Final Phase I RFI/RI OU08	
Responses to Colorado Department of Health (CDH) comments concerning the Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), Operable Unit OU08 in the 700 Area dated December 1, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000240.pdf	1 MB
OU08-A-000241	3/4/1996
Responsibility to identify and submit records to be included in CERCLA	
Advises all Environmental Restoration (ER) project managers of responsibility to identify and submit records to be included in Comprehensive Environmental Response, Compensation and Liability Act (CERCLA). Provides the attached document identification list.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000241.PDF	230 KB

OU08-A-000242	3/29/1996
Characterization and Configuration of PIDAS	
Submits the draft Sampling and Analysis Plan (SAP) titled, Focused Characterization and Configuration of the Perimeter Intrusion Detection Alarm System (PIDAS), Fence Relocation, for review.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000242.PDF	72 KB
OU08-A-000243	4/1/1996
SAP focused characterization for reconfiguration of the PIDAS	
Draft Sampling and Analysis Plan (SAP) focused characterization for reconfiguration of the Perimeter Intrusion Detection Alarm System (PIDAS) fence Individual Hazardous Substance Site (IHSS) 172, 117.1 and 197, Operable Units OU08 and OU13.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000243.pdf	886 KB
OU08-A-000244	6/1/1994
SAP for Main and Protected Area Decontamination Facilities	
Final Field Sampling Plan (SAP) for Main and Protected Area Decontamination Facilities, May 1994.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000244.pdf	2 MB
OU08-A-000245	5/11/1995
RFI/RI WP for Operable Unit OU08, 700 Area Volume I Text	
Table of contents Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, 700 Area Volume I Text.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000245.PDF	81 KB
OU08-A-000246	5/11/1995
DMR Changes for RFI/RI WP, Area 700 OU07	
Document Modification Request (DMR): Changes for Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), 700 Area Operable Unit OU08.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000246.PDF	146 KB
OU08-A-000247	1/18/1995
HASP, Integrated Operable Units	

Final Health and Safety Plan Accident Prevention Safety Program Plan, Integrated Operable Units (OUs) OU08, OU09, OU10, OU12, OU13, and OU14 - Printing error in replacement pages of Section 6 through 10, corrected pages attached (See CERCLA Administrative Record (AR) OU08-A-000107) See Document Modification Request (DMR) 95-DMR-ERM-0004 under CERCLA Administrative Record (AR) OU08-A-000133.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000247.PDF	1 MB
---	------

OU08-A-000248	8/25/1995
----------------------	-----------

Requests approval to transfer IHSS 143 from Operable Unit OU06 and OU08

Forwards the attached [OU06-A-000509] Draft Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Report for Walnut Creek Priority Drainage, Operable Unit OU06. Requests formal approval to transfer Individual Hazardous Substance Site IHSS 143 from Operable Unit OU06 and OU08. IHSS is inside of Protected Area (PA) within an industrial zone. Appropriate to combine with the Industrial Area (IA) Operable Units.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000248.PDF	96 KB
---	-------

OU08-A-000249	10/25/1996
----------------------	------------

1996 ER Ranking Report in accordance with the RFCA

Transmits the 1996 Environmental Restoration (ER) Ranking Report in accordance with the Rocky Flats Cleanup Agreement (RFCA). Advises that submittal serves as the report's annual update.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000249.PDF	108 KB
---	--------

OU08-A-000250	9/1/1996
----------------------	----------

1996 Annual Update ER Ranking Report

1996 Annual Update Environmental Restoration (ER) Ranking Report, September 1996. Report contains priority ranking of all Individual Hazardous Substance Sites (IHSS) at Rocky Flats Environmental Technology Site (RFETS), and details the methodologies used and ranking calculations incorporated in the Rocky Flats Cleanup Agreement (RFCA) Action Level Framework (ALF).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000250.PDF	863 KB
---	--------

OU08-A-000253	11/22/1994
----------------------	------------

EPA acknowledges receipt of final RS DD for the IA IM/IRA - Concurrence

US Environmental Protection Agency (EPA) acknowledges receipt of final Responsiveness Summary (RS) and Decision Document (DD) for the Industrial Area (IA) Interim Measures / Interim Remedial Action (IM/IRA) concurs submittal successfully fulfills the Interagency Agreement (IAG) milestone.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000253.PDF	96 KB
---	-------

OU08-A-000254	11/28/1994
----------------------	------------

Approval of Final RS and DD for the IA IM/IRA

Approval of Final Responsiveness Summary (RS) and Decision Document (DD) for the Industrial Area (IA) Interim Measures / Interim Remedial Action (IM/IRA).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000254.PDF	94 KB
OU08-A-000255	10/25/1995
CWTF Health and Safety Plan	
Rocky Flats Environmental Technology Site (RFETS/Site) Consolidated Water Treatment Facility (CWTF) Health and Safety Plan (HASP) dated October 25, 1995, Revision 1. This is the title sheet only, the report is found in the CERCLA Administrative Record (AR) OU02-A-001420.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000255.PDF	20 KB
OU08-A-000256	4/17/1996
Transmits the Annual Report IM/IRA	
Transmits the Annual Report Interim Measures / Interim Remedial Action (IM/IRA) for the Industrial Area (IA) at the Rocky Flats Environmental Technology Site (RFETS).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000256.PDF	64 KB
OU08-A-000257	3/1/1996
Annual IM/IRA Report for the IA	
Annual Report Interim Measures / Interim Remedial Action (IM/IRA) for the Industrial Area (IA) at the Rocky Flats Environmental Technology Site (RFETS) date March 1996 Revision 1.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/Revised_ou08-a-000257.pdf	9 MB
OU08-A-000258	10/23/1996
DMR for IAG Underground Storage Tank Removal Program SAP	
Document Modification Request (DMR) for Interagency Agreement (IAG) Underground Storage Tank removal program Sampling and Analysis Plan (SAP), add footnote No. 5 to Table 3-1, Page 11.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000258.PDF	135 KB
OU08-A-000259	4/19/1994
Surface Soil Sampling, Revision 3: Document Modification Request.	
Surface Soil Sampling, Revision 3: Document Modification Request (94-DMR-000857) to expand the scope of 94-DMR-000133 to include the Background Soils Characterization Project.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000259.PDF	652 KB
OU08-A-000260	1/25/1994

DRM Surface Soil Sampling	
Document Modification Request (DMR): Surface Soil Sampling	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000260.PDF	625 KB
OU08-A-000261	5/22/1992
Letter stating CDH has completed Preliminary Review of Draft Final Phase I RFI/RI WP for OU08 and have found document Seriously Deficient	
Letter states the Colorado Department of Health (CDH) has completed preliminary review of Draft Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08 and have found document to be seriously deficient. This letter is Notification of Violation 92-05-22-01 by US Department of Energy (DOE) of Interagency Agreement (IAG), Statement of Work (SOW). (Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000261.PDF	151 KB
OU08-A-000262	4/30/1992
Forwards the Draft Final Phase I RFI/RI WP for OU08, May 1992	
Forwards copies of the Draft Final Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08 [the 700 Area], May 1992. Noted are several deficiencies which will be corrected prior to releasing the Final WP on September 28, 1992.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000262.PDF	116 KB
OU08-A-000263	5/7/1992
DOE, Southwestern Area Office, provides comments re OU08 RFI/RI draft WP	
The US Department of Energy (DOE), Office of Southwestern Area has reviewed Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Draft Work Plan (WP), Operable Unit OU08, and provides comments.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000263.PDF	395 KB
OU08-A-000264	6/10/1997
Building 991 TIP	
Building 991 Training Implementation Plan (TIP), Rev. 0, June 9, 1997.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000264.PDF	643 KB
OU08-A-000265	5/15/1996
CDPHE and EPA approve the Final PAM for the Contaminant Stabilization of USTs	

Letter stating Final Proposed Action Memorandum (PAM) for the Contaminant Stabilization of Underground Storage Tanks (UST) has been reviewed by the Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA), and is approved.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000265.PDF	69 KB
OU08-A-000266	3/27/1996
Proceedings from Rocky Flats ER Quarterly Public Information Meeting	
Proceedings from Rocky Flats Environmental Restoration (ER) Quarterly Public Information Meeting, Ramada Inn, Wednesday, March 27, 1996. This meeting presented Ryan's Pit Proposed Action Memorandum (PAM) modification and foaming of tanks.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000266.PDF	135 KB
OU08-A-000267	6/23/1997
Supplemental HASP for the FY97 Well Abandonment and Replacement Program	
Supplemental Health and Safety Plan (HASP) for the FY97 Well Abandonment and Replacement Program.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000267.pdf	2 MB
OU08-A-000269	6/17/1997
RLCR for the Building T746A Removal Project, Addendum 1, June 6, 1997	
Reconnaissance Level Characterization Report (RLCR) for the Building T746A Removal Project, Addendum 1, June 6, 1997. This document is an addendum to the RLCR dated March 1997. The purpose of this amendment is to incorporate the findings of the Property Release Evaluation for Trailer T746A (no contamination has been found)	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/Revised OU08-A-000269.PDF	249 KB
OU08-A-000270	4/25/1997
Letter conveys the RLCR for Trailer T764A	
Letter conveys the Reconnaissance Level Characterization Report (RLCR) for Trailer T764A. Removal of Property Utilization and Disposal (PU&D) for subsequent disposition, dated March 1997, Revision 1 (no IHSS has been identified with T764A)	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000270.pdf	892 KB
OU08-A-000286	8/24/1994
Letter transmitting procedure and associated DOE dispositioned comments	
21100-WP-OU08.01, Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP), Operable Unit OU08, Attached is procedure and associated US Department of Energy (DOE) dispositioned comments.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000286.PDF	1 MB
OU08-A-000287	5/12/1994
Letter requesting extension for the Point 5 deadline regarding OU08 and OU09	
Letter requesting extension for the Point 5 April 29, 1994 deadline to May 12, 1994 regarding Operable Units OU08 and OU09.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000287.PDF	127 KB
OU08-A-000288	5/6/1994
ER Division is currently investigating inactive and abandoned tanks	
The Environmental Restoration Division (ER) is currently investigating inactive and abandoned tanks listed in the Interagency Agreement (IAG) (within the Industrial Area (IA)) in plans to Colorado Department of Public Health and Environment (CDPHE) and the US Environmental Protection Agency (EPA). Proposes to defer investigation of several tanks - those with Resource Conservation and Recovery Act (RCRA) Interim Status and other which may still serve an operational purpose (Plenum Deluge Overflow and secondary containment for RCRA Tanks).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000288.PDF	128 KB
OU08-A-000289	4/29/1994
OU08 Point 5 Informal Resolution Dispute	
Regarding Point 5 of the April 14, 1994, Informal Resolution Dispute, Operable Unit OU08: The US Department of Energy, Rocky Flats Office (DOE/RFO) proposes a two-week extension of the targeted date from April 29, 1994 to May 12, 1994, which allows sufficient time for the process to continue to resolve outstanding issues for OU08 and the remaining Industrial Area (IA) OUs.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000289.PDF	121 KB
OU08-A-000290	4/8/1994
Re discussions regarding milestones to be missed in the IA	
Industrial Area (IA) Remediation Plan: US Department of Energy, Rocky Flats Field Office (DOE/RFFO) has entered into discussions with both the Colorado Department of Health (CDH) and the US Environmental Protection Agency (EPA) regarding the milestones to be missed in the IA, namely Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000290.PDF	148 KB
OU08-A-000291	3/1/1994
Response to CDH request for further info re data collected during HPGe survey	
US Department of Energy, Rocky Flats Office (DOE/RFO) response to Colorado Department of Health (CDH) letter dated March 24, 1994 requesting further information regarding the data collected during the High Purity Germanium Detector (HPGe) Survey of the Industrial Area (IA); March 1, 1994.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000291.PDF	117 KB
OU08-A-000292	3/1/1994
Acknowledge receipt of response to mod of work of OU08 Final Phase I RFI/RI WP	
The US Department of Energy (DOE) Rocky Flats letter acknowledging receipt of the Colorado Department of Health response to DOE's January 31, 1994, request for modification to work of the Operable Unit OU08 Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) and request for extension of Draft and Final Phase I RFI/RI reports for OU08, dated January 31, 1994. The DOE objects to the action taken by both the CDH and the US Environmental Protection Agency (EPA) and in accordance with the Interagency Agreement (IAG) Paragraph 92 and Paragraph 226 hereby submits a written statement of dispute and seeks a determination that good cause exists to grant our request.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000292.PDF	163 KB
OU08-A-000293	2/10/1994
Preliminary Draft Evaluation of IHSS for IA for Regulator review	
US Department of Energy, Rocky Flats Office (DOE/RFO) forwards the enclosed preliminary draft of the Evaluation of Individual Hazardous Substance Site (IHSS) for the Industrial Area (IA) Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14 for Colorado Department of Health (CDH) Hazardous Waste Management Division (HZMD) and US Environmental Protection Agency (EPA) review.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000293.pdf	1 MB
OU08-A-000294	10/24/1994
LTR: Notification to Colorado Department of Public Health and Environment and the Environmental Protection Agency of the intent to begin field work in Operable Unit No. 8 (OU 8)	
The operational readiness review has been completed and nonintrusive field activities will begin on Tuesday, October 25, 1994. Activities will begin with the staking of concrete/asphalt sampling, surface soil sampling, and surface radiological surveys.	
http://www.lm.doe.gov/cercla/documents/RockyFlats_docs/OU08/OU08-A-000294.PDF	99 KB
OU08-A-000295	10/28/1994
Encloses responses to comments raised on the Draft TM1 Data compilation	
Encloses the responses to comments raised in letter dated June 3, 1994 on the Draft Technical Memorandum TM1, Data Compilation; General comments attached.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000295.pdf	591 KB
OU08-A-000296	3/28/1994
QA Problems Associated with the RFP IA OU EE	

Quality Assurance Problems Associated with the Rocky Flats Plant Industrial Area (IA) Operable Units (OU) Environmental Evaluation (EE) - This memorandum is in response to EG&G Rocky Flats, Inc. memorandum, dated February 1, 1994 and is a follow-up to the Department of Energy/Rocky Flats Office (DOE/RFO) memorandum, dated January 12, 1994	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000296.pdf	1 MB
OU08-A-000297	4/26/1994
IA IM/IRA Meeting Notes	
Industrial Area (IA) Interim Measure / Interim Remedial Action (IM/IRA), April 19, 1994 meeting. Meeting notes attached.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000297.PDF	204 KB
OU08-A-000298	12/7/1993
Project Scope Clarification for the IA IM/IRAP	
Project Scope clarification for the Industrial Area (IA) Interim Measure / Interim Remedial Action Plan (IM/IRAP). The scope of this project has been more clearly defined due to the numerous interactions between the US Department of Energy (DOE), the Regulatory Agencies and EG&G Rocky Flats, Inc. (EG&G).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000298.PDF	196 KB
OU08-A-000299	2/15/1994
Request for Extension Draft and Final Phase I RFI/RI	
Request for Extension Draft and Final Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) - The Colorado Department of Health (CDH) Hazardous Waste Management Division (HZMD), and the US Environmental Protection Agency (EPA) received, and considered, US Department of Energy's (DOE) January 31, 1994 request for a modification to work for the final Operable Unit OU08 RFI/RI WP and schedule extension for the submittal of the Draft and Final OU08 RFI/RI Report for the specific reasons set forth in document. Request for a schedule extension is hereby denied and as of the receipt of this letter, DOE is in violation of the Interagency Agreement (IAG).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000299.PDF	205 KB
OU08-A-000300	3/14/1994
DOE disputes denial of extension for the OU08 Draft RFI/RI Milestone	

On March 1, 1994, the US Department of Energy (DOE) sent a letter disputing the denial of an extension for the Milestone of the Operable Unit OU08 Draft Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Report. This was based on Modification of Work due to the proposed Industrial Hazardous Substance Site Movement under the Interagency Agreement (IAG). The IAG Coordinators have two (2) weeks to informally resolve the dispute or put together a Dispute Statement. Based on a meeting held March 9, 1994, the department is requesting an extension to the informal dispute process for a time period not to exceed three (3) weeks. During this timeframe, it is expected that both US Environmental Protection Agency (EPA) and DOE can come to closure on any other potential ways of resolving the difficulty DOE currently has with meeting IAG milestones in the Industrial Area (IA) of the Rocky Flats Plant.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000300.PDF

62 KB

OU08-A-000301

11/28/1994

EPA approval of fulfilled Milestone in IA IM/IRA

US Environmental Protection Agency approval and appreciation of fulfilled Milestone in Industrial Area (IA) Interim Measures / Interim Remedial Action (IM/IRA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000301.PDF

101 KB

OU08-A-000302

6/16/1992

Upgrades to Draft Phase I RFI/RI WP for OU08; 700 Area

Upgrades to Draft Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08: 700 Area. These upgrades replace pages/sections of the existing May 1, 1992 version of the WP. The final version of the upgrades will be completed by June 22, 1992 for transmittal to the US Environmental Protection Agency (EPA) and Colorado Department of Health (CDH) as required by the Notice of Violation dated May 22, 1992.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000302.PDF

93 KB

OU08-A-000303

1/1/1992

Operable Unit OU08 Dispute Resolution

Operable Unit OU08 Dispute Resolution: This letter is being forwarded to document the basis for informal resolution of the referenced dispute, agreed upon in June 17, 1992 meeting.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000303.PDF

168 KB

OU08-A-000304

6/24/1992

DOE response to EPA undated Fax requesting deadline extension from June 24, 1992 to June 26, 1992

US Department of Energy (DOE) response to US Environmental Protection Agency's (EPA) undated Fax requesting deadline extension from June 24, 1992 to June 26, 1992

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000304.PDF

84 KB

OU08-A-000305	6/26/1992
Response to an undated FAX modifying language to reflect additional information	
Response to an undated FAX from June 23, 1992, modifying language to reflect additional information for the Final Draft Final Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) for Operable Unit OU08, NOV 92-05-22-01.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000305.PDF	161 KB
OU08-A-000306	7/16/1992
Requests EG&G prepare RFP IA Surface Water and Sediment FSP under IAG	
US Department of Energy (DOE) requests that EG&G Rocky Flats prepare a Surface Water and Sediment Field Sampling Plan (FSP) under the Interagency Agreement (IAG) for the Rocky Flats Plant (RFP) Industrial Area (IA). This FSP would cover all surface water and sediment sampling activities for Operable Units OU08, OU09, OU10, OU12, OU13, and OU14.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000306.PDF	107 KB
OU08-A-000307	9/1/1992
CDH comments re the IA WPs regarding the Surficial Soil Sampling Program	
Correspondence regarding the Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Workplans (WP) for all of the Operable Units within the Rocky Flats Plant Industrial Area (IA) - At this time, only two (2) of the WPs (OU09 and OU10) have been approved. The Colorado Department of Health (CDH) has noticed many inconsistencies in the surficial soil sampling proposed. It is beleived that these inconsistencies are caused by varoius subcontractores applying the Stand Operating Procedure of Surficial Soil Sampling (SOP GT.8) differently. In an effort to correct the WP inconsistencies, CDH provides input to US Department of Energy (DOE) and EG&G Rocky Flats, Inc. on the soil sampling program it feels needs to be included in the IA WPs.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000307.pdf	400 KB
OU08-A-000308	1/1/1992
EM-453 Comments on: Draft Phase I RFI/RI WP, RFP, 700 Area, OU08	
EM-453 comments on: Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) Rocky Flats Plant (RFP), 700 Area Operable Unit OU08.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000308.PDF	285 KB
OU08-A-000309	10/26/1992
Suggested training per the OU08 decision of the Project Coordinators	

Regarding the resolution of the Operable Unit OU08 Draft Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Workplan (WP) Dispute: It is requested by the Regulators / Decision of the Project Coordinators that US Department of Energy, Rocky Flats Field Office (DOE/RFFO) aggressively pursue the necessary steps to organize and implement acquisition planning training for both DOE and EG&G Rocky Flats, Inc. management and project managers involved with Interagency Agreement (IAG) activities. It is further requested that the necessary steps are taken to organize and implement training on the Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), Remedial Investigation / Feasibility Study (RI/FS), Resource Conservation Recovery Act (RCRA) Facilities Investigation / Corrective Measures Study (RFI/CMS), and Resource Conservation and Recovery Act (RCRA) closure processes along with the RFP IAG for both DOE and EG&G contract specialists.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000309.PDF	216 KB
---	--------

OU08-A-000310	2/19/1993
Milestone completion for the IA/IRAP WP	
Milestone completion for the Industrial Area / Interim Remedial Action Plan (IA/IRAP) Work Package (WP) (12196).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000310.PDF	89 KB

OU08-A-000311	5/19/1993
Optimal Interim Remedial Action Plan (IRAP) Milestones may not be met by DOE	
Optimal Interim Remedial Action Plan (IRAP) Milestones: The Work Package (12196) for the Optimal IRAP includes a milestone to US Department of Energy, Rocky Flats Field Office (DOE/RFFO) for the completion of the Contract Technical Evaluation on June 16, 1993. It is anticipated that this milestone will not be met.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000311.PDF	94 KB

OU08-A-000312	10/4/1993
Correction to PICs/PACs submittal NMH-412-93 for OU08 and OU13	
Correction to Potential Incidents of Concern (PICs) / Potential Areas of Concern (PACs) submittal NMH-412-93 for Operable Units OU08: the 700 Area, and OU13. The above referenced letter incorrectly stated that OU08 and OU13 had incorporated PICs and PACs into their Field Sampling Plans (FSPs) as part of their Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plans (WPs).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000312.PDF	125 KB

OU08-A-000313	10/14/1993
Initial Radiation Survey results OU08, OU09, OU10, OU12, OU13, and OU14	
Transmits the Initial Radiation Survey results for Industrial Area (IA) Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14.	

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000313.PDF	1 MB
OU08-A-000314	10/28/1993
Recent Construction Activities affecting OU08 and OU13	
Recent construction activities affecting Operable Units (OUs) OU08 and OU13 - Regards construction activities by EG&G Rocky Flats, Inc. (EG&G) Plant Services involving improper ditch clean out where soil was spread beyond the confines of the ditch South of Central Avenue between 4th and 7th Streets.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000314.PDF	89 KB
OU08-A-000315	4/7/1993
Re: EC and Draft CX for OU08, OU10 and OU13 Site Characterization Activities	
Responds to concern regarding quantification of data relating to the Environmental Checklist and Draft Categorical Exclusion for Operable Units OU08, OU10, and OU13.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000315.PDF	124 KB
OU08-A-000316	7/27/1994
OU08 Phase I RFI/RI WP	
Operable Unit OU08 Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP); OU08 Final WP (January 14, 1993) attached; Colorado Department of Health (CDH), Hazardous Waste Management Division (HZMD), comment on Final Phase I RFI/RI WP for Rocky Flats Plant (RFP) 700 Area OU08 (December 1, 1992) attached.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000316.pdf	1 MB
OU08-A-000317	3/16/1993
NEPA Documentation for Site Characterization Field Work at OU08, OU10 and OU13	
National Environmental Policy Act (NEPA) documentation for Site Characterization field work at Operable Units (OUs) OU08, OU10 and OU13. Copy of an Environmental Checklist (EC) for Site Characterization field work at OU08, OU10 and OU13 that has been reviewed by the Rocky Flats Plant (RFP) NEPA Compliance Committee (NCC).	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000317.pdf	1 MB
OU08-A-000318	1/12/1994
Comments on the RFP IA OUs EE	
Comments on the Rocky Flats Plant (RFP) Industrial Area (IA) Operable Units (OUs) Environmental Evaluation (EE); US Department of Energy, Rocky Flats Office (DOE/RFO) comments on Draft Phase I Data Summary IA EE dated October 1993 attached.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000318.pdf	606 KB

OU08-A-000340	7/19/1993
HASP for RFP IA RI/RFI Field Activities	
Health and Safety Plan (HASP) for Rocky Flats Plant (RFP) Industrial Area (IA) Remedial Investigation / Resource Conservation Recovery Act (RCRA) Facility Investigation (RI/RFI) Field Activities.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000340.PDF	57 KB
OU08-A-000341	4/21/1992
Submits Preliminary Draft, Phase I, RFI/RI WP, OU08	
Submits Preliminary Draft, Phase I, Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Workplan (WP), Operable Unit OU08, the 700 Area	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000341.PDF	56 KB
OU08-A-000342	7/13/1992
Migratory Bird Treaty Act (MBTA) Permitted "Take" Requirements	
Migratory Bird Treaty Act (MBTA) Permitted "Take" Requirements, specifically, Subcontractors performing any collections of migratory birds will be required to possess a valid US Fish and Wildlife Service (FWS) Permit.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000342.PDF	80 KB
OU08-A-000343	1/14/1994
Funding Material Transfer for IA OUs	
Funding Material Transfer for Industrial Area (IA) Operable Units - Materials removal from the IA OUs OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14 in Fiscal Year 1994 (FY94) is critical to allow for completion of Environmental Management activities.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000343.PDF	104 KB
OU08-A-000344	7/13/1992
Status of Notice of Violation (NOV), Draft Phase I OU08 RFI/RI WP	
Informs US Department of Energy (DOE) that the Draft Phase I Operable Unit OU08 Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Work Plan (WP) Notice of Violation (NOV) will be considered resolved when DOE achieves compliance with the listed items.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000344.PDF	137 KB
OU08-A-000345	7/28/1992
FWS unable to review OU08 Draft RFI/RI, as requested by DOE	

Due to funding and manpower constraints for its Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) 104 Technical Assistance Program, the US Fish and Wildlife Service (FWS) will be unable to provide the US Department of Energy (DOE) with a review of the Draft Phase I Resource Conservation Recovery Act (RCRA) Facility Investigation / Remedial Investigation (RFI/RI) Workplan (WP) for Operable Unit OU08, the 700 Area, as requested.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000345.PDF	71 KB
---	-------

OU08-A-000346	12/30/1994
----------------------	------------

Draft PP for Reorganization and Remediation of the IA OUs at the RFETS

Draft Proposed Plan (PP) for Reorganization and Remediation of the Industrial Area (IA) Operable Units (OUs) at the Rocky Flats Environmental Technology Site (RFETS), October 19, 1994 - The Colorado Department of Public Health and Environment (CDPHE) Hazardous Waste Management Division (HZMD), has reviewed the above referenced document submitted by US Department of Energy (DOE) and prime operating contractor, EG&G Rocky Flats, Inc. (EG&G); comments attached.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000346.PDF	342 KB
---	--------

OU08-A-000347	9/19/1994
----------------------	-----------

HZMD comments regarding IA IM/IRA, received August 1994

Industrial Area (IA) Interim Measure / Interim Remedial Action (IM/IRA) - The Colorado Department of Public Health and Environment (CDPHE) Hazardous Waste Management Division (HZMD), has reviewed the revised IA IM/IRA received August 18, 1994 and is providing the attached comments.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000347.PDF	228 KB
---	--------

OU08-A-000348	4/4/1994
----------------------	----------

EPA review of IA IM/IRA

Industrial Area (IA) Interim Measures / Interim Remedial Action (IM/IRA) - US Environmental Protection Agency (EPA) reviewed the March 14, 1994 submittal of the Draft Decision Document (DD) for the IA IM/IRA; Comments attached.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000348.PDF	250 KB
---	--------

OU08-A-000349	6/20/1994
----------------------	-----------

OU08 TM1 Comments

Letter forwarding comments from the Department of Energy (DOE) Environmental Restoration (ER) Division, Environment, Safety and Health Division (ES&H), and Colorado Department of Health (CDH) on the Operable Unit OU08 Technical Memorandum TM1. Comments are not attached.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000349.PDF	77 KB
---	-------

OU08-A-000350	10/28/1993
----------------------	------------

Recent construction activities affecting OU08 and OU13

Recent construction activities affecting Operable Units OU08: the 700 Area, and OU13 - Regards construction activities by EG&G Rocky Flats, Inc. (EG&G) Plant Services involving improper ditch clean out where soil was spread beyond the confines of the ditch South of Central Avenue between 4th and 7th Streets.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000350.PDF	97 KB
---	-------

OU08-A-000351	7/15/1992
----------------------	-----------

Re: the informal OU08 Dispute Resolution, signed July 7, 1992

The informal Operable Unit OU08 Dispute Resolution, signed July 7, 1992, required the US Department of Energy (DOE) to propose - and all parties to agree to - a procedure to improve reporting on acquisition status and problems in support of the Interagency Agreement (IAG).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000351.PDF	109 KB
---	--------

OU08-A-000352	5/12/1994
----------------------	-----------

DOE review of the Draft TM1 Data Compilation, Volume 1 RFP 700 Area OU08

Review of the Draft Technical Memorandum TM1, Data Compilation, Volume I, Rocky Flats Plant (RFP) 700 Area, Operable Unit OU08. This document presents data obtained in State 1 data compilation and sampling history for the foundation drains and storm and sanitary sewer lines in parts of the Industrial Area (IA) at Rocky Flats. The Colorado Department of Health (CDH) and the US Environmental Protection Agency (EPA) are reviewing the Draft concurrently with the Department of Energy (DOE).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000352.PDF	114 KB
---	--------

OU08-A-000353	8/2/1993
----------------------	----------

Integration of HRR results with existing RFI/RI WPs IA OUs

Integration of Historical Release Report (HRR) results with existing Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Work Plans (WPs) at Industrial Area (IA) Operable Units OU08, OU09, OU10, OU12, OU13 and OU14.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000353.PDF	124 KB
---	--------

OU08-A-000354	6/20/1994
----------------------	-----------

Forwards Draft Final Integrated FSP for IA OU08, OU09, OU10, OU13 and OU14

Forwards an informational Draft Final integrated Field Sampling Plan (FSP) for the Industrial Area (IA) Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, OU14 Phase I Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation (RFI/RI) Non-intrusive investigations.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000354.PDF	127 KB
---	--------

OU08-A-000355	5/2/1994
----------------------	----------

Submits Draft Final Integrated FSP: IA OU08, OU09, OU10, OU12, OU13, and OU14

Draft Final Integrated Field Sampling Plan (FSP) for Industrial Area (IA) Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14; Plan attached.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000355.pdf	9 MB
OU08-A-000356	1/12/1995
Responses to comments on PP for Reorganization and Remediation of IA OUs	
Responses to each of the general and specific comments on the Proposed Plan (PP) for the Reorganization and Remediation of the Industrial Area (IA) Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000356.PDF	130 KB
OU08-A-000357	11/21/1994
Final IA OU08, OU09, OU10, OU12, OU13 and OU14 IM/IRA DD and Final RS	
Letter formally transmitting the Final Industrial Area (IA) Operable Units OU08: the 700 Area, OU09, OU10, OU12, OU13, and OU14 Interim Measures / Interim Remedial Action (IM/IRA) Decision Document (DD) and the Final Responsiveness Summary (RS); Final IM/IRA DD for the Rocky Flats IA, November 1994 attached.	
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/OU08/OU08-A-000357.pdf	48 MB
OU08-A-INFO	3/22/1993
Update status on implementation of approved WPs for OU04 through OU14	
Update status on the implementation of approved Work Plans (WP) for Operable Unit OU04, OU05, OU06, OU07, OU08: the 700 area, OU09, OU10, OU11, OU12, OU13, and OU14.	
OU08-A-INFO	10/5/1993
Funding for Material Transfer from IHSSs for the IA OUs	
Information Only Entry: Funding for Material Transfer from Individual Hazardous Substance Site (IHSS) for the Industrial Area (IA) Operable Units - Material removal from the IA OUs OU08: the 700 Area, OU09, OU10, OU12, OU13 and OU14 IHSSs in Fiscal Year (FY94), will be critical to allow for completion of Environmental Restoration Management (ERM) activities. [See CERCLA Administrative Record (AR) OU09-A-000407; Jacket 102, Frames 000878 through 000881]	