

3333

ACTIVE FLYASH R.A.W.P.

06-01-92

OEPA/DOE-FN

1

LETTER



State of Ohio Environmental Protection Agency

Southwest District Office


40 South Main Street
Dayton, Ohio 45402-2086
(513) 285-6357
FAX (513) 285-6404

LOG F-3367
FILE AR
LIBRARY

3333

JUN 2 10 31 AM '93

George V. Voinovich
Governor



June 1, 1992

RE: ACTIVE FLYASH
R.A.W.P.

Mr. Jack R. Craig
Project Manager
U.S. DOE FEMP
P. O. Box 398705
Cincinnati, Ohio 45239

Dear Mr. Craig:

Ohio EPA has reviewed revision 3 of the Active Flyash Pile Controls R.A.W.P. DOE has addressed all issues with the exception of the planned schedule for this "time critical" removal action.

As stated in Ohio EPA's previous Comment #9 (3/16/92), it is unclear to Ohio EPA why a time-critical removal action will take nearly one-year (49 weeks) to implement following work plan approval. DOE must make an effort to be more expedient in its implementation of this removal action. Additionally, it is unclear from the work plan what is meant by the "interim action" referred to on page 2-11 of the work plan and in DOE's response to Comment #9.

If you have any questions please contact Tom Schneider or me.

Sincerely,

Graham E. Mitchell
Project Manager

GEM/bjb

- cc: Jennifer Kwasniewski, DERR
- Tom Schneider, DERR
- Jim Saric, U.S. EPA
- Dennis Carr, WEMCO
- Lisa August, GeoTrans
- Tom Hahne, PRC
- Robert Owen, ODH

(REISING)
PARTIAL ACTION
RESPONSE
TO T-1384
(4208)