

4337

**MILESTONE SCHEDULE FOR NITRIC ACID
TANK CAR AND AREA REMOVAL ACTION
WORK PLAN/CLOSURE PLAN INFORMATION
AND DATE PACKAGE, REMOVAL ACTION
NUMBER 25**

**DOE-FN/EPA
DOE-1799-93
3
LETTER**



Department of Energy
Fernald Environmental Management Project
 P.O. Box 398705
 Cincinnati, Ohio 45239-8705
 (513) 738-6357

APR 30 1993

DOE-1799-93

Mr. James A. Saric, Remedial Project Director
 U.S. Environmental Protection Agency
 Region V - 5HRE-8J
 77 W. Jackson Boulevard
 Chicago, Illinois 60604-3590

Mr. Graham E. Mitchell, Project Manager
 Ohio Environmental Protection Agency
 40 South Main Street
 Dayton, Ohio 45402-2086


Dear Mr. Saric and Mr. Mitchell:

**MILESTONE SCHEDULE FOR NITRIC ACID TANK CAR AND AREA REMOVAL ACTION WORK PLAN/
 CLOSURE PLAN INFORMATION AND DATA PACKAGE, REMOVAL ACTION NUMBER 25**

The enclosed milestone schedule depicts the key milestone completion dates for Nitric Acid Tank Car and Area Removal Action Work Plan/Closure Plan Information and Data Package, Removal Action Number 25. These dates are based on Work Plan approval by the United States Environmental Protection Agency on March 8, 1993. Currently, the project is on schedule and should be completed by September 4, 1993, with a final report submitted by November 3, 1993.

If you or your staff have any questions, please contact Anand Shah at 513-648-3146.

Sincerely,


 Jack R. Craig
 Fernald Remedial Action
 Project Manager

FN:Shah

Enclosure: As stated

cc w/ enc:

J. J. Fiore, EM-42, TREV
K. A. Hayes, EM-424, TREV
B. Barwick, USEPA-V, 5CS-TUB-3
G. Jablonowski, USEPA-V, AT-18J
J. Kwasniewski, OEPA-Columbus
P. Harris, OEPA-Dayton
M. Proffitt, OEPA-Dayton
T. Schneider, OEPA-Dayton
J. Michaels, PRC
L. August, GeoTrans
AR Coordinator, FERMCO

cc w/o enc:

R. L. Glenn, Parsons
P. Clay, FERMCO/19
D. Dubois, FERMCO/65-2
J. King, FERMCO
J. W. Thiesing, FERMCO

Milestone Schedule for Nitric Acid Tank Car

<u>MILESTONES</u>	<u>DATES</u>
1. Work Plan Approval	March 8, 1993
2. Identify and Train Removal Staff	April 7, 1993
3. Perform Removal Preparations/Design	May 7, 1993
4. Transfer to UNH System	June 6, 1993
5. Decontaminate Tank Car, Perform Soil Sampling and Removal	Sept. 4, 1993
6. Final Report	Nov. 3, 1993