

4338

**MILESTONE SCHEDULE FOR PILOT PLANT  
SUMP REMOVAL ACTION WORK PLAN,  
REMOVAL ACTION NUMBER 24**

**DOE-FN/EPA  
DOE-1801-93  
3  
LETTER**



**Department of Energy**  
**Fernald Environmental Management Project**  
P.O. Box 398705  
Cincinnati, Ohio 45239-8705  
(513) 738-6357

4338

**APR 30 1993**

**DOE-1801-93**

Mr. James A. Saric, Remedial Project Director  
U.S. Environmental Protection Agency  
Region V - 5HRE-8J  
77 W. Jackson Boulevard  
Chicago, Illinois 60604-3590

Mr. Graham E. Mitchell, Project Manager  
Ohio Environmental Protection Agency  
40 South Main Street  
Dayton, Ohio 45402-2086


Dear Mr. Saric and Mr. Mitchell:

**MILESTONE SCHEDULE FOR PILOT PLANT SUMP REMOVAL ACTION WORK PLAN, REMOVAL ACTION NUMBER 24**

The enclosed milestone schedule shows the key milestone completion dates for Pilot Plant Sump Removal Action Work Plan, Removal Action Number 24, based on the Work Plan approval date of February 22, 1993 by the United States Environmental Protection Agency. Currently, the project is on schedule with an anticipated completion date of October 20, 1993.

If you or your staff have any questions, please contact Anand Shah at 648-3146.

Sincerely,

  
Jack R. Craig  
Fernald Remedial Action  
Project Manager

FN:Shah

Enclosure: As Stated

J. J. Fiore, EM-42, TREV  
K. A. Hayes, EM-424, TREV  
B. Barwick, USEPA-V, 5CS-TUB-3  
G. Jablonowski, USEPA-V, AT-18J  
J. Kwasniewski, OEPA-Columbus  
P. Harris, OEPA-Dayton  
M. Proffitt, OEPA-Dayton  
T. Schneider, OEPA-Dayton  
J. Michaels, PRC  
L. August, GeoTrans  
AR Coordinator, FERMCO

cc w/o enc:

R. L. Glenn, Parsons  
P. Clay, FERMCO/19  
D. Dubois, FERMCO/65-2  
J. King, FERMCO  
J. W. Thiesing, FERMCO

## Milestone Schedule for Pilot Plant Removal

<u>MILESTONES</u>	<u>DATES</u>
1. Work Plan Approval	Feb. 22, 1993
2. FERMCO Select Removal Organization	April 23, 1993
3. Perform Removal Preparations/Design	May 7, 1993
4. Remove Sump/Evaluate Pipe Interior/ Cap Inlet Pipe/Soil Sampling	Sept. 20, 1993
5. Backfill Area and Return Area to Normal	Oct. 20, 1993