

5338

**K-65 AND METAL OXIDE SILO SAMPLING
SCHEDULE**

11/10/88

**DOE-82-89
DOE-FMPC/USEPA
2
LETTER
OU4**



Department of Energy

Oak Ridge Operations
P.O. Box 2001
Oak Ridge, Tennessee 37831-

- 5898

November 10, 1988
DOE-82-89

Ms. Catherine McCord
U. S. Environmental Protection Agency
Region V-5ME-12
230 South Dearborn Street
Chicago, IL 60604

Dear Ms. McCord:

K-65 AND METAL OXIDE SILO SAMPLING SCHEDULE

As a result of the current FATLC work stoppage, a delay in sampling of the K-65 and Metal Oxide silos will be incurred.

This is due to the fact that WMCO hourly maintenance and production employees were scheduled to perform not only the sampling of the silos, but also pre-sampling tasks such as equipment fabrication and work site preparation. These tasks were started but not completed prior to the work stoppage. After the WMCO/FATLC contract is ratified, work in these areas will resume.

The silo sampling beginning with a mock run on Silo 4 will be initiated approximately four (4) weeks after contract ratification, with the completion of all sampling anticipated to occur three (3) weeks later.

If you have any questions, please contact Mary Stone of my staff.

Sincerely,

A handwritten signature in cursive script that reads "Ray Hansen" with a small mark below it.

James A. Reafsnyder
Site Manager

DP-84:Stone

cc: M. Wilson, DOE/ORO
G. Mitchell, OEPA-Dayton
J. Craig, DOE
L. C. Bogar, WMCO
C. R. Conner, WMCO