

5348

K-65 WEEKLY REPORT SEPTEMBER 9, 1991

09/06/91

DOE-FN/EPA

4

REPORT

OU4

K-65 Weekly Report
September 6, 1991

Mapping:

Mobilization activities, i.e. building of crane pads, installation of mapping control trailer, etc. are underway to support the mapping portion of the removal action. Software enhancements are continuing at Oak Ridge in preparation for the September 16, 1991, initiation of the baseline mapping of the silos.

Berm Sampling and Decant Sump Tank HSL Results:

The HSL results for both the Vertical Berm Sampling and Decant Sump Tank Projects have been received from the IT Laboratory. An analysis of the results and the preparation of a summary report is underway.

