

6486

U-004-456 .1

**PRE-DESIGN INVESTIGATION - CONE PENETROMETER TESTING,
NOTIFICATION OF INITIATION OF FIELD ACTIVITIES**

10/25/94

DOE-106-95
DOE-FN EPAS
2
LETTER



Department of Energy
Fernald Environmental Management Project
P. O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 648-3155

6486
FERMCO OU2

OCT 27 3 44 PM '94

OCT 25 1994
DOE-0106-95

DOCUMENT FILE NO. 4244

Mr. James Saric
U.S. Environmental Protection Agency
Region V - 5HRE-8J
77 W. Jackson Blvd.
Chicago, IL 60604-3590

108.12

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East Fifth Street
Dayton, OH 45402-2911

Dear Mr. Saric & Mr. Schneider:

PRE-DESIGN INVESTIGATION - CONE PENETROMETER TESTING, NOTIFICATION OF INITIATION OF FIELD ACTIVITIES

Field work for the Comprehensive Environmental Response, and Compensation Liability Act/Resource Conservation Recovery Act (CERCLA/RCRA) Unit 2 (CRU2) Pre-Design Investigation for the On-Site Disposal Facility is scheduled to begin on October 27, 1994. Phase I of the investigation will be completed using the Department of Energy's (DOE's) Cone Penetrometer Testing (CPT) vehicle. CRU2 has been allotted 10 days to use the CPT vehicle for the completion of Phase I. The vehicle is scheduled to arrive on site October 26, 1994, however, testing will not begin until the next morning since the vehicle must undergo a safety inspection.

CPT work which cannot be completed during Phase I will carry over to Phase II, which currently has an early start date of November 14, 1994. A two week time period has been allotted to complete the CPT work.

CPT results will be used to select locations for remaining Phase II work. These remaining Phase II activities will not begin until the CPT results have been evaluated and Environmental Protection Agency (EPA) approval is obtained.

If you have any questions concerning the Cone Penetrometer testing schedule or details, please feel free to contact Rod Warner at (513) 648-3156.

Sincerely,

J. R. Craig
for J. R. Craig
Fernald Remedial Action
Project Manager

FN:Warner

cc:

G. Jablonowski, USEPA-V, AT-18J
P. VanLeeuwen, USEPA-V, 5HRE-8J
M. Proffitt, OEPA-Dayton
J. Jalovec, DOE-FN
R. Warner, DOE-FN
B. Cohan, GeoTrans
G. Becker, MTC
J. Michaels, PRC
D. Walker, FERMCO, MS 51-2
N. Weatherup, FERMCO, MS 51-2
J. Williams, FERMCO, MS 51-2