

7721

U-005-455.18

OU 3 IMPLEMENTATION PLAN SCHEDULES

06/19/96

USEPA
1
APPROVAL

DOE-FN



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 5
77 WEST JACKSON BOULEVARD
CHICAGO, IL 60604-3590

7721

J-2272

JUN 19 1995

JUN 19 1995

Mr. Johnny W. Reising
United States Department of Energy
Feed Materials Production Center
P.O. Box 398705
Cincinnati, Ohio 45239-8705

REPLY TO THE ATTENTION OF: SRF-5J

RE: OU 3 Implementation
Plan Schedules

Dear Mr. Reising:

The United States Environmental Protection Agency (U.S. EPA) has completed its review of the United States Department of Energy's (U.S. DOE) revised Operable Unit (OU) 3 schedule for submittal of draft Implementation Plans.

The revised schedule reflects the ten (10) year accelerated cleanup scenario.

U.S. EPA approves the revised Implementation Plan schedule. This schedule replaces the existing schedule in the June 9, 1995, final OU 3 remedial design Prioritization and Sequencing Report (PSR). These schedules establish milestones for submittal of the Implementation plans, which are primary deliverables under the 1991 Amended Consent Agreement.

U.S. DOE must submit revised change pages for the OU 3 PSR document within thirty (30) days receipt of this letter.

Please contact me at (312) 886-0992 if you have any questions regarding this matter.

Sincerely,

James A. Saric
Remedial Project Manager
Federal Facilities Section
SFD Remedial Response Branch #2

- cc: Tom Schneider, OEPA-SWDO
- Jack Baublitz, U.S. DOE-HDQ
- John Bradburne, FERMCO
- Charles Little, FERMCO
- Terry Hagen, FERMCO
- Michael Yates, FERMCO

1