

320

3-408.7  
2 9

**OU 3 IMPLEMENTATION PLAN SCHEDULES**

**06/10/96**

**USEPA**

**DOE-FN**

**1**

**APPROVAL**



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 5  
77 WEST JACKSON BOULEVARD  
CHICAGO, IL 60604-3590

820

J-2272

JUN 10 1995

Mr. Johnny W. Reising  
United States Department of Energy  
Feed Materials Production Center  
P.O. Box 398705  
Cincinnati, Ohio 45239-8705

REPLY TO THE ATTENTION OF: SRF-5J

RE: OU 3 Implementation  
Plan Schedules

Dear Mr. Reising:

The United States Environmental Protection Agency (U.S. EPA) has completed its review of the United States Department of Energy's (U.S. DOE) revised Operable Unit (OU) 3 schedule for submittal of draft Implementation Plans.

The revised schedule reflects the ten (10) year accelerated cleanup scenario.

U.S. EPA approves the revised Implementation Plan schedule. This schedule replaces the existing schedule in the June 9, 1995, final OU 3 remedial design Prioritization and Sequencing Report (PSR). These schedules establish milestones for submittal of the Implementation plans, which are primary deliverables under the 1991 Amended Consent Agreement.

U.S. DOE must submit revised change pages for the OU 3 PSR document within thirty (30) days receipt of this letter.

Please contact me at (312) 886-0992 if you have any questions regarding this matter.

Sincerely,

James A. Saric  
Remedial Project Manager  
Federal Facilities Section  
SFD Remedial Response Branch #2

cc: Tom Schneider, OEPA-SWDO  
Jack Baublitz, U.S. DOE-HDQ  
John Bradburne, FERMCO  
Charles Little, FERMCO  
Terry Hagen, FERMCO  
Michael Yates, FERMCO

1