

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY REQUEST FOR  
REVISION TO THE OPERABLE UNIT 3 PRIORITIZATION AND  
SEQUENCING REPORT

08/20/96

DOE-1254-96  
DOE-FN            EPAS  
3  
RESPONSE



Department of Energy

Ohio Field Office  
Fernald Area Office  
P. O. Box 538705  
Cincinnati, Ohio 45253-8705  
(513) 648-3155



AUG 20 1996  
DOE-1254-96

Mr. James A. Saric, Remedial Project Director  
U.S. Environmental Protection Agency  
Region V - SRF-5J  
77 West Jackson Boulevard  
Chicago, Illinois 60604-3590

Mr. Tom Schneider, Project Manager  
Ohio Environmental Protection Agency  
401 East 5th Street  
Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY REQUEST FOR REVISION TO THE OPERABLE UNIT 3 PRIORITIZATION AND SEQUENCING REPORT**

Reference: Letter (DOE-1173-96), Johnny W. Reising to James A. Saric and Tom Schneider, U.S. ENVIRONMENTAL PROTECTION AGENCY REQUEST FOR REVISION TO THE OPERABLE UNIT 3 PRIORITIZATION AND SEQUENCING REPORT, dated July 24, 1996.

In the reference letter, change pages to the Operable Unit 3 (OU3) Prioritization and Sequencing Report (PSR) were provided to the Agencies, including one page that provided the approved schedule for Implementation Plan submittals. It was recently discovered that a schedule containing an incorrect date was inadvertently sent to the Agencies, rather than the approved schedule. The noted error is an incorrect date for submittal of the Boiler Plant/Water Plant Implementation Plan; the approved schedule showed submittal by September 20, 1996, whereas, the schedule provided in the reference letter showed this date as August 1, 1996. Enclosed is the correct replacement page for the PSR.

If you or your staff have any questions, please contact John Trygier at (513) 648-4109.

Sincerely,

Johnny W. Reising  
Fernald Remedial Action  
Project Manager

FN:Trygier

Enclosure: As stated

cc w/enc:

R. L. Nace, EM-425/GTN  
A. Shah, DOE-FEMP  
G. Jablonowski, USEPA-V, 5HRE-8J  
R. Beaumier, TPSS/DERR, OEPA-Columbus  
F. Bell, ATSDR  
D. S. Ward, GeoTrans  
R. Vandegrift, ODOH  
S. McLellan, PRC  
L. C. Goidell, FERMCO/52-3  
T. Hagen, FERMCO/65-2  
J. Harmon, FERMCO/90  
S. M. Houser, FERMCO/52-3  
W. B. Jameson, FERMCO/24  
T. J. Walsh, FERMCO/65-2  
AR Coordinator/78

cc w/o enc:

C. Little, FERMCO/2

TABLE 4-3 Enforceable Milestones for the OU3 Interim Remedial Action

Complex	Draft Implementation Plan Submittal Dates
Building 4A	19 Sep 94
Plant 1 Complex - Phase I	3 Nov 95
High and Low Nitrate Tanks	20 Feb 96
Boiler Plant/Water Plant Complex	20 Sep 96
Thorium/Plant 9 Complex	6 Jan 97
Tank Farm Complex	2 Jun 97
Sewage Treatment Plant Complex	1 Jul 97
Plant 3 Complex	1 Jul 97
Plant 5 Complex	1 Jul 97
Maintenance Complex	4 Jan 98
Plant 2 Complex	1 Oct 98
Plant 6 Complex	1 Jan 99
Plant 8 Complex	1 Apr 99
East Warehouse Complex	1 Jul 99
Plant 1 Complex - Phase II	1 Jul 99
Pilot Plant Complex	3 Jan 00
Liquid Storage Complex	2 Oct 00
Administration Complex	3 Jan 01
General Sump Complex	1 Mar 01
Laboratory Complex	2 Apr 01
Electrical Complex	2 Apr 01
OU4 Complex	15 Jan 03
OU1 Complex	1 Apr 04