

## *A Look Ahead . . .*

A publication for Fernald stakeholders

### **Demolition Projects update**

Decontamination and Dismantlement (D&D) activities continue in Plant 5, the former Metals Production Plant. MACTEC is continuing asbestos abatement and equipment removal in Building 5A. Structural demolition work has been completed on Building 55B, while Building 55A is still in the process of demolition. MACTEC will continue asbestos abatement and begin structural demolition of Building 4B in early June.

NSC Energy Services continues interior transite removal, asbestos insulation removal and interior dismantlement in Plant 6, the former Metals Fabrication Plant. Interior equipment removal and dismantlement activities will continue in the Maintenance Shop Area of Plant 6.

D&D work is expected to begin on the former Industrial Relations Building and Security Building in mid-May. Work activities will be conducted by the Fernald Atomic Trades & Labor Council (FAT&LC) and Wise Services. The FAT&LC will begin activities by disconnecting utilities and Wise Services will begin relocating T-85 to house Security personnel that are affected by the D&D project. Demolition work will also begin on the concrete wall that connects the IR/Security Building to the Administration Building. Removal of the wall will establish a new point of egress to the parking lot. For more information on D&D Projects, visit the Web site at [www.fernald.gov/cleanupproj/d&d.htm](http://www.fernald.gov/cleanupproj/d&d.htm), or contact John Trygier, DOE-FEMP D&D project manager, 513-648-3154, email: [john.trygier@fernald.gov](mailto:john.trygier@fernald.gov).


### **Waste Pits Project update**

The Waste Pits Project team has processed approximately 20 percent of the total project waste volume since operations began in February 1999. Excavation activities continue in Pits 1, 2 and 3. Train 22 is scheduled for shipment to Envirocare the week of May 8, and Train 23 is scheduled for shipment the week of May 22. The Waste Pits Project team has safely transported over 121,000 tons of waste to Envirocare during the first year of rail operations. For more information on the Waste Pits Projects, visit the Web site at [www.fernald.gov/cleanupproj/wpits.htm](http://www.fernald.gov/cleanupproj/wpits.htm), or contact Dave Lojek, DOE-FEMP Waste Pits project manager, 513-648-3127, email: [dave.lojek@fernald.gov](mailto:dave.lojek@fernald.gov).



Gary Stegner  
U.S. Department of Energy  
Fernald Environmental Management Project  
P.O. Box 538705  
Cincinnati, OH 45253-8705  
513-648-3153  
Fernald Web site: [http:// www.fernald.gov](http://www.fernald.gov)

PRESORTED  
STANDARD



2978

Diane Rayer  
P.O. Box 538704, Ms-78  
Cincinnati, OH 45253-8704



May 8, 2000

## *A Look Ahead . . .*

A publication for Fernald stakeholders

### **Stakeholder groups sponsor public use workshop**

On Wednesday, May 24, the Fernald Citizens Advisory Board, along with FRESH, the Fernald Living History, Inc., and the Fernald Community Reuse Organization, will sponsor Future of Fernald II, a workshop designed to gain broad-based stakeholder input on how the public might use the Fernald site once remediation is complete. The meeting will be held at the Crosby Township Senior Center on Willey Road, at 6:30 p.m. Special topic group discussions will be featured on subjects such as environmental education, Cold War/Fernald history, Native American reburials, recreation and community development. Other topic groups will be added if necessary to discuss new ideas presented. Contact Pam Dunn, 738-2293, e-mail: [pamdunn@earthlink.net](mailto:pamdunn@earthlink.net), or Doug Sarno, 648-6478, e-mail: [djsarno@theperspectivesgroup.com](mailto:djsarno@theperspectivesgroup.com) for further information.

#####

2