



July 31, 2000

A Look Ahead . . .

A publication for Fernald stakeholders

Demolition Projects update

Decontamination and Dismantlement (D&D) activities continue in Plant 5, the former Metals Production Plant. MACTEC will begin final interior cleanup of Building 5A followed by exterior transite panel removal.

NSC Energy Services, continues interior equipment removal, transite removal and interior dismantlement in Plant 6, the former Metals Fabrication Plant.

D&D work continues on the former Industrial Relations (28B) and Security Buildings (28A). Wise Services Inc. will begin structural demolition on 28B and interior demolition of 28A. For more information on D&D Projects, visit the Fernald Web site at www.fernald.gov/cleanupproj/d&d.htm, or contact John Trygier, DOE-FEMP D&D Project Manager, 513-648-3154, email: john.trygier@fernald.gov.

On-Site Disposal Facility

Screening of clay from the soil in the Borrow Area located east of the South Access Road will resume during August. Also, construction of the bulk debris staging area and the OSDF access road will begin. For more information on the OSDF Project, visit our Web site at www.fernald.gov/cleanupproj/osdf.htm, or contact Jay Jalovec, DOE-FEMP OSDF Project Manager, 513-648-3122, email: jay.jalovec@fernald.gov.

Certification of soils continues

Certification sampling and analysis of soils in Area 8, Phase III (southeast corner of the site) is complete. The Certification Report for Area 8, Phase III will be submitted to the regulators for review and approval in September 2000. The pre-design investigation in Area 9, Phase I will be complete by early September. Area 9, Phase I is a section of property that is located off-site adjacent to the northeast corner of the site. The path forward to achieve final soil certification of the property will be made following completion of the pre-design investigation. For more information on soil certification activities, visit our Web site at www.fernald.gov/cleanupproj/soil.htm, or contact Rob Janke, DOE-FEMP Soil Excavation Project Manager, 513-648-3124, email: rob.janke@fernald.gov.

NOTE: There will not be a Cleanup Progress Briefing in August. The next meeting is scheduled for September 12. For more information on DOE public meetings, contact Gary Stegner, DOE-FEMP Public Affairs Officer, 513-648-3153, email: gary.stegner@fernald.gov.


#####

000001



Gary Stegner
U.S. Department of Energy
Fernald Environmental Management Project
P.O. Box 538705
Cincinnati, OH 45253-8705
513-648-3153
Fernald Web site: [http:// www.fernald.gov](http://www.fernald.gov)

PRESORTED
STANDARD



Diane Rayer
P.O. Box 538704, Ms-78
Cincinnati, OH 45253-8704