



Department of Energy

ROCKY FLATS FIELD OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

AUG 30 1999

99-DOE-03687

Mr. Steve Gunderson
RFCA Project Coordinator
Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South, OE-B2
Denver, Colorado 80246-1530

Mr. Tim Rehder
Rocky Flats Project Manager
United States Environmental Protection Agency, Region VIII
999 18th Street, Suite 500
Denver, Colorado 80202-2466

Gentlemen:


The purpose of this letter is to provide notification of a possible delay in meeting the fiscal year 1999 Rocky Flats Cleanup Agreement (RFCA) Target T5: "Remove solid Category I and II Special Nuclear Materials (SNM) (not holdup or composites) from Building 776/777 (B776/777) by 9/30/99." A modification to T5 is not being proposed at this time.

Kaiser-Hill L.L.C's (K-H) subcontractor, Rocky Mountain Remediation Services, terminated operations in Building (B) 776/777 on August 16, 1999, due to deficiencies identified during the Implementation Validation Review of the building's implementation of the B776/777 Basis of Interim Operations (BIO). Progress towards completion of the target activity is dependent on the contractors' ability to restart nuclear operations in B776/777.

We will keep your staffs informed of the status of restart activities and any problems as they arise. If you have any questions regarding this transmittal, please contact me at 303-966-5918.

Sincerely,

Joseph A. Legare
Assistant Manager
for Environment and Infrastructure



ADMIN RECCRD

1A- B776-A-00007

1/2

Steve Gunderson
Tim Rehder
99-DOE-03687

2

AUG 30 1999

cc:

Administrative Record
D. Owen, DNFSB
G. Hill, EI, RFFO
H. Dalton, AMFD, RFFO
M. McCormick, FC, RFFO
D. Newell, FC, RFFO
D. Faulkner, FC, RFFO
R. DiSalvo, OCC, RFFO
D. Shelton, K-H
L. Brooks, K-H