



000023479

INTEROFFICE CORRESPONDENCE

DATE: March 29, 1994

TO: S. G. Stiger, Environmental Restoration Management, Bldg. 080, X8540

FROM: *MTV* M. C. Broussard, Environmental Operations Management, Bldg. 080, X8517

SUBJECT: OPERABLE UNIT NUMBER 2 (OU-2) FIELD TREATABILITY UNIT (FTU)
STATUS - MCB-119-94

Due to the continued problems associated with the influent collection line at the OU-2 FTU, the following actions are being taken:

- 1) Influent flow totals are being taken every 1/2 hour. An additional subcontractor will be added to the FTU staff twelve hours per day, seven days per week, as soon as a contract modification can be completed. The influent collection line will be visibly inspected every four hours to verify that no problems exist. Increased influent monitoring will assure that in the event of a pipe failure, rapid response can be expected and spill amount will be minimized.
- 2) The influent line is being completely redesigned and replaced. Below is a schedule for this task:

<u>Task</u>	<u>Date</u>	<u>Status</u>
EOM complete system requirements	3/28/94	Complete
EOM/Engineering kickoff meeting	3/29/93	Complete
Schedule due to Colo. Dept. of Health	4/15/94	
Completion of influent line replacement	5/31/94	

This is a very accelerated schedule that is dependent upon all involved parties meeting their completion dates. Engineering has ranked this project as their top priority project. Procurement of a subcontractor to perform the installation of the new line must also be accelerated in order to meet the required delivery date.

Please feel free to contact me at the above extension if you have any questions.

MTV:lmw

cc:
M. C. Burmeister
J. L. Caldwell
P. J. Laurin
A. J. Saunders
ERM Records Center (2)

ADMIN RECCRD