

**ENGINEERING-SCIENCE, INC.** a unit of  
**PARSONS ENVIRONMENTAL SERVICES, INC.**

1700 Broadway, Suite 900 • Denver, Colorado 80290 • (303) 831-8100 • Fax: (303) 831-8208

September 14, 1994  
SP307:091494:02

Mr. Randy Ogg  
Environmental Restoration  
EG&G Rocky Flats, Inc.  
P.O. Box 464, Bldg. 080  
Golden, CO 80402-0464

Subject: Schedule for Completion of the Phase I RFI/RI Report

Reference: Parsons/ES Letter Dated September 12, 1994 (SP307:091294:01)


Dear Mr. Ogg:

Attached is the proposed detailed schedule for completion of the Phase I RFI/RI Report included as Part II of the Phase I IM/IRA-EA Decision Document. Parsons/ES has begun incorporating the responses to the U.S. Environmental Protection Agency and Colorado Department of Public Health and Environment comments as described in the referenced transmittal and is scheduled to begin internal quality review of the revised document by October 3, 1994. The revised document is scheduled for issue to EG&G on November 14, 1994.

Issuance of Part II of the Phase I IM/IRA-EA Decision Document will mark the completion of the scope of work under the Phase I RFI/RI contract. Parsons/ES understands that the Phase I RFI/RI contract is scheduled to terminate at the end of November and that any future revisions to the document based on public review comments will therefore have to be accomplished under the Phase I IM/IRA contract.

Please call me at 764-8811 or pager 687-2551 if you have any questions.

Sincerely,



Philip A. Nixon  
Project Manager: Solar Pond IM/IRA

(I:\PROJECTS\722446\CORRESP\09149402.WPF\09/15/94)



ADMINISTRATIVE RECORD

1101-A00070

113

cc: Mark Austin, EG&G  
Andy Ledford, EG&G  
Kim Ruger, EG&G  
Robin Popish, EG&G (2)  
Pete Holland  
Richard Henry  
Pat Breen  
Chuck Rosé  
Ron Schmiermund  
Harry Heidkamp  
Mike Robertson  
Rick Wilkinson  
Terry Kuykendall  
Central Files

