



INTEROFFICE CORRESPONDENCE

COPY

DATE July 10, 1992
 TO S. Helman, Procurement, Bldg. 131, X3781
 FROM D.R.Ferrier, Solar Ponds Project, Bldg. 750, X6456
 SUBJECT SUBCONTRACT PC 84017JB ROCKY FLATS SOLAR POND/PONDCRETE
 PROJECT OVERTIME LIMITATION SPECIFIED IN CLAUSE 3
 (WBS 710 HALLIBURTON NUS ROCKY FLATS DENVER) RF-HED-92-0411
 SP/DRF-135-92

I have reviewed the subject letter and agree that an increase in the overtime limitation to \$100,000 is appropriate in view of the intensity of effort required to bring the first process train on line. No increase in the basic value of the contract is warranted.

brw

ADMIN RECC_{NL}

7/8/92
Discussed with
S. T. ...
Field ...
OK
July 7, 1992

Falk

EG&G Rocky Flats, Inc.
Rocky Flats Plant
Procurement, Bldg. 131
P.O. Box 464
Golden, Colorado 80402-0464

ATTENTION: Mr. Steve Heiman
Subcontract Administrator

SUBJECT: SUBCONTRACT PC 84017JB ROCKY FLATS SOLAR POND/PONDCRETE PROJECT
OVERTIME LIMITATION SPECIFIED IN CLAUSE 3
(WBS 710 PROJECT MANAGEMENT - HALLIBURTON NUS ROCKY FLATS DENVER)
RF-HED-92-0411

Dear Mr. Heiman:

We have recently discovered that we have overspent our overtime limitation of \$41,730.00 as specified in CLAUSE 3 of THE GENERAL TERMS AND CONDITIONS FOR COST PLUS FIXED FEE by approximately \$14,000.00. Exceeding this amount requires prior written approval of the Subcontract Administrator.

These costs were incurred mainly in the recent major procurement efforts at BROWN & ROOT of the last several months and the recent inclusion of a HALLIBURTON SERVICES subcontract with more highly compensated employees working 60 hour weeks. The rate of overtime expenditure will further accelerate in future billings with our HNUS Erection Crew working 60 hour weeks.

An increase in limitation to \$100,000.00 is requested in the interim until we prepare a revised estimate through the end of PHASE I.

Sincerely,

HALLIBURTON NUS ENVIRONMENTAL CORPORATION

Ted A. Sittner
Project Manager

TAB/jg


cc: D. Dougherty
D. Ferrier
R. Orwig

A-UTR-VERMANGS
RF-HED-72041

Attachment
mm 10/92

1/3

July 7, 1992



EG&G Rocky Flats, Inc.
Rocky Flats Plant
Procurement, Bldg. 131
P.O. Box 464
Golden, Colorado 80402-0464

ATTENTION: Mr. Steve Heiman
Subcontract Administrator

SUBJECT: SUBCONTRACT PC 84017JB ROCKY FLATS SOLAR POND/PONDCRETE PROJECT
OVERTIME LIMITATION SPECIFIED IN CLAUSE 3
[WBS 710 PROJECT MANAGEMENT - HALLIBURTON NUS ROCKY FLATS DENVER]
RF-HED-92-0411

Dear Mr. Heiman:

We have recently discovered that we have overspent our overtime limitation of \$41,730.00 as specified in CLAUSE 3 of THE GENERAL TERMS AND CONDITIONS FOR COST PLUS FIXED FEE by approximately \$14,000.00. Exceeding this amount requires prior written approval of the Subcontract Administrator.

These costs were incurred mainly in the recent major procurement efforts at BROWN & ROOT of the last several months and the recent inclusion of a HALLIBURTON SERVICES subcontract with more highly compensated employees working 60 hour weeks. The rate of overtime expenditure will further accelerate in future billings with our HNUS Erection Crew working 60 hour weeks.

An increase in limitation to \$100,000.00 is requested in the interim until we prepare a revised estimate through the end of PHASE I.

Sincerely,

HALLIBURTON NUS ENVIRONMENTAL
CORPORATION

Ted A. Bittner
Project Manager

TAB/jg

cc: D. Dougherty
D. Ferrier
R. Orwig

A:\LTR\HEIMAN-35
RF-HED-92-0411