



Rocky Mountain  
Remediation Services, L L C  
*protecting the environment*

## MEMORANDUM

DATE December 17, 1997  
TO Gary Konwinski, Environmental Manager, B116, X2729  
FROM Bob Cathel, RCRA Custodian 750 Pad/B788, T893A, X6880  
SUBJECT SCHEDULE FOR SOLAR POND DEBRIS REMOVAL - BLC-008-97 *BC*

The waste characterization of the equipment/debris (debris) around the solar ponds is complete. The segregation and removal of the debris will be completed in a step-wise manner to ensure that hazardous wastes are not commingled with non-hazardous and radiological wastes are not commingled with non-radiological. The step-wise manner will follow the scheme below.

- ⇒ Identify and segregate low level mixed wastes
  - ⇒ Identify and segregate wastes to be decontaminated (i.e., removed from RCRA) and remove to an "impound area" for decontamination
  - ⇒ Identify, segregate and package wastes not to be decontaminated**Anticipated completion of task by 3/31/98**
  
- ⇒ Identify, segregate, and package wastes determined to be straight low level only  
**Anticipated completion of task by 4/30/98**
  
- ⇒ Decontaminate and package wastes that will be removed from RCRA via decontamination process  
**Anticipated completion of task by 8/31/98**
  
- ⇒ Identify, segregate, package and dispose materials/wastes destined for PU & D, landfill and other non-haz / non-rad dispositioning (e.g., battery recycling)  
**Anticipated completion of task by 9/30/98**

Note that the above schedule will be performed in conjunction with the stabilization of the clarifier tank and resources will be prioritized to support the clarifier stabilization. If you have any questions or comments please call me.

cc  
A M Dennis  
S W Dewitt  
P M Sauer

ADMIN RECCRD

1101-A-000246