

Department of Energy


ROCKY FLATS FIELD OFFICE P.O. BOX 928 GOLDEN, COLORADO 80402-0928

JAN 13 1900

99-DOE-03256



Dear Mr. Spreng:



Enclosed please find the subject schedule. We will begin well mobilization and installation the week of January 11, 1999, and continue for three to four weeks. Your agencies are welcomed to visit the field site at any time.

Sincerely,

Norma I. Castaneda

Environmental Restoration Projects Liaison

Enclosure

cc w/Enc:

G. Kleeman, EPA

E. Pottorff, CDPHE

Administrative Record

cc w/o Enc:

J. Legare, AMEC, RFFO

B. April, RLG, RFFO

R. Tyler, ERWM, RFFO

L. Butler, K-H

T. Greengard, K-H

T. Rehder, EPA

S. Gunderson, CDPHE

le Layout	Classic Schedule Layout	ne	Frimavera Systems, Inc.
ediation Services Sheet 1 of 7 Jement Division	Rocky Mountain Remediation Service FY99 Closure Management Division	30SEP99 Progress Bar 010CT98 OTJAN99 Critical Activity	Project Finish Data Date O Run Date O
Best Available Copy			
WHEALTH & SAFETY PLAN WHEALTH & SAFETY PLAN WHEALTH & SAFETY PLAN WHEALTH & SAFETY PLAN SWELL INSTALLATION AND MOBILIZATION ACOMPLETE WELL INSTALLATION ARC-0920 FY99-M7 (18.1 SYSTEM INSTALLATION) MONITORING DATA EVALUATION REPORT DUE TO DOE DATA EVALUATION REPORT DUE TO DOE	1010 ABMY THINKS 1011 ABMY THINKS 1011 ABMY THINKS 129 010C198 130MAR99 54 14DEC98 25FEB99 0 25FEB99 0 25FEB99 152 26FEB99 27SEP99 66 31MAR99 30SEP99 132 31MAR99 30SEP99	ID DETERMINED DETERMINED DETERMINED DETERMINED DE LA COMPLETE VELL INSTALLATION RINHEO11235 COMPLETE WELL INSTALLATION WINKINGOOOTO RC-0020 FY99-M7 178.1 SYSTEM INSTALLATION RINHEO11215 MONITORING WMKN6000TO SAMPLING WMKN610005 DATA EVALUATION & REPORTING WMKN610005 DATA EVALUATION REPORT DUE TO DOE	11.06.10.06 - RNHE011220 RNHE011230 RNHE011235 WMKN600010 RNHE011235 WMKN600010 RNHE011215 WMKN610005 WMKN610005