

CORRESPONDENCE CONTROL  
INCOMING LTR NO

0078 RF 93

DUE  
DATE

ACTION

DIST. ☒

BENEDETTI, R L ☒  
BENJAMIN, A ☐  
BERMAN, H S ☐  
CARNIVAL, G J ☐  
CORDOVA, R C ☐  
CROUCHER, D W ☐  
DAVIS, J G ☐  
FERRERA, D W ☐  
HANNI, B J ☐  
HEALY, T J ☐  
HEDAH, T G ☐  
HILBIG, J G ☐  
IDEKER, E H ☐  
KIRBY, W A ☐  
KUESTER, A W ☐  
LEE, E M ☐  
MANN, H P ☐  
MARX, G E ☐  
McKENNA, F G ☐  
MORGAN, R V ☐  
PIZZUTO, V M ☐  
POTTER, G L ☐  
RILEY, J H ☐  
SANDLIN, N B ☐  
SATTERWHITE, D G ☐  
SCHUBERT, A L ☐  
SETLOCK, G H ☐  
SHEPLER, R L ☐  
SULLIVAN, M T ☐  
SWANSON, E R ☐  
WILKINSON, R B ☐  
WILSON, J M ☐  
ZANE, J O ☐

Buddy M X

Gee C X

Smith D X

~~\_\_\_\_\_~~

adm rec

Arndt M X

CORRESPONDENCE CONTROL ☒  
TRAFFIC ☒

Reviewed for Add e see  
Cor es Control RFP

1-5-93 *[Signature]*  
DATE BY

Ref Ltr #



## Department of Energy

ROCKY FLATS OFFICE  
P O BOX 928  
GOLDEN COLORADO 80402-0928

DEC 30 1992

92 DOE-14398

Mr Martin Hestmark  
U S Environmental Protection Agency Region VIII  
ATTN Rocky Flats Project Manager 8HWM RI  
999 18th Street, Suite 500 8WM-C  
Denver Colorado 80202 2405

Mr Gary Baughman  
Hazardous Waste Facilities Unit Leader  
Colorado Department of Health  
4300 Cherry Creek Drive South  
Denver Colorado 80222 1530

Gentlemen

Your December 9 1992 letter concerning Operable Unit 1 Corrective Measures Study/Feasibility Study (CMS/FS) Report, granted extension of the Draft CMS/FS Report by one and a half months Our letter of December 1 1992 requested a schedule extension of three months for both the Draft and Final CMS/FS Reports Based upon the December 18 1992 meeting and subsequent discussions on December 21 and 22 1992 you have agreed to grant the three month extension on both the Draft and Final CMS/FS Reports

The three month extension is based upon our commitment to develop an exposure scenario which considers domestic use of groundwater including ingestion and dermal contact pathways in the Baseline Risk Assessment. Although we agree to modify the Baseline Risk Assessment at the insistence of the State to include the groundwater pathway we will disclaim this approach in the Final Baseline Risk Assessment. Our disclaimer will argue the reasonableness of the groundwater exposure pathway based upon the hydro geologic characterization from the RCRA Facility Investigation/Remedial Investigation. We will perform preliminary risk calculations by mid January and would like to meet in late January to discuss and mutually agree to an approach

As a result of your decision to grant our schedule extension request, we have modified the IAG Table 6 OU1 Milestones below Because the Draft Corrective and Remedial Action Proposed Plan (PP) is due the same day as the Final CMS/FS we are also modifying this milestone date

EC&G  
ROCKY FLATS PLANT  
CORRESPONDENCE CONTROL

JAN 5 12 21 PM '93

M. Hestmark & G Baughman  
92 DOE-14398


2

DEC 30 1992

<u>Milestone</u>	<u>Old Date</u>	<u>Revised and Current Date</u>
Draft CMS/FS Report	March 31 1993	June 29, 1993
Final CMS/FS Report	September 27 1993	December 23, 1993
Draft PP	September 27 1993	December 23, 1993

If you have any questions please contact Scott Grace of my staff at 966 7199

Sincerely



James K. Hartman  
Assistant Manager  
for Environmental Management

cc

A Rampertaap EM-453  
J Ciocco EM 453  
R. Benedetti EG&G  
M Buddy EG&G  
C Gee EG&G  
D Smith EG&G  
B Fraser EPA  
J Schieffelin CDH