

00092 RF95

DUE  
DATE

# STATE OF COLORADO



Colorado Department  
of Public Health  
and Environment

**ACTION**

DIST	m/bc
BURLINGAME, A.H	
BUSBY, W.S	
CARNIVAL, G.J	
CORDOVA, R.C	
DAVIS, J.G	
FENN, T.M	
FERRERA, D.W.	
FRAY, R.E	
FULTON, D.L	
GEIS, J.A	
GLOVER, W.S	
GOLAN, P.M.	
HANNI, B.J.	
HEALY, T.J.	
HEDAHL, T.G	
HILBIG, J.G	
HOLLOWELL, L.J.	X
HUTCHINS, N.M.	
JACKSON, D.T	
KE, L.R.E	
KUESTER, A.W.	
MARX, G.E	
MCCART, D	
MCDONALD, M.M.	
MCGOVERN, L.J.	
MCKENNA, F.G.	
PAUKERT, J.G	
PIZZUTO, V.M.	
POTTER, G.L	
SATTERWHITE, D.G	
SCHRADER, D.C.	
SCHUBERT, A.I	
SCHWARTZ, J.K.	
SELOCK, G.H.	
STIGER, S.G.	
VOORHEIS, G.M.	
HUK 2	X

m ( ANI 'AD MIH' ut D t  
' dt p tent g 'md e h' ro m ' th prop ' n Colo do  
Ch rvc KD S ' b n B ' n  
C lo ' 80 ' 1 30 ' 10E 11U A  
(303) 692 7000 ' ) C I d 807 03 16  
(303) 691 4700

December 16 1994

Mr Steve W Slaten  
U S Department of Energy  
Rocky Flats Office  
P O Box 928  
Golden CO 80402 0928

**RE Operable Unit 1 Schedule Extension**

Dear Mr Slaten

The Colorado Department of Public Health and Environment Hazardous Materials and Waste Management Division (the Division) and the U S Environmental Protection Agency (EPA) have reviewed the Department of Energy s (DOE) schedule extension request for Operable Unit (OU) 1 DOE stated that the extension is necessary to continue to resolve comments received from both Agencies on the Draft Final Corrective Measure Study/Feasibility Study (CMS/FS) The Agencies hereby approve a thirty day schedule extension for OU 1 with an opportunity for future schedule extensions to be considered on a monthly basis

By January 2, 1995 additional schedule extensions will be considered based on DOE s willingness to adequately address the Agencies comments on the CMS/FS and resolve outstanding issues Specifically the Agencies expect to see progress on resolving issues related to ARARs point of compliance and further review and discussion of specific comments from EPA and the Division on the draft CMS/FS

Therefore in an effort to continue to improve the consultative process between the parties and progress in a remedy selection for OU 1 the following dates have been approved as revised IAG milestones

CORPES CONTROL | X | X  
ADMN RECORD/080 | X | X  
ATS/T130G

Reviewed for Addressee  
Corres Control RFP

1-6-95 | ADA  
DATE | BY

Ref Ltr #

DOF ORDER # 5400 1

R -46522 (Rev 8/94)

	Current IAG Milestone	Revised IAG Milestone
Final CMS/FS	Dec 22 1994	Jan 2, 1995
Draft Proposed Plan (PP)	Dec 22 1994	Jan 2, 1995
Final PP	March 27 1995	April 27 1995
Draft Responsiveness Summary	July 24 1995	August 24 1995
Final Responsiveness Summary	Oct 23 1995	Nov 23 1995
Draft CAD/ROD	Oct 23 1995	Nov 2, 1995
Final CAD/ROD	Jan 22 1996	Feb 21 1996
Corrective Design/Remedial Design Work Plan	Nov 1 1994	Feb 21 1996

U S DOE  
December 16 1994  
Page 2

If you have any questions regarding this matter please contact Chris Gilbreath (CDPHE) at 692 3371 or Gary Kleeman (EPA) at 294 1071

Sincerely

  
Joe Schieffelin  
Rocky Flats IAG Unit Leader  
Facilities Section  
Hazardous Materials and Waste Management Division

  
for  
Martin Hestmark  
Manager  
Rocky Flats Project  
U S EPA Region VIII

cc S Grace DOE  
Z Houk EG&G  
T Reeves SAIC  
S Tarlton CDPHE OE  
L Perrault AGO