

CORRES CONTROL
OUTGOING LTR NO**EG&G ROCKY FLATS**

DOE ORDER# 4700 1

94 RF 09757

EG&G ROCKY FLATS INC

ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402 0464 (303) 966 7000

| DIST | TR | VC |
|----------------|----|----|
| AMARAL M E | | |
| BURLINGAME A H | | |
| BUSBY W S | | |
| BRANCH D B | | |
| CARNIVAL G J | | |
| DAVIS J G | | |
| FERRERA D W | | |
| FRAY R E | | |
| GEIS J A | | |
| GLOVER W S | | |
| GOLAN P M | | |
| HANNI B J | | |
| HARMAN L K | | |
| HEALY T J | | |
| HEDAH L T | | |
| HILBIG J G | | |
| HUTCHINS N M | | |
| JACKSON D T | | |
| KELL R E | | |
| KUESTER A W | | |
| MARX G E | | |
| McDONALD M M | | |
| McKENNA F G | | |
| MONTROSE J K | | |
| MORGAN R V | | |
| POTTER G L | | |
| PIZZUTO V M | | |
| RISING T L | | |
| SANDLIN N B | | |
| SCHWARTZ J K | | |
| SETLOCK G H | | |
| STEWART D L | | |
| STIGER S G | | |
| TOBIN P M | | |
| VOORHEIS G M | | |
| WILSON J M | | |
| HOOK | X | |
| PRIMROSE | X | |
| WINSCH | X | |
| PROJECT FILE | X | |
| FILE | X | |
| CORRES CONTROL | X | X |
| TRAFFIC | X | |
| PATS/T130G | | |

CLASSIFICATION

| | |
|--------------|---|
| UCNI | |
| UNCLASSIFIED | X |
| CONFIDENTIAL | |
| SECRET | |

AUTHORIZED CLASSIFIER
SIGNATURE

DOCUMENT CLASSIFICATION

REVIEW WAIVER PER

CLASSIFICATION OFFICE

DATE

IN REPLY TO RFP CC NO

ACTION ITEM STATUS

☐ PARTIAL/OPEN☐ CLOSED

LTR APPROVALS

ORIG & TYPIST INITIALS

R24 jlm

September 19 1994

94 RF 09757

Scott R Grace
Environmental Restoration
DOE/RFFO

START DATE FOR OPERABLE UNIT (OU) 1 HOT SPOT REMOVAL - RZH 027 94

Action None Required

EG&G Rocky Flats Inc was prepared to mobilize on the OU 1 Hot Spot Removal at mid day on Friday September 8 1994 As you know this commencement was postponed due to receipt of letters from the Environmental Protection Agency and the Colorado Department of Public Health and Environment requesting an additional week for their review of the Proposed Action Memorandum (PAM)

Presently our rescheduled start date for the Hot Spot Removal mobilization is Monday September 26 1994 This date is based on the assumption that the regulators approved the PAM on Friday September 16 1994

I am also getting a little concerned about possible weather delays October will be here in two weeks and winter will not be far behind

If you have any questions please call me


R Zeke Houk
Operable Unit 1 Manager

jlm

Orig and 1 cc - S R Grace

cc

T L Reeves - DOE/RFFO

ADMIN RECORD