CORRES CONTROL INCOMING LTR NO

*0411*2 RF *94*

DUE DATE

ACTION

11/094-5 Department of Energy

ROCKY FLATS FIELD OFFICE

2 17 PH '94

NOV 0 3 1994

ROCKY FLATS PLAN GORRESPONCE OF OC 94 DOE 11410

DIST	TR	8
BURLINGAME, A H		
BUSBY, W S		
CARNIVAL, G J CORDOVA, R C DAVIS, J G		
CORDOVA, R.C.		Ш
DAVIS, J G		L
FERRERA, DW FRAY, RE	Ļ	L
FRAY, R E	L	Ļ
GEIS, J A	-	L
GLOVER, W S	-	┝
GOLAN, P M	١.,	⊢
HANNI, B J	Н	┝
HEDAHI T.G	┥	┝
HEALY, T J HEDAHL, T G HILBIG, J G HUTCHINS, N M JACKSON, D T		┝
HUTCHINS N.M.	Н	۳
JACKSON D.T	Н	Т
KELL. R.E.	П	-
KELL, R.E. KUESTER, A.W.		_
MARX, G E		1
McDONALD, M.M.		
McKENNA, F.G.		
MORGAN, R.V.		
PIZZUTO, V.M. POTTER, G.L. SANDLIN, N.B.		
POTTER, G.L.	Ш	
SANDLIN, N.B.	Ш	_
SATTERWHITE, D.G.	Н	_
SCHUBERT, A.L. SCHWARTZ, J.K.	Н	_
SCHWARTZ, J.K.	Н	_
SETLOCK, G.H.	Н	_
STIGER, S.G.	Н	_
TOBIN, P.M.	Н	-
VOORHEIS, G.M. WILSON, J.M.	Н	-
	Н	-
Primrose A.	X	_
		_
HOUK, Z	又	_
	_	•

Hollowell, L

Mr Martin Hestmark ■ U S Environmental Protection Agency Region VIII ATTN Rocky Flats Project Manager 8HWM RI 999 18th Street Suite 500 8WM-C Denver Colorado 80202 2405

Mr Joe Schieffelin Unit Leader Hazardous Waste Control Program Colorado Department of Public Health and Environment 4300 Cherry Creek Drive South Denver Colorado 80222 1530



Gentlemen

As per Part 42 Extensions of the Interagency Agreement, we are requesting a schedule extension for Operable Unit 1 (881 Hillside OU1) The extension is necessary to resolve comments on the OU1 Corrective Measure Study/Feasibility Study (CMS/FS) Comments were received from the Environmental Protection Agency (EPA) on October 7 1994 and from the Colorado Department of Public Health and Environment (CDPHE) on October 31 1994, We are requesting approximately three months to resolve comments and revise the CMS/FS document

The good cause for the extension request is (1) additional comments on the revised Final RCRA Facility Investigation/Remedial Investigation Report (2) late comments on the Draft CMS/FS from CDPHE and (3) the time needed to resolve significant issues (such as ARARs Point of Compliance and evaluation of all contaminants) that have been raised in the comments on the Draft CMS/FS We acknowledge the CDPHE comment that the consultative process needs to be improved If all parties commit to the consultative process than we anticipate three months will be sufficient to resolve the issues

Although this request affects all downstream milestones we are specifically requesting an extension of only the milestones below. Once issues are resolved, we will request a new extension

Current IAG

		Milestone	Milestone
CORRES CONTROL X X ADMN RECONOMO X PATS/T130G	Final CMS/FS	Nov 22 1994	Feb 24 1995
	Draft Proposed Plan (PP)	Nov 22 1994	Feb 24 1995
Reviewed for Addressee Corres Control RFP // Y-94 DATE BY	Final PP	Feb 24 1995	May 20 1995
	Draft Responsiveness Summary	June 23 1995	Sep 23 1995
	CD/RD	Nov 1 1994	Dec 21 1995

RfLt #

DOE ORDER # 5400 1

ADMIN PEROPH



Proposed IAG

000046022

A-0001-001150

RF-46522 (Rev 6/94)

If you have any questions please direct them to Scott Grace at 966 7199

Sincerely

. w Slate Steven W Slaten

IAG Project Coordinator

cc

C Gesleman EM-453 HQ S Grace ER RFFO

M Hestmart & J Schieffelin 94-DOE 11410

T Reeves AEI
G Kleeman EPA
C Gilbreath CDPHE
A Primrose EG&G

Z Houk, EG&G