

000047365

04235 RF 94 States Government

Department of Energy

DUE  
DATE

memorandum

NOV 17 3 25 PM '94

Rocky Flats Field Office

ACTION

DIST	TR	ENC
BURLINGAME, A H		
BUSBY, W S		
CARNIVAL, G J		
CORDOVA, R C		
DAVIS, J G		
FERRERA, D W		
FRAY, R E		
GEIS, J A		
GLOVER, W S		
GOLAN, P M		
HANNI, B J		
HEALY, T J		
HEDAHL, T G		
HILBIG, J G		
HUTCHINS, N M		
JACKSON, D T		
KELL, R E		
KUESTER, A W		
MARX, G E		
MCDONALD, M M		
MCKENNA, F G		
MORGAN, R V		
PIZZUTO, V M		
POTTER, G L		
SANDLIN, N B		
SATTERWHITE, D G		
SCHUBERT, A L		
SCHWARTZ, J K		
SETLOCK, G H		
STIGER, S G	X	
TOBIN, P M		
VOORHEIS, G M		
WILSON, J M		
Primrose, A	X	
Hollowell, L	X	

NOV 16 1994

EG&G  
ROCKY FLATS PLANT  
CORRESPONDENCE CONTROL

ER SRG 11598

Operable Unit No 1 Schedule Extension Request

Annette Primrose Operable Unit No 1 Closure Group Manager  
Environmental Restoration Management  
EG&G Rocky Flats Inc

This memorandum is my response to the EG&G letter (SGS 557 94 94-RF 10638) dated October 31 1994 This letter was asking for clarification of Operable Unit No 1 (881 Hillside OU 1) Interagency Agreement milestone schedules for the Corrective Design/Remedial Design through submittal of the Performance Assessment Report The Department of Energy requested a schedule extension from the Environmental Protection Agency and the Colorado Department of Public Health and Environment (EPA/CDPHE) in memorandum dated, 94 DOE 09474 September 14 1994 They had not responded to our request as of November 3 1994 when we requested a three month schedule extension for the milestones for the Final Corrective Measures Study and Feasibility Study through the corrective design

When EPA/CDPHE responds to our request for schedule extension we will notify you of the approved dates They most likely will only respond to our November 3 1994 request

In either case the Pesticides and Toxic Substances Branch should note which dates are the currently approved dates and those dates for which an extension has been requested

If you have any questions please contact me at extension 7199

Scott R Grace

Scott R Grace  
Project Manager for Operable Unit No 1  
Environmental Restoration

CORRES. CONTROL X X  
ADMN RECORD/080  
PATS/T130G

Reviewed for Addressee  
Corres Control RFP

11 17-94 JAS  
DATE BY

R F L #

DOE ORDER # 5400 1