

#000061050

REFERS-722-
 SEP 95 2:22

CORRES. CONTROL
 INCOMING LTR NO.

02231 RF 95

DATE



Department of Energy

ROCKY FLATS FIELD OFFICE
 P.O. BOX 928
 GOLDEN, COLORADO 80402-0928

SEP 0 1 1995

95-DOE-14113

ACTION

DIST.	LTR	ENG
BRIGMAN, K.A.		
CHIL, T.R.		
MARKHART, K.M.		
WARD, R.G.	X	
WANS, B.L.		
ANN, T.M.		
ARRERA, D.W.		
WANT, B.A.	X	
WALY, T.J.		
WILL, J.A.		
WILL, R.E.		
WIANI, V.		
MARTINEZ, L.A.		
MCGOVERN, L.J.		
MCIBBIN, J.G.		
KEY, R.		
OBRIEN, G.D.		
LANGERSIS, P.A.		
MCHEV, C.L.		
SANDLIN, N.B.		
SHUMWAY, W.K.		
CUOR, N.R.		
TURNER, K.A.		
VOORHEIS, G.M.		
WALLER, C.A.		
BRADY, T.	X	
CHAMBERLAIN, R.	X	
BARBER, J.	X	
KUPERT, M.	X	

Mr. Martin Hestmark
 U. S. Environmental Protection Agency, Region VIII
 ATTN: Rocky Flats Project Manager, 8HWM-RI
 999 18th Street, Suite 500, 8WM-C
 Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader
 Hazardous Waste Facilities
 Colorado Department of Public Health and Environment
 4300 Cherry Creek Drive South
 Denver, Colorado 80222-1530

Gentlemen:

On August 25, 1995, the Dispute Resolution Committee (DRC) met to resolve issues associated with the Proposed Plan for Operable Unit 1 (OU 1), 881 Hillside dispute. As a result of these discussions, a decision was made to revise the OU 1 Interagency Agreement (IAG) Table 6 milestones. The DRC tasked the OU 1 Working Group to derive a new schedule to replace the existing milestones. The Department of Energy believes that a Process Improvement Proposal would be the correct method to do this. We have tasked Kaiser-Hill to complete a new schedule for submission to the Working Group, encompassing those milestones up through the Corrective Action Decision (CAD)/Record of Decision (ROD). Under Kaiser-Hill's current cleanup strategy, any OU 1 milestones outside the CAD/ROD have little true meaning and under the DRC agreement assignment of IAG milestone dates would be difficult. DOE proposes that the Group conceive an acceptable Process Improvement Proposal to indefinitely extend or delete the outer milestones. Any actual work after the CAD/ROD would be enforceable under that document.

Currently, the outer milestone "Submit Draft Title II Design", is due to the Regulatory Agencies on September 5, 1995. Since it makes little sense for DOE to complete this submittal at this time, we request that the milestone date be extended indefinitely or deleted, pending final agreement on the Process Improvement Proposal.

DOE appreciates the involvement of everyone working on the OU 1 project. Anyone with questions related to the milestone changes, or any other OU 1 questions should contact Dave George, the DOE Program Manager for the project at 966-5669.

CORRES. CONTROL	X	X
ADMN RECORD/080	X	
PATST/130G		

Reviewed for Addressee
 Corres. Control RFP

9/5/95 [Signature]
 DATE BY

Ref Ltr. #

DOE ORDER # 5480.1

DOCUMENT CLASSIFICATION
 REVIEW WANNER PER
 CLASSIFICATION OFFICE

M. Hestmark & J. Schieffelin
95-DOE-14113

2

Sincerely,

A handwritten signature in cursive script, appearing to read "Steven W. Slaten".

Steven W. Slaten
IAG Project Coordinator
Environmental Restoration

cc:

H. Belencan, EM-453, HQ
K. Klein, OOM, RFFO
D. George, ER, RFFO
B. Card, K-H
T. Hedahl, K-H
K. Wiemelt, K-H
A. Parker, RMRS
M. Rupert, RMRS
Admin. Records