

# EG&G ROCKY FLATS



000025611

EG&G ROCKY FLATS, INC.  
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

DIST.	
OFF. F.H.	
CH. D.B.	
N. J. H.	
ZKE J.C.	
INGAME, A.H.	
ICHER, D.W.	
S. J.G.	
ED, J.E.	X
ERA, D.W.	
IS, L.R.	
CIS, G.E.	
OWIN, R.	
Y, T.J.	
H, J.M.	X
Y, W.A.	
STIC, J.R.	
EN, J.B.	
GAN, R.V.	
JELL, R.F.	
ER, G.I.	
DES, J.I.	
ELL, B.F.	
ORD, T.H.	
INON, W.M.	
EUVEN, D.B.	
VER, B.P.	
IG, E.R.	
ER, F.B.	
HER, D.H.	
NIVAL, G.J.	
RIER, D.R.	
SON, W.R.	
REISEN, L.P.	
MAN, L.K.	
EMAN, R.B.	
AMAN, R.L.	
G, D.M.	
ENBERG, G.E.	
ON, E.R.	
ARDELLA, R.E.	
VER, H.I.	
SQUEZ, R.N.	
ON, J.M.	
FEED, J.M.	X
EWARD, J.C.	X
RES CONTROL	X X
ATS MONT	
M TRACKING	

88-28

90-RF-6030

Robert M. Nelson, Jr.  
Manager  
DOE, RFO

### EPA/CDH REVIEW OF ER DOCUMENTS FOR THE 881 HILLSIDE PHASE 1B INTERIM REMEDIAL ACTION

Project documents for the above-mentioned project were transmitted to EPA and CDH on August 28, 1990, for review. The review for these agencies was to end on September 11, 1990. As of this date no written comments have been received.

Conversations with these agencies indicate that they do not feel these documents are considered "IAG deliverables," and as such, were provided to them for comments only as a courtesy. It is, therefore, our intention to start this phase of construction on September 28, 1990. Please note this is an early start date. The milestone requirement in the IAG is October 8.

  
J.M. Kersh, Associate General Manager  
Environmental Restoration & Waste Management

JPK:skm

Orig and 1 cc - R.M. Nelson, Jr.

CLASSIFICATION:

UNCLASSIFIED	X
CONFIDENTIAL	X
SECRET	

AUTHORIZED CLASSIFIER

SIGNATURE   
9/25/90  
9/26/90

REPLY TO LETTER NO.

APPROVALS:

  
E  
G & W PIST INITIALS  
PK:skm