

1728 RF 91

DUE  
DATE

ACTION

DIST.	LTR	ENC
BRETZKE, J.C.		
BURLINGAME, A.H.		
COPP, R.D.		
CROUCHER, D.W.		
DAVIS, J.G.		
EVERED, J.E.	X	
FERRERA, D.W.		
FERRIS, L.R.		
FRAIKOR, F.J.		
FRANCIS, G.E.		
GOODWIN, R.		
HEALY, T.J.		
IDEKER, E.H.		
JENS, J.P.		
KEELE, P.B.		
KERSH, J.M.	X	
KIRBY, W.A.		
KIRKEBO, J.A.		
LEE, E.M.		
MAJESTIC, J.R.		
MATHEWS, T.A.		
MEURRENS, B.E.		
MORGAN, R.V.		
NORTH, P.		
PALMER, L.A.		
PIZZUTO, V.M.		
POTTER, G.L.		
RHOADES, J.L.		
SAFFELL, B.F.		
SWANSON, E.R.		
WIEBE, J.S.		
WILKINSON, R.B.		
WILLIAMS, R.E.		
WILSON, J.M.		
YOUNG, E.R.		
ZANE, J.O.		
Greengard, T.	X	
Anderson, G.	X	

CORRES. CONTROL	x	x
TRAFFIC		

Reviewed for Addressee  
Corres. Control RFP

6-14-91 *Cu*

DATE BY

Ref Ltr. #



Department of Energy

ROCKY FLATS OFFICE  
P.O. BOX 928  
GOLDEN, COLORADO 80402-0928

JUN 13 1991

JUN 14 2 57 PM '91

EG&G  
ROCKY FLATS PLANT  
CORRESPONDENCE  
4664-DOE-91 CONTROL



Mr. Martin Hestmark  
U. S. Environmental Protection Agency, Region VIII  
ATTN: Rocky Flats Project Manager, 8HWM-RI  
999 18th Street, Suite 500, 8 WM-C  
Denver, Colorado 80202-2405

Mr. Gary Baughman  
Hazardous Waste Facilities Unit Leader  
Colorado Department of Health  
4210 East 11th Avenue  
Denver, Colorado 80220

Gentlemen:

As agreed to in the May 22, 1991 meeting concerning Operable Unit No. 2 Woman Creek Interim Measure/Interim Remedial Action Plan (IM/IRAP), we were to submit a schedule for the IM/IRAP, including construction and implementation, by June 12, 1991. At this time, the schedule being proposed by EG&G is unacceptable to DOE. Therefore, as discussed with your staff on June 10, we are deferring submittal of the schedule until we can agree with EG&G on an acceptable schedule. In the meantime, preparation of the IM/IRAP has begun and is expected to be completed and ready for public comment in October 1991. We are attempting to agree to a schedule which allows start up of the collection and treatment system by next June.

In addition, we have discussed streamlining of the DOE National Environmental Policy Act (NEPA) requirements with DOE Headquarters (HQ) on the draft IM/IRAP. We were unable to reduce the HQ NEPA review period below 30 days.

We will keep you informed on progress of schedule finalization. If you have any questions, please contact Scott Grace of my staff at 966-7199.

Sincerely,

*David P. Simonson*  
David P. Simonson,  
Assistant Manager  
for Environmental Management

cc:

- A. Rampertaap, EM-453
- J. Kersh, EG&G/RF
- E. Evered, EG&G/RF
- T. Greengard, EG&G/RF
- G. Anderson, EG&G/RF
- B. Frazer, EPA
- J. Schieffelin, CDH
- B. Barry, CDH

ADMIN RECORD