

CORRESPONDENCE CONTROL
NOTIFYING LETTER NO.

2080 RF 91

DUE
DATE



Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

JUL 11 8 05 AM '91

JUL 08 1991

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTR

5480-DOE-91

ACTION

DIST. LTR ENC

ENJAMIN, A.		
ETZKE, J.C.		
IRLINGAME, A.H.		
PP, B.D.		
OUCHER, D.W.		
IVIS, J.G.		
ERED, J.E.	X	X
BRERA, D.W.		
RRIS, L.R.		
IAIKOR, F.J.		
ANCIS, G.E.		
ODWIN, R.		
NNI, B.J.		
ALY, T.J.		
EKER, E.H.		
NS, J. P.		
RSK, J.M.	X	X
BY, W.A.		
IEG, D.		
E, E.M.		
VESTIC, J.R.		
IRX, G.E.		
THEWS, T.A.		
CLUSKY, J.K.		
CURRENS, B.E.		
ORGAN, R.V.		
ZZUTO, V.M.		
ITTER, G.L.		
FFELL, B.F.		
NDLIN, N.B.		
VANSON, E.R.		
EBE, J.S.		
LKINSON, R.B.		
LSON, J.M.		
UNG, E.R.		
NE, J.O.		

Mr. Martin Hestmark
J. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
199 18th Street, Suite 500, 8 WM-C
Denver, Colorado 80202-2405

Mr. Gary Baughman
Hazardous Waste Facilities Unit Manager
Colorado Department of Health
4210 East 11th Avenue
Denver, Colorado 80220

Gentlemen:

This letter is in response to your July 1, 1991, letter concerning submission of a schedule for the Operable Unit No. 2, Woman Creek Basin Interim Measure/Interim Remedial Action Plan (IM/IRAP). In your letter you gave us a July 8, 1991, deadline in which to submit an acceptable schedule. We have enclosed our proposed schedule.

When we separated this IM/IRAP from the original IM/IRAP, we were going to tie the preparation of the Woman Creek Basin IM/IRAP to bench scale testing. Because of lack of water with sufficient radionuclide activity, we decided in the May 22, 1991, meeting to proceed with preparation of the IM/IRAP without bench scale testing and initiation of document preparation began. As we proposed in our February 15, 1991, letter (1141-DOE-91), based upon bench scale testing, we were looking at a Spring of 1993 start-up date. Our current proposal is not too different from your February 25, 1991, response letter which called for a Draft IM/IRAP submission on October 1, 1991, and release of the Final IM/IRAP Decision Document and Responsiveness Summary to the public no later than May 1, 1992.

As noted in our June 13, 1991, letter (4664-DOE-91), we were unable to submit a complete schedule by June 12, 1991, date because the schedules being proposed by EG&G have been unacceptable to Department of Energy. Since our June 13 letter describing our delay, we have developed a schedule for document preparation through release to public and start of field construction activities. EG&G has been attempting to streamline their procurement, design, and construction time frames. In anticipation of your July 1, 1991, letter, we have requested EG&G to attempt to further reduce procurement, design & review, and construction time frames. They have made considerable progress at the staff level on significantly reducing these time frames but still need additional time to finalize coordination with appropriate DOE and EG&G support organizations. Therefore, at this time we have only the document portion of the schedule. We expect to have the remainder of the schedule by the end of July.

BRRES CONTROL
AFFIC

Reviewed for Addressee
Corres. Control RFP

-11-91 Cu

DATE BY

of Ltr. #

ADMIN RECORD

Mr. Hestmark
Mr. Baughman

2

Our proposed schedule has approval of the IM/IRAP March 19, 1992, with release to the public March 27, 1992. It should be noted that minimal public comment may allow acceleration of this schedule.

If you have any questions, please contact Scott Grace of my staff at 966-7199.

Sincerely,

A handwritten signature in dark ink, appearing to read "David P. Simonson". The signature is fluid and cursive, with a large initial "D" and a long, sweeping underline.

David P. Simonson
Assistant Manager
for Environmental Management

Enclosure

cc w/enclosure:

A. Rampertaap, EM-45
E. Evered, EG&G/RF
T. Greengard, EG&G/RF
G. Anderson, EG&G/RF
B. Frazer, EPA
J. Schieffelin, CDH

PROPOSED OU2 WOMAN CREEK BASIN IM/IRAP SCHEDULE

Duration	Start	Finish	Activity No.	Activity
85	03JUN91	01OCT91	A1	DOE Prepare Draft IM/IRAP/EA (includes 20 HQ Review/Approval)
0		20OCT91	A3**	SUBMIT DRAFT IM/IRAP/EA TO EPA/CDH
5	03OCT91	9OCT91	A4	EPA/CDH Review IM/IRAP/EA
3	10OCT91	12OCT91	A5	Modify, Print & Distribute Document
40	15OCT91	07DEC91	A6	Public Comment Period on IM/IRAP/EA (includes Federal Register Notice and two week Public Comment on the Wetlands Action)
20	10DEC91	11JAN92	A7	DOE Prepares Responsiveness Summary
0		14JAN92	A8**	SUBMIT RESPONSIVENESS SUMMARY TO EPA/CDH
		(14JAN92)	A8B	(Submit R.S. to DOE HQ for review of R.S./FONSI)
5	15JAN 92	21JAN92	A9	EPA/CDH Review Responsiveness Summary
20	22JAN92	18FEB	A10	Resolve Comments & Finalize R.S. & IM/IRAP/EA
10	19FEB92	04MAR92	A11	Modify, Print, & Distribute R.S. & IM/IRAP/EA
0		05MAR92	A12**	SUBMIT FINAL R.S. & IM/IRAP/EA DECISION DOCUMENT TO EPA/CDH
5	06MAR92	13MAR92	A12A	CDH Review & Comment on EA
10	06MAR92	19MAR92	A12B	EPA/CDH Approve R.S. & IM/IRAP/EA
(63)	(14JAN92)	19MAR92	A14	DOE HQ Approves IM/IRAP/EA & FONSI
5	20MAR92	26MAR92	A15	Modify, Print, & Distribute R.S. & IM/IRAP/EA
10	27MAR92	09APR92	A16	Release R.S. & IM/IRAP/EA to Public & 2 Week availability

B15 Collection System and Treatment System Construction Complete

B16** TREATMENT SYSTEM STARTUP

** and BOLDER TEXT Denotes Proposed

Agreement Milestones to be added to Statement of Work Table 6.