

United States Government

Department of Energy

# memorandum

Rocky Flats Office

DATE APR 19 1991


REPLY TO  
ATTN OF ERD FRL2997

SUBJECT Changes to Interagency Agreement Schedule Revision 3

TO J M. Kersh, Associate General Manager  
Environmental Restoration and Waste Management  
EG&G Rocky Flats Inc

DOE has received approval from the Environmental Protection Agency and Colorado Department of Health for changes to Interagency Agreement (IAG) schedules for OU2 as listed below. These revised dates are a second extension to the original schedule making it imperative that they be met if we are to maintain credible relations with the regulatory agencies. These revised dates have been approved per IAG guidelines and now carry the same priority as dates in the original Table 6 of the IAG.

DOCUMENT NAME	REV 2 DATE	REVISED DATE
Treatability Test System Installation Complete	04/12/91	05/10/91
Begin Treatability Testing	04/15/91	05/13/91

  
David P. Simonson  
Assistant Manager  
for Environmental Management

cc  
A. Rampertap EM-45  
R. Schassburger DOE/RFO  
S. Grace DOE/RFO  
T. Greengard, EG&G/RF

ADMIN RECORD

^ DUPLICATE 0111