

4988 RF 92

States Government

Department of Energy

DUE DATE 10-21-92

Memorandum

SEP 24 1 54 PM '92

Rocky Flats Office

ACTION *Kersh*

DIST	LTR	ENC
BENJAMIN, A.		
BERMAN, H.S.		
CARNIVAL, G.J.		
COPP, B.D.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HEALY, T.J.		
HILBIG, J.G.		
IDEKER, E.H.		
KERSH, J.M.	X	
KIRBY, W.A.		
KUESTER, A.W.		
LEE, E.M.		ACT
MANN, H.P.		
MARX, G.E.		
McKENNA, F.G.		
MONROSE, J.K.		
MORGAN, R.V.	X	
PIZZUTO, V.M.		
POTTER, G.L.	X	
RILEY, J.H.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SHEPLER, R.L.		
SULLIVAN, M.T.		
SWANSON, E.R.		
WHITE, B.L.		
WILKINSON, R.B.	X	
WILSON, J.M.		
ZANE, J.O.		
<i>Dille</i>	X	
<i>Pontius</i>	X	

SEP 23 1992

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

ERD:PS:10810

Installation of a Dedicated Water Collection System at SW132

E. M. Lee, Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

This memorandum is in reference to your response (92-RF-10601) regarding the installation of a permanent water collection and transfer system at SW132. The anticipated project completion date in your response is July 1, 1993. A nine month lead time to complete such a small task is not acceptable particularly since similar type of collection and transfer stations already exist at SW59 and SW61. The engineering requirements for the additional installation should be minimal. A detailed justification for the time required for installation is requested along with identification of tasks where long delays are expected. In addition a cost estimate for the installation is requested.

A timely installation of the collection and transfer station is important because both the EPA and CDH have expressed concern that the temporary installation currently being used is compromising the collection capacity of SW 61. Since SW61 has elevated radionuclides in the water, the current installation could put us in violation of the IM/IRA Decision Document. We remind you that the IAG requirement for completion of construction of the IM/IRA (including SW-132) was April 1992.

The justification for the long delay and the cost estimate are due four (4) weeks from the date of this memorandum. If you have any questions, please contact either Paul Singh of my staff at extension 7565 or Scott Grace at extension 7199.

James K. Hartman
Assistant Manager
for Environmental Management

CORRES CONTROL	x	x
TRAFFIC		

cc:
A. Rampertaap, EM-453
E. Dille, EG&G
D. Pontius, EG&G

Reviewed for Addressee
Corres. Control RFP

9-24-92 *Ci*
DATE BY

Ref Ltr. #