94 DOE 10 915

## STATE OF COLORADO

MHS ZT	
ACTION maile	ente-
200 200 2 / /	
DUE DATE 8/10/4	14 ENG
SILVERMAN, M.N.	11
PAUOLE, A.H.	<del></del>
BROCKMAN, D.A.	1 1
BUTLER R.A.	!
CANNODE, G.R.	
<u>HARTMAN, J.K.</u>	1 1
BRAINARO-JORDAN,	8
KAROL, M.S.	
LEWIS, L.	+ + -
LINDSAY, D.	1 1
McBRIDE, M.	<del></del>
ROBERSON, J.M. RUSCITTO, D.	<u>                                      </u>
SARGENT, D.W.	1 1
SIMONSON, D.P.	1 1
SMITH, L.W.	1
ADAMS, J.	1 1
ANDERSON, T.W.	1 1
ANDERSON, T.W. COTE, P.	
CRAUN, R.	
DUFFY, G.G.	<u> </u>
GRETHEL, T.	+
HARGREAVES, M.	<del>     </del>
HICKS, D.A.	++-
HOSEMAN, R.	1 1
LEVERNIER, R. LOCKHART, F.R.	<del>       </del>
LOPEZ, A.	
MALCHESKI, D.	<del></del>
McCORMICK, M.S.	
MILLER, H.G.	1
NISHIMOTO, G.	1 1
OLINGER, S.	
PIETSCH, E.	
RAMPE, J.	<u> </u>
RASK, W.C. REECE, R. SCHASSBURGER, R.	<del>     </del>
REECE, R.	<del>      -</del>
SCHASSBURGER, R.	<u> </u>
SELAN, J. STEWARD, J.	
WALLIN, B.	<del></del>
SLATEN	V 2
Switch	
- Huuty	<del>-   -  </del>
<del></del>	11
	<del></del>
	1
Date -	
D/E	X
RECORDS	X   X
CHOTE	
NOTE:	
-	
· ·	
RECEIVED FOR AD	DRESSEE
lav.	ج. ا
BY: DAT	t:
1	1

atricia A. Nolan, MD, MPH, Exe	cutive Director
Pedicated to protecting and impr	oving the health and environment of the people of Colorado
300 Cherry Creek Dr. S. Jenver, Colorado 80222-1530 hone (303) 692-2000	Laboratory Building 4210 E. 11th Avenue Denver, Colorado 80220-3716 27 603 18 66



August 5, 1994

loy Romer, Covernor

Mr. Steven W. Slaten
U.S Department of Energy
Rocky Flats Plant
Building 116
P. O. Box 928
Golden, Colorado 80402-0928

RE: Request for Extension, OU-4 Final Phase II RFI/RI Work Plan

Dear Mr. Slaten,

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste Manageme Division (the Division) has received DOE's request for extension for delivery of the referenced work pla As previously agreed within the OU-4 IM/IRA Working Team, the Division acknowledges the affects delays in the transmittal of U. S. Environmental Protection Agency (EPA) comments to work plan revision and hereby grants the requested extension.

Please be advised, however, that the Division as lead regulatory agency for OU-4 will not approve any further extensions to schedules based on delayed transmittal of support agency comments. DOE will be expected to proceed with the revision of future IAG deliverables and will not be required to incorporate commendelivered to DOE in a untimely manner.

The Division agrees to a "day-for-day" extension and to establish a revised milestone date twenty-tworking days from the formal transmittal date of EPA comments to DOE. The comments were directed the Division and are being forwarded to DOE under separate cover today, August 5, 1994. Consequent the revised milestone date, based on twenty-two working days from today's date, is September 7, 1994.

If you have any questions concerning the revised milestone, please contact Harlen Ainscough of my staff 692-3337.

Sincerely,

cc:

Joe Schieffelin, Leader Rocky Flats IAG Unit

Hazardous Waste Control Program

Daniel S. Miller, AGO Steve Tarlton, RFPU Martin Hestmark, EPA Arturo Duran, EPA Frazer Lockhart, DOE Andy Ledford, EG&G MHS 27 10915

ADMIN RECORD