



000020483

States Government

Department of Energy

1619 RF 92

DUE  
DATE 2-5-92

# Memorandum

Rocky Flats Office  
FEB 4 1 00 PM '92

ACTION *Kersh*

DIST. LTH ENG

AMIN, A.	<input checked="" type="checkbox"/>
MAN, H.S.	<input type="checkbox"/>
ETZKE, J.C.	<input type="checkbox"/>
RLINGAME, A.H.	<input type="checkbox"/>
PP, R.D.	<input type="checkbox"/>
OUCHER, D.W.	<input type="checkbox"/>
VIS, J.G.	<input type="checkbox"/>
ERD, J.E.	<input type="checkbox"/>
RRERA, D.W.	<input checked="" type="checkbox"/>
ANCIS, G.E.	<input type="checkbox"/>
ODWIN, R.	<input type="checkbox"/>
NNI, B.J.	<input type="checkbox"/>
ALY, T.J.	<input type="checkbox"/>
AKER, E.H.	<input type="checkbox"/>
VS, J.P.	<input type="checkbox"/>
RSH, J.M.	<input checked="" type="checkbox"/>
IBY, W.A.	<input type="checkbox"/>
EG, D.	<input type="checkbox"/>
ESTER, A.W.	<input type="checkbox"/>
E, E.M.	<input type="checkbox"/>
JESTIC, J.R.	<input type="checkbox"/>
RX, G.E.	<input type="checkbox"/>
URRENS, B.E.	<input type="checkbox"/>
RGAN, R.V.	<input checked="" type="checkbox"/>
ZUTO, V.M.	<input type="checkbox"/>
YTER, G.L.	<input type="checkbox"/>
FFELL, B.F.	<input type="checkbox"/>
NDLIN, N.B.	<input type="checkbox"/>
EPLER, R.L.	<input type="checkbox"/>
ANSON, E.R.	<input type="checkbox"/>
BE, J.S.	<input type="checkbox"/>
KINSON, R.B.	<input type="checkbox"/>
SON, J.M.	<input type="checkbox"/>
UNG, E.R.	<input type="checkbox"/>
VE, J.O.	<input type="checkbox"/>

JAN 31 1992

ERD:BRL:0989

Request to Expedite the Completion of the Solar Ponds IM/IRA Responses

J. M. Kersh, Associate General Manager  
Environmental Restoration and Waste Management  
EG&G Rocky Flats, Inc.

The responses to the public comments to the Solar Pond's IM/IRA for the installation of the modular tanks and portable evaporators were scheduled to be completed December 9, 1991. To date, this critical item is still being dispositioned by EG&G. Until this action is completed, there can be no construction activity on the outside facilities associated with the IM/IRA. Therefore, the most critical need to make use of the modular tanks to divorce the ponds from the interceptor trenches is being delayed and may impact the proposed scenario for sludge processing proposed by Halliburton. It is much more cost effective to dedicate additional personnel to the resolution of this problem now than to tolerate the delay and be confronted with the unacceptable scenario of schedule recovery through overtime during the processing phase.

DOE/RFO requests that EG&G review this situation and dedicate the necessary resources to this task to complete this scope of work immediately. Further delays in this area will ensure impacts in the ability of EG&G to support the proposed pondsludge processing schedule.

If there are any questions, please contact Frazer Lockhart at extension 7846 or Brent Lewis at extension 4765 of my staff.

*David P. Simonson*  
David P. Simonson  
Assistant Manager  
for Environmental Management

RES. CONTROL ☒ ☒  
EFIC ☐

Reviewed for Addressee  
Corres. Control RFP  
-4-92 *Om*

DATE BY

cc:  
F. Lockhart, ERD, RFO  
R. Schassburger, ERD, RFO  
S. Howard, SMS  
R. Morgan, EG&G  
D. Ferrier, EG&G  
R. Ogg, EG&G

1 Ltr. #

ADMIN RECORD

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

A-0004-000348