

2RF 14206

EG&G ROCKY FLATS

00000 6864

DIST.	LTW	ENC
JAMIN, A.		
MAN, H.S.		
NCH, D.B.		
NIVAL, G.J.		
P, R.D.		
IS, J.G.		
RERA, D.W.		
INI, B.J.		
MAN, L.K.		
LY, T.J.		
BIG, J.G.		
KER, E.H.		
SH, J.M.		
BY, W.A.		
STER, A.W.		
E.M.		
IN, H.P.		
EX, G.E.		
ONALD, M.M.		
ENNA, F.G.		
ITROSE, J.K.		
RGAN, R.V.		
TER, G.L.		
UTO, V.M.		
EY, J.H.		
DLIN, N.B.		
PIER, R.I.		
WART, D.L.		
LIVAN, M.T.		
INSON, E.F.		
INSON, R.B.		
SON, J.M.		
E, J.O.		

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

December 7, 1992

92-RF-14206

Ted Bittner
HALLIBURTON-NUS
Environmental Technologies Group
452 Burbank St.
Broomfield, CO 80020

CONCURRENCE WITH DRAFT LETTER TO CDH - EML-186-92

The draft response to CDH Air Pollution Control Division included with your letter (RF-HED-92-0835) dated December 3, 1992 regarding notification of intent to defer 207C pond processing until FY 1994 and 207A/B processing until some future date has been reviewed.

This letter is to formally advise you that EG&G concurs with your draft response (copy attached) to CDH.

E. M. Lee

E. M. Lee
Program Manager
Solar Ponds Remediation Program

SRF:brw

Attachment:
As Stated

CLASSIFICATION:

ONI		
CLASSIFIED	X	X
CONFIDENTIAL		
SECRET		

CC:
R. Garren - EG&G Rocky Flats

HORIZONTAL CLASSIFIER

SIGNATURE *(UNU)*

M. Proetta

2-11-92

TE

REPLY TO RFP CC NO:

ION ITEM STATUS

OPEN ☒ CLOSED

☐ PARTIAL

APPROVALS:

IG & TYPIST INITIALS

PK: brw

DRAFT

December 3, 1992

Mr Richard Fox
Air Pollution Coordinator - Rocky Flats Unit
Colorado Department of Health
4300 Cherry Creek Drive South
Denver, CO 80222-1530

Subject: Notification Of Delay For 207C Pond Processing
Emission Permits 92JE610-1 through 92JE610-12
Rocky Flats Solar Pond/Pondcrete Stabilization Project
RF-HED-92-xxxx

Dear Mr. Fox:

Halliburton NUS Environmental Corporation (HNUS) has been informed by our client (EG&G) that due to budget constraints for Fiscal Year 1993, the above mentioned Project's anticipated processing dates have slipped. We are hereby providing the Colorado Department of Health a revised schedule for processing.

HNUS had previously provided you with a start-up date of September 9, 1992, for testing of our 207C Pond processing train. Due to the constraints, erection of the C Pond process train has been terminated. Several pieces of rented diesel equipment for which we were issued Emission Permits (initial approval) are now being removed from the Plant site. We will attempt to return the same equipment to the site when the Project resumes, or will amend the Permits as necessary to reflect the changes.

The tentative date for testing of the C Pond process is now anticipated to be May 1, 1994. Erection of the processing train for the 207A/B Ponds has been put on hold by (EG&G) for an indefinite period. A start-up date for this phase of operations is not available at this time.

The current Emission Permits for both process trains should be placed in suspense, and the proper administrative actions taken to prevent their expiration. Please advise HNUS if there are any additional requirements that must be satisfied, or further information is needed at this time to extend the Permits.

Sincerely,

HALLIBURTON NUS
ENVIRONMENTAL CORPORATION

Ted Bittner
Project Manager

DRAFT