



# INTEROFFICE CORRESPONDENCE

DATE: October 4, 1993

TO: J. A. Ledford, Solar Pond Projects, Bldg. 080, X8673  
 J. B. Mellen, Solar Pond Projects, Bldg. 080, X8607

FROM: S. R. Keith, <sup>APK</sup>Solar Pond Projects, Bldg. 080, X8541

SUBJECT: SOLAR POND SLUDGE CONTAINERIZATION AND REMEDIATION - SRK-209-93

The OU-4 IAG milestone extension request dispute resolution has been resolved. Attached is the resolution agreement. Please note that 40 days of schedule reserve was arbitrarily deleted from the remediation schedule. That was done without EG&G's concurrence, and as such, is not the EG&G commitment schedule. We must, however, make all efforts to meet the commitment of our DOE customer.

In lieu of the dispute resolution, you are hereby directed to implement the program as defined and scheduled in that agreement with utmost diligence and professionalism. A revised organization chart for executing these tasks is attached.

If you have any questions or concerns, please contact me.

bep

Attachments:  
 As Stated

- cc:
- T. d. Beckman w/o attach.
  - R. W. Boyle w/o attach.
  - W. M. Bruninga w/o attach.
  - D. R. Ferrier w/o attach.
  - N. M. Hutchins w/o attach.
  - R. E. James w/o attach.
  - R. T. Ogg w/o attach.
  - D. A. Ringle
  - ERM Records

DOCUMENT CLASSIFICATION  
 REVIEW WAIVER PER  
 CLASSIFICATION OFFICE