

000045597

CORRES. CONTROL
INCOMING LTR NO.

04232 RF 94



Department of Energy

ROCKY FLATS FIELD OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

NOV 16 1994

NOV 17 3 25 PM
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

DUE
DATE

ACTION

DIST.	LTR	ENC
BURLINGAME, A.H.		
BUSBY, W.S.		
CARNIVAL, G.J.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
FRAY, R.E.		
GEIS, J.A.		
GLOVER, W.S.		
GOLAN, P.M.		
HANNI, B.J.		
HEALY, T.J.		
HEDAHL, T.G.		
HILBIG, J.G.		
HUTCHINS, N.M.		
JACKSON, D.T.		
KELL, R.E.		
KUESTER, A.W.		
MARX, G.E.		
McDONALD, M.M.		
McKENNA, F.G.		
MORGAN, R.V.		
PIZZUTO, V.M.		
POTTER, G.L.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SCHWARTZ, J.K.		
SETLOCK, G.H.		
STIGER, S.G.		
TOBIN, P.M.		
VOORHEIS, G.M.		
WILSON, J.M.		
Keith, S.	X	
Ledford, A.	X	
Hollowell, L.	X	

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader
Hazardous Waste Control Program
Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

Based on discussions at the Joint Working Sessions in regard to the dispute resolution of July 27, 1994, Department of Energy (DOE) submits the following Interagency Agreement (IAG) commitment dates for Operable Unit 4 (OU 4) Phase I Remediation.

- Submit Proposed IM/IRA Decision Document February 10, 1995
- Submit IM/IRA Responsiveness Summary June 9, 1995
- Submit Final IM/IRA Decision Document and Responsiveness Summary August 29, 1995
- Submit Final IM Title II Design December 18, 1995
- Start of Soil Movement October 28, 1996

Please note that the previous terminology for the last milestone, "Start of Construction", has repeatedly led to confusion over exactly what element of field work will fulfill the task. Per your letter of February 18, 1994, start of Building 788 activities will not be deemed as the start of construction for the OU 4 closure action. Since the Building 788 activities are authorized by the Decision Document and represent a substantial field effort, the unusual definition obscures the actual construction plans. We suggest using the terminology above, "Start of Soil Movement", as more descriptive of the element needed to satisfy the commitment. The change will also allow us to use the terminology "start of construction" in the usual technical sense of the first element of field work authorized by the Decision Document. Returning to common usage should facilitate our internal communications.

CORRES. CONTROL	X	X
ADMN RECORD/080	X	2
PATS/T130G		

Reviewed for Addressee
Corres. Control RFP

11-17-94
DATE BY

Ref Ltr. #

DOE ORDER # 5400.1


M. Hestmark & J. Schieffelin
94-DOE-11602

2

NOV 16 1994

During your review, DOE will begin work on this new schedule in anticipation of your formal approval. Please provide a written response at your earliest convenience. If you would like to discuss this further, contact Frazer Lockhart at 966-7846.

Sincerely,



Steven W. Slaten
IAG Project Coordinator

cc:

A. Duran, EPA
G. Baughman, CDH
H. Ainscough, CDH
J. Roberson, AMER, RFFO
F. Lockhart, ERMSA, RFFO
P. Witherill, SAIC
S. Howard, SAIC
S. Keith, EG&G
A. Ledford, EG&G