



ROY ROMER
Governor

PATRICIA A. NOLAN, MD, MPH
Executive Director

Hazardous Materials and Waste Management Division
4210 East 11th Avenue
Denver, Colorado 80220-3716
(303) 331-4830 / FAX (303) 331-4401

3, 2, 4 1F
000045399
Telefax Numbers:
Main Building, Denver
(303) 322-9076

Ptarmigan Place, Denver
(303) 320-1529

First National Bank Building, Denver
(303) 355-6559

Grand Junction Office
(303) 248-7198

Pueblo Office
(719) 543-8441

May 30, 1992

James K. Hartman
Assistant Manager for Environmental Management
U.S. Department of Energy/Rocky Flats Office
P.O. Box 928
Golden, CO 80402-0928

Dear Mr. Hartman:

On April 16, 1992 the Colorado Department of Health Hazardous Materials and Waste Management Division ("the Division") initiated a forty-five day public comment period for purpose of incorporating the Solar Ponds IM/IRA into the Corrective Action part of the Rocky Flats Operating Permit. The public comment period concluded on May 30, 1992. No written comments pertaining to the Solar Ponds IM/IRA were received during the public comment period. The Division has incorporated the following milestone schedule additions into the Corrective Action part of the Rocky Flats permit.

A revised Rocky Flats permit will be issued shortly after June 8, 1992 and will incorporate all approved Class 1 and Class 2 permit modifications made since the permit became effective October 31, 1991. If you have any questions concerning this or other permit modifications feel free to contact Noreen Matsuura at 331-4920.

Sincerely,

Gary W. Baughman, Unit Leader
Hazardous Waste Facilities

cc: Dave Maxwell, EPA
Kyle Peter, EG&G
Joe Wienand, DOE
Tom Lukow, DOE
Charlotte Robinson, AGO
Steve Howard, DOE

MILESTONE SCHEDULE
 INTERIM MEASURE/INTERIM REMEDIAL ACTION
 SOLAR EVAPORATION PONDS
 OPERABLE UNIT NO. 4

July 8, 1991	DOE submits "Draft Proposed IM/IRA Solar Ponds OU4" to EPA and CDH.
July 12, 1991	EPA/CDH Review and Comment on "Draft Proposed IM/IRA Solar Ponds OU4".
August 15, 1991	DOE submits "Proposed Interim Measure/Interim Remedial Action Decision Document for the Solar Evaporation Ponds OU4" to EPA and CDH.
August 23, 1991	EPA/CDH approve "Proposed Interim Measure/Interim Remedial Action Decision Document for the Solar Evaporation Ponds OU 4" to begin sixty day public comment period.
September 9, 1991	Sixty Day public comment period begins.
November 8, 1991	EPA Comments on "Proposed Interim Measure/Interim Remedial Action Decision Document for the Solar Evaporation Ponds OU 4.
November 9, 1991	Public Comment period ends.
November 14, 1991	CDH Comments on "Proposed Interim Measure/Interim Remedial Action Decision Document for the Solar Evaporation Ponds OU 4.
March 2-30, 1992	DOE Responds to EPA, CDH and Public Comments in "Final IM/IRA Decision Document with Responsiveness Summary".
April 6, 1992	EPA/CDH Approve "Final Proposed Interim Measure/Interim Remedial Action Decision Document for the Solar Evaporation Ponds Operable Unit 4." Document is placed in the public information repositories.
April 20, 1992	Start Construction.
July 1, 1992 est.	Construction complete. Ready for test.
July 17, 1992est.	System Operational Test completed.
July 20, 1992 est.	Facility Operational
November 4, 1992 est.	Ponds cleaned out.