


OU-4 (SOLAR PONDS) DISPUTE
DRAFT AND FINAL PHASE I RFI/RI REPORT

Decision of the Project Coordinators

All parties agree that the dispute raised by the DOE by letter dated June 2, 1993 has raised issues which are important to Operable Unit 4 (Solar Ponds). These issues have required considerable coordination between agencies to attempt informal resolution as required by Part 12, paragraph 92 of the IAG. Although progress has been made, informal resolution has not been achieved within fourteen (14) days as anticipated by the IAG. The Project Coordinators jointly agree that the process of dispute resolution would best be served by extending the period for informal resolution by an additional fourteen (14) days until June 30, 1993. If at that time no agreement has been reached, the IAG Project Coordinators will forward a summary of their efforts along with the Written Statement of Dispute to the Dispute Resolution Committee as required by Part 12, paragraph 93 of the IAG.


By their signatures below, the IAG Project Coordinators agree on behalf of their respective parties, to extend the period for informal dispute resolution for the OU4 Draft and Final Phase I RFI/RI Report dispute by fourteen days.



Colorado Department of Health
Gary W. Baughman

6/17/93


Date



U.S. Environmental Protection Agency
Martin Hestmark

6/17/93

Date



U.S. Department of Energy
Richard J. Schassburger

6/15/93

Date

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE