

MAY 26 1993

R. Benedetti
ERD:NC:06157

1

Obviously, it is not our intent to simply ensure continued reporting of the missed milestone. It is our ultimate desire that the EG&G staff be given adequate management support to complete the draft IM/IRA in a timely manner. In that regard, we request that you provide us with a realistic schedule for product completion which will ensure product quality, yet not allow for excessive preparation time resulting in loss of work focus and unnecessary expansion of work time allotted. Be advised, however, that RFO still believes the September, 1993, deliverable for the final draft IM/IRA is reasonable, unless specific arguments can demonstrate otherwise.

Please contact Norma I. Castaneda at extension (303) 966-4226 or Gail Hill at extension (303) 966-3424 if you should have any additional questions regarding this pondwater IM/IRA.


James K. Hariman
Assistant Manager for Transition
and Environmental Restoration

cc:

A. Rampertaap, EM-453
J. Ciocco, EM-453.1
R. Schassburger, ERD, RFO
M. Van Der Puy, EPD, RFO
T. Hedahl, EG&G
G. Setlock, EG&G
K. Motyl, EG&G
B. Fiehweg, EG&G
E. Mende, EG&G
T. DeMass, EG&G
G. Marx, EG&G

ed 2