

CORRES CONTROL  
INCOMING LTR NO

02732 RF94

DUE  
DATE

## ACTION

## Department of Energy

ROCKY FLATS OFFICE  
P O BOX 928  
GOLDEN COLORADO 80402 0928 7

JUL 8 1994

94-DOE-07559

[illegible]

Mr. Martin Hestmark  
U.S. Environmental Protection Agency, Region VIII  
ATTN: Rocky Flats Project Manager, 8HWM-RI  
999 18th Street, Suite 500, 8WM-C  
Denver, Colorado 80202-2405


Mr. Gary Baughman  
Hazardous Waste Facilities Unit Leader  
Colorado Department of Health  
4300 Cherry Creek Drive South  
Denver, Colorado 80222-1530

Gentlemen

Due to schedule impacts for Operable Units (OUs) affected by the Human Health Risk Assessment stop work order, a new revised risk assessment schedule needed to be developed. These were discussed in the May 10, 1994, meeting and the June 24, 1994, meeting between the U.S. Department of Energy/Rocky Flats Field Office, EG&G Rocky Flats, Inc., the U.S. Environmental Protection Agency, and the Colorado Department of Health.

Enclosed please find the revised risk assessment schedules for OUs 2, 3, 5, and 6. We have also included the general and OU-specific schedule assumptions utilized by OUs 2, 3, 5, and 6 to develop these new schedules. Deviations from these assumptions will result in the need to modify the deliverable dates.

Sincerely,

  
Jessie Roberson  
Acting Assistant Manager for  
Environmental Restoration

Enclosure

cc w/o Enclosure

FORRES CONTROL	X	X
ADMIN. & EXT. RELS.		
PATS/T130G		

M Silverman, OOM, RFFO  
 Smith, OOM, RFFO  
 R Schassburger, ER, RFFO  
 F Lockhart, ER, RFFO  
 S Slaten, ER, RFFO  
 B Thatcher, ER, RFFO  
 N Castaneda, ER, RFFO  
 S Stuger, EG&G

Reviewed for Addressee  
Corres Control RFP

DATE 7/12/94 BY MJO

Ref Ltr #

DOE ORDER # 5400.1

ADMIN RECORD