

CORRES. CONTROL
INCOMING LTR NO.

3214 RF 93

DUE
DATE

ACTION

DIST.	LTR	ENC
BENEDETTI, R.L.	X	
BENJAMIN, A.		
BERMAN, H.S.		
CARNIVAL, G.J.		
COPP, R.D.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
FRANZ, W.A.		
HANNI, B.J.		
HEALY, T.J.		
HEDAHL, T.G.		
HILBIG, J.G.		
KIRBY, W.A.		
KUESTER, A.W.		
MANN, H.P.		
MARX, G.E.		
McKENNA, F.G.		
MORGAN, R.V.		
MZZUTO, V.M.		
POTTER, G.L.		
RILEY, J.H.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SETLOCK, G.H.		
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.		
WILSON, J.M.		

Busby W X

Smith D X

CORRES CONTROL	x	x
PATS/T130G		

Reviewed for Addressee
Corres. Control RFP

7-22-93
DATE BY

Ref Ltr. #

DOE ORDER #

RF-46522 (Rev. 7/93)

00008003
Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

JUL 21 1993



GROUP	INFO
11000	ERM
11010	DIR
11100	RPM
11200	ES&E
11300	SPP
11400	FOM
11500	RLD
11600	SM
11700	OS

EG&S PLANT
ROCKY FLATS
CORRESPONDENCE CONTROL
JUL 22 2 30 PM '93

Hollowell X

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

An issue has arisen with the methodology on preparation of the baseline risk assessments for the Operable Units under the InterAgency Agreement. The issue centers around aggregation of data, risk at the source, identification of contaminants, and inclusion of non-waste management related activities. We are requesting that the "clock" be stopped on the schedules for Operable Units 1 through 7, until such time that we receive and agree to guidance on the methodology for the baseline risk assessments and preparation of the RCRA Facilities Investigation/Remedial Investigation. Until such time that EPA and CDH can reach agreement on the methodology to present to DOE, and DOE has the opportunity to meet and discuss the methodology with you, we must stop with preparation of baseline risk assessments that may have to be changed.

It became apparent during the week of June 21, 1993, and in subsequent meetings that EPA and CDH do not agree on the baseline risk assessment methodology. We are requesting the schedule "clock" be stopped from at least June 21, until such time that we reach agreement on the methodology for the baseline risk assessments.

If you have any questions, please contact Richard Schassburger of my staff at (303) 966-4538.

Sincerely,

James K. Hartman
Assistant Manager for Transition
and Environmental Restoration

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

JUL 21 1993

M. Hestmark & G. Baughman
93-DOE-08449

2

cc:

A. Rampertaap, EM-453
ERD OU Managers
W. Busby, EG&G
D. Smith, EG&G
G. Kleeman, EPA
B. Lavelle, EPA
J. Schieffelin, CDH