



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION VIII

999 18th STREET - SUITE 500
DENVER, COLORADO 80202-2466

Ref: 8HWM-FF

SEP 17 1992

Mr. Frazer Lockhart
U.S. Department of Energy
Rocky Flats Plant
P.O. Box 928
Golden, CO 80402-0928

RE: Final Phase I RFI/RI Work Plan
Rocky Flats Plant
700 Area (Operable Unit 8)

Dear Mr. Lockhart:

U.S. Environmental Protection Agency (EPA) has received DOE's letter of September 11, 1992 (92-DOE-9723) requesting an extension of the deliverable date of the Final Work Plan for OU 8.

EPA hereby grants the requested extension from September 28 to December 1, 1992. We expect DOE to use the additional time to submit an approvable document.

As it will require additional effort to determine the adequacy of the responses and the resulting work plan, an approved determination of the final version will be delayed until January 15, 1993.

If you have any questions regarding this subject, please call Bill Fraser at 294-1081.

Sincerely,

A handwritten signature in cursive script, appearing to read "Martin Hestmark".

Martin Hestmark, Manager
Rocky Flats Project

cc: Daniel S. Miller, AGO
Jackie Berardini, CDH-OE
Bruce Thatcher, DOE
Randy Ogg, EG&G
Bruce Peterman, EG&G
Joe Schieffelin, CDH