

000029753

9.00 - 18.33



Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

MAR 14 1994

94-DOE-02963

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4210 East 11th Avenue
Denver, Colorado 80220

MAR 17 1994

RECORDS
MANAGEMENT

Gentlemen:

On March 1, 1994, the Department of Energy sent a letter disputing the denial of an extension for the milestone of the OU 8 draft RFI/RI report based on modification of work due to the proposed Industrial Area Individual Hazardous Substance Sites movement. Under the Interagency Agreement, the IAG Coordinators have two weeks to informally resolve the dispute or put together a dispute statement. Based on a meeting that was held on March 9, 1994 between Jack McGraw, Pat Whitfield and Mark Silverman and their staffs, the Department is requesting an extension to the informal dispute process for a time period not to exceed 3 weeks. During this time frame, it is expected that both EPA and DOE can come to closure on any other potential ways of resolving the difficulty DOE currently has with meeting IAG milestones in the Industrial Area of Rocky Flats.

Please contact me on 966-4888 to discuss this matter further.

Sincerely,

A handwritten signature in cursive script, reading "Richard J. Schassburger".

Richard J. Schassburger
IAG Coordinator

Attachment

cc w/Attachment:
A. Raampertaap, DOE-EM
J. Roberson, DOE/RFP
F. Lockhart, DOE/RFO

ADMIN RECCRD