

1592 RF 93

States Government

Department of Energy

DUE  
DATE 4-16-93

# Memorandum

APR 5 2 47 PM '93 Rocky Flats Office

ACTION Benedetti

DIST. LTR ENC

BENEDETTI, R.L.	<input checked="" type="checkbox"/>
BENJAMIN, A.	<input type="checkbox"/>
BERMAN, H.S.	<input type="checkbox"/>
CARNIVAL, G.J.	<input type="checkbox"/>
COPP, R.D.	<input type="checkbox"/>
CORDOVA, R.C.	<input type="checkbox"/>
DAVIS, J.G.	<input type="checkbox"/>
FERRERA, D.W.	<input type="checkbox"/>
HANNI, B.J.	<input type="checkbox"/>
HEALY, T.J.	<input type="checkbox"/>
HEDAHL, T.G.	<input type="checkbox"/>
HILBIG, J.G.	<input type="checkbox"/>
KIRBY, W.A.	<input type="checkbox"/>
KUESTER, A.W.	<input type="checkbox"/>
LEE, E.M.	<input checked="" type="checkbox"/>
MANN, H.P.	<input type="checkbox"/>
MARX, G.E.	<input type="checkbox"/>
McKENNA, F.G.	<input type="checkbox"/>
MORGAN, R.V.	<input type="checkbox"/>
PIZZUTO, V.M.	<input type="checkbox"/>
POTTER, G.L.	<input type="checkbox"/>
RILEY, J.H.	<input type="checkbox"/>
SANDLIN, N.B.	<input type="checkbox"/>
SATTERWHITE, D.G.	<input type="checkbox"/>
SCHUBERT, A.L.	<input type="checkbox"/>
SETLOCK, G.H.	<input type="checkbox"/>
SHEPLER, R.L.	<input type="checkbox"/>
SULLIVAN, M.T.	<input type="checkbox"/>
SWANSON, E.R.	<input type="checkbox"/>
WILKINSON, R.B.	<input type="checkbox"/>
WILSON, J.M.	<input type="checkbox"/>
ZANE, J.O.	<input type="checkbox"/>

APR 05 1993

EG&G  
ROCKY FLATS PLANT  
CORRESPONDENCE CONTROL

ERD:BKT:03933

Operable Unit No. 9 (OU 9) Phase I RFI/RI

Robert Benedetti, Associate General Manager  
Environmental Restoration Management  
EG&G Rocky Flats, Inc.

On June 15, 1992, DOE/RFO requested that EG&G initiate RFI/RI activities at OU 9 that could be performed internally while dealing with the issue of retaining an acceptable subcontractor (see ERD:BKT:6495 attached). These activities included the Additional Data Compilation Task and performance of the HPGe survey. This request was made so that the project could continue forward.

In response, EG&G transmitted a memorandum (92-RF-7177 attached), dated July 2, 1992, stating that the Additional Data Compilation Task was planned to be initiated and that a detailed radiation survey plan would be initiated for submittal to EPA and CDH. These activities were never completed.

Inspection of the OU 9 Work Package (No. 12091) dated December 18, 1992, indicates that the primary effort in FY 93 is the Additional Data Compilation Task. No mention is made of the HPGe survey. This was reiterated in EG&G memorandum 93-RF-3813 dated March 23, 1993.

We are concerned that the delay in completing the Additional Compilation Task will further exacerbate our problems of meeting IAG milestones for OU 9. Specifically, nonintrusive RFI/RI activities that could have been initiated in FY 93 include the HPGe survey, valve vault/tank inspections including visual inspections and residue sampling.


As stated in ERD:BKT:02420, dated March 15, 1993, we request that EG&G include these nonintrusive activities in FY 93 RFI/RI work. We request that EG&G respond to this request in writing by April 16, 1993. This response should include an explanation of why the tasks referenced in our June 15, 1992, memorandum, and your July 2, 1992, response, have not been completed.

CORRES CONTROL x x

Reviewed for Addressee  
Corres. Control RFP

4-5-93  
DATE

BY

  
James K. Hartman  
Assistant Manager for Transition  
and Environmental Restoration

Ref Ltr. #

Attachments

1266RF93  
3187RF92

ADMIN RECORD

A-OU09-000096

REVIEWED FOR CLASSIFICATION/UCNI	
BY	G. T. Ostdiek 8-20
DATE	4-12-93

R. Benedetti  
ERD:BKT:03933

APR 05 1993

2

cc w/Attachments:  
R. Schassburger, ERD, RFO  
M Arndt, EG&G  
Z. Houk, EG&G