

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

December 3, 1992

92-RF-14116

Robert M. Nelson, Jr.
Manager
DOE, RFO

Attn: J. K Hartman

Ref: J. K. Hartman ltr (12235) to G. E. Marx, R. L. Benedetti, D. W. Ferrera, Waste Removal from IHSSs 170, 174, 176, and 210, November 5, 1992

OPERABLE UNIT NO. 10 (OU 10) PHASE I RFI/RI IMPLEMENTATION/WASTE REMOVAL ACTION from IHSSs 170, 174, 176, and 210 - RLB-0753-92

EG&G Rocky Flats, Inc. (EG&G) is in receipt of your letter regarding waste removal actions to be completed at Individual Hazardous Substance Sites (IHSSs) 170, 174, 176, and 210. The organizations within EG&G concerned with the removal and disposition of the waste and surplus materials at these IHSSs have met to discuss the issues surrounding these IHSSs and how removal of waste and surplus materials can be accomplished in a timely matter. As required by the Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH), all waste and other potential sources of contamination within these areas must be removed in order that OU 10 Phase I RCRA Facilities Investigation/Remedial Investigation (RFI/RI) assessment of these IHSSs can be completed as outlined in the Interagency Agreement (IAG) between DOE, EPA and CDH.

In response to your concerns, the following corrective actions are currently being taken to resolve the issue of waste storage within the above-referenced IHSSs:

1) IHSS 170 and 174 [Property Utilization & Disposal (PU&D) Storage Area]

- Before any waste or surplus material can be removed from the PU&D Yard, certain unknown wastes must be characterized and assessed as to their hazard potential. These unknown wastes are currently being sampled and characterized. Sampling and analysis will be completed by Technical Support and Property Management by the end of January 1993.
- It has been agreed to by representatives from Technical Support and Property Management that 50 percent of the waste currently being stored in the PU&D yard will be moved by June 1, 1993. This will allow OU 10 Phase I sampling and assessment in certain areas of IHSSs 170 and 174 without further delaying the project. Complete removal of materials stored at the PU&D yard cannot be accomplished during FY93 due to funding restrictions. The impact to the sampling program will be a shift of some portion of the surficial sampling program into FY94. Under the proposed Interim Remedial Action Plan (IRAP) for the industrial area, the significance of this impact is minimal. Currently, options are being considered for the removal and storage of the materials remaining in the PU&D yard.

92 RF 14116

DIST.	LTR	EMC
BENJAMIN, A.		
BERMAN, H.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
COPP, R.D.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HARMAN, L. K.		
HEALY, T.J.		
HILBIG, J.G.		
IDEKER, E.H.		
KERSH, J.M.		
KIRBY, W.A.		
KUESTER, A.W.		
LEE, E.M.		
MANN, H.P.		
MARX, G.E.		
McDONALD, M.M.		
McKENNA, F.G.		
MONROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RILEY, J.H.		
SANDLIN, N.B.		
SHEPHER, R.I.		
STEWART, D.L.		
SULLIVAN, M.T.		
SWANSON, F.B.		
WILKINSON, R.B.		
WILSON, J. M.		
ZANE, J. O.		
Benedetti, R.I.	X	
with TA		
Anderson, G.A.	X	
addy MSX		
Andt MBX		

CORRES CONTROL x x
Admin. Rec. X
ERM Track g X

CLASSIFICATION:

UCNI	
UNCLASSIFIED	
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER
SIGNATURE
DOCUMENT CLASSIFICATION
VIEW WAIVER PER
CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO:
713-RF-92

ACTION ITEM STATUS
 OPEN CLOSED
 PARTIAL

LTR APPROVALS:
S.B.: *MSB*
ORIG & TYPIST INITIALS
GAA/AmF

REVIEW FOR CLASSIFICATION/UCNI
[Signature]
12/15/92

R. M. Nelson, Jr.
December 3, 1992
92-RF-14116
Page 2

- No additional materials will be stored in IHSSs 170 and 174 beginning the end January 1993.
- Work Package Number 82105 will provide the funding for the waste characterization and removal activities from IHSSs 170 and 174.

2) IHSS 176 (S&W Contractor Storage Yard)

- Representatives from Technical Support and Property Management have indicated that all materials stored in IHSS 176 will be moved by the end of June 1993.
- In order to alleviate additional materials from being stored in this area, a fence will be constructed surrounding the IHSS.
- Work Package Number 82105 will provide the funding for the waste characterization and removal activities from IHSS 176.

3) IHSS 210 (Building 980 Cargo Container)

- Representatives from Construction Management who are responsible for this area have indicated that the cargo container and other materials in this IHSS will be assessed and moved within two weeks of the IHSS being clearly defined and marked by Environmental Management Personnel by the end of January 1993.
- No additional materials will be stored in this area.
- Funding for the waste removal activities from IHSS 210 will be provided by Construction Management G&A funds.

If you have any questions or additional concerns, please contact J. D. Thompson of Technical Support and Property Management at extension 6269, or Gary Coles of Construction Management at extension 2537.



R. L. Benedetti
Associate General Manager
Environmental Restoration Management

GAA:dmf

Orig. and 1 cc - R. M. Nelson, Jr.

cc:
B. K. Thatcher, Jr. - DOE, RFO