


STATE OF COLORADO

COLORADO DEPARTMENT OF HEALTH

4210 East 11th Avenue  
Denver Colorado 80220-3716  
Phone (303) 320-8333



July 23, 1990

Roy Romer  
Governor

Thomas M. Vernon M.D.  
Executive Director

JUL 31 1990

Mr. Robert M. Nelson, Jr.  
Manager  
U.S. Department of Energy-Rocky Flats Office  
P.O. Box 928  
Golden, Colorado 80402-0928

GENERAL MANAGER'S OFFICE

*Rid*  
*8/1/90*

Mr. Philip Warner  
Manager  
E.G. & G.-Rocky Flats, Inc.  
P.O. Box 464  
Golden, Colorado 80402-0464

RE: Extension of IAG Milestone Schedules

Dear Mr. Nelson and Mr. Warner:

The Colorado Department of Health, Hazardous Materials and Waste Management Division ("the Division"), and the U.S. Environmental Protection Agency (EPA) have reviewed DOE's July 9, 1990 letter stating that submittal of the Site Wide Plans and Other Outside Closures RFI/RI Workplan required by the draft Inter-Agency Agreement (IAG) will be deferred until an unspecified date. A "moratorium" on IAG deliverables is stated as the rationale for DOE's delay in submission of these documents.

As discussed with Tom Greengard (EG&G) and Rich Schassburger (DOE) in the IAG meeting on July 12, 1990 at EPA offices, a moratorium on deliverables was suggested early in the IAG negotiation process. However, a moratorium was not agreed upon by all Parties. This issue was thought to be resolved in a May 4, 1990 conference call between Margaret Wilson (DOE), Martin Hestmark (EPA), and David Waltz (the Division), and other Rocky Flats staff.

It was agreed during that conversation that extensions to the IAG milestone schedules would be handled on a case-by-case basis, rather than delaying all submittals indefinitely while the negotiations continued. This mutually agreed upon course of action is explicitly referenced in the Division's May 10, 1990 letter in which submittal dates for certain OU 3 documents were extended. EPA and the Division had been told during the IAG meetings that Site Wide Plans in particular were on schedule. Recently, we were informed by Rocky Flats staff that these plans will be delayed.

EPA and the Division are willing to consider a reasonable extension to the milestone IAG schedules for the Site Wide Plans and OU3-Other Outside Closures. However, DOE must provide revised submittal dates for our consideration within 10 days of the receipt of this letter.

ADMIN RECORD


A 0010 000153

U.S. DOE-Rocky Flats  
Page Two

In the unlikely event that the IAG schedules are not finalized in the near future, it is important that the Site Wide Plans still be completed expeditiously so that field work may proceed.

If you have any questions regarding this matter, please contact Martin Hestmark at (303) 294-1132, or David Waltz at (303) 331-4819.

Sincerely,



Joan W. Sowinski  
Section Chief  
Hazardous Waste Control  
Hazardous Materials and  
Waste Management Division



Lou Johnson  
Branch Chief  
Federal Facilities Branch  
U.S. Environmental Protection Agency  
Region VIII

cc: Dan Miller, AGO  
Martin Hestmark, USEPA  
Joe Palombo, CDH-RFPU  
Bob Quinn, DOE-HQ  
Rocky Flats Clean-up Commission  
Rocky Flats Environmental Monitoring Council

JWS/DW/ dw  
6972K4-5