

DOE ORDER #  
**94 RF 03091**

# EG&G ROCKY FLATS

DIST.	LTR	ENC
ARAL, M.E.		
MAN, H.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
COPP, R.D.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HARMAN, L.K.		
HEALY, T.J.		
HEDAHL, T.		
HILBIG, J.G.		
HUTCHINS, N.M.		
KELL, R.E.		
KIRBY, W.A.		
KJESTER, A.W.		
MAHAFFEEY, J.W.		
MANN, H.P.		
MARX, G.E.		
MCDONALD, M.M.		
MCKENNA, F.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RISING, T.L.		
SANDLIN, N.B.		
SETLOCK, G.H.		
STEWART, D.L.		
STIGER, S. G.	X	
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.		
SON, J.M.		
ANT, R.D.		
<b>BUDDY</b>	X	
<b>PRIMROSE</b>	X	
<b>BUSSBY</b>	X	
<b>PETERMAN</b>	X	

EG&G ROCKY FLATS, INC.  
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

March 16, 1994.



94-RF-03091

**000045055**

Jennifer L. Pepe  
Environmental Restoration Division  
DOE/RFO

**TRANSMITTAL OF DRAFT INDUSTRIAL AREA INTERIM MEASURES/INTERIM  
REMEDIAL ACTION/DECISION DOCUMENT (IM/IRA/DD) – MSB-015-94**

This transmittal is in fulfillment of the March 23, 1994 milestone for the delivery of the above referenced document. Three copies of the document have been delivered under separate cover. As we discussed previously, I have instructed the subcontractor to informally submit this same document to the regulatory agencies for concurrent review. This submittal must be immediately followed by a formal transmittal letter so that the project is credited with an ahead-of-schedule milestone completion.

Under the current schedule, formal comments are to be submitted by April 6, 1994. This schedule accommodates the fifteen day review period that was agreed on in the original project schedule. Please inform the agencies and your internal reviewers of this date, and that all comments are to be formal. This will allow them to be compiled and addressed more easily.

Several people within the Department of Energy/Rocky Flats Office (DOE/RFO) have expressed a desire to review this document. It may be beneficial to have some of Bob Birk's staff provide comments as well as Tom Bearden and Jon Dion. If you have any questions, or need additional information, please don't hesitate to call.

Mark S. Buddy  
Operable Unit 3 Project Manager  
Remediation Project Management

ilm

Orig. and 1 cc – J. L. Pepe

- cc:
- R. H. Birk – DOE/RFO
  - T. Bearden – " "
  - J. Dion – " "

PATS T130G		
File #2	2	2
Lake		
RPM Action Tracking		
Admin Record/080	2	2
Correspondence Control	X	X
CLASSIFICATION:		
UCNI		
UNCLASSIFIED	X	X
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER  
SIGNATURE

DOCUMENT CLASSIFICATION REVIEW  
WAIVER PER CLASSIFICATION OFFICE

DATE

IN REPLY TO RFP CC NO:

ACTION ITEM STATUS

OPEN  CLOSED

PARTIAL

LTR APPROVALS:

5-3-MSB

ORIGINATOR & TYPIST INITIALS

**MSB/ilm**