



Department of Energy

ROCKY FLATS OFFICE  
P O BOX 928  
GOLDEN COLORADO 80402-0928

JAN 25 1991

Mr. Gary Baughman, Unit Manager  
Hazardous Waste Facilities  
Colorado Department of Health  
4210 East 11<sup>th</sup> Avenue  
Denver, Colorado 80220

0570-DOE-91

Mr. Martin Hestmark, Project Manager  
U.S. Environmental Protection Agency, Region VIII  
ATTN: Rocky Flats Project Manager, 8HWM-RI  
999 18<sup>th</sup> Street, Suite 500, 8 WM-C  
Denver, Colorado 80220-2405

Gentlemen:

The Department of Energy and EG&G are presently in the process of trying to resolve and work through new contracting procedures now being utilized at the Rocky Flats Plant.

Due to these contract procedures, we are experiencing interruption in many of the Environmental Restoration activities that were either in progress or in the planning phase. At this time we are requesting an extension for submittal of the following documents:

Standard Operating Procedures  
Quality Assurance Project Plan  
Volume 1 - Field Operations, Volume 2 - Groundwater  
Volume 3 - Geotechnical, Volume 4 - Surface Water  
Volume 5 - Ecology  
Standard Operating Procedure, Air  
Operating Procedure, Addendum for OU1 Phase III RFI/RI Workplan  
Operating Procedure, Addendum for OU2 Phase II RFI/RI Workplan

The requested extension date is March 1, 1991.

In addition, we request extensions for the two following document submittals: 1) "Draft Work Plan for Discharge Limits for Radionuclides," requested extension date is April 5, 1991, and 2) "Final Treatability Study Plan, for Site-wide," requested extension date is June 3, 1991.

These dates will allow us to resume contract activities and complete the aforementioned documents.

Please feel free to contact me or have your staff contact Thomas T. Olsen of my staff at 966-2762, if you have further questions.

Sincerely,

A handwritten signature in cursive script that reads "David P. Simonson".

David P. Simonson, Assistant Manager  
for Environmental Management

**ADMIN RECORD**

A-SW-000026