

LDR FFCA

MONTHLY PROJECT MANAGER'S MEETING

Tuesday, June 29, 1993

Colorado Dept. of Health
Fifth Floor Board Room
Building A
4300 Cherry Creek Drive South
Denver, Colorado

1:15 PM

-
1. Non-Radioactive Hazardous Waste Certification & Disposal Plan
 - Update and Status of Program implementation efforts
 2. Issues regarding In-Process Materials within Transition Facilities
 3. Public and Community Involvement
 - Public Participation Plan
 - Citizens' Review Group comments on the Comprehensive Treatment and Management Plan - Status of Draft Comment Response Document
 4. Expedited Implementation Projects
 5. Other Discussion

9.2.10

NON-RADIOACTIVE HAZARDOUS WASTE SHIPPING SCHEDULES

- Total remaining backlog of 804 drums in RCRA Unit 1 storage.
- Ship 305 identified non-RMMA drums by December 31, 1993.
- Ship estimated total of 496 non-RMMA drums by May 2, 1994.
- Ship estimated total 607 non-RMMA and RMMA/Level II drums by December 30, 1994.
- Potential Transfer of estimated 197 drums to LL/LLM storage by December 30, 1994.
- Complete disposition and removal of backlog by December 30, 1994.

10 of 10