

**Attachment A**

February 1993 - March 1993

- Inform Building Operations, Engineering and DOE of the development of a RFP Closure Program.
- Develop and issue for comment a draft RFP Closure Policy.
- Review and incorporate comments into Closure Policy.

April 1993 - May 1993

- Issue final Closure Policy.
- Develop and issue for comment a draft revision of the HWRM chapter on Closure.
- Review and incorporate comments into revised HWRM chapter on Closure.
- Issue final HWRM chapter on Closure.
- Develop and issue required RFP record keeping closure documents(Notification of Intent to Close, Sampling Plan, etc.)

June 1993 - August 1993

- Develop and issue for comment a draft Closure Strategy.
- Review and incorporate comments into Closure Strategy.
- Discuss key issues in Strategy with DOE and CDH to obtain concurrence.
- Issue final Closure Strategy.
- Begin issuing Closure Guidance.