

000034654

CORRES CONTROL
INCOMING LTR NO .

02476 RF 94

DUE
DATE

ACTION
DIST. LTR ENC

BERMAN H S	
CARNIVAL G J	
COPP R D	
CORDOVA R C	
DAVIS J G	
FERRERA D W	
FRANZ W A	
HANNI B J	
HEALY T J	
HEDAHL T G	
HILBIG J G	
HUTCHINS N M	
KELL R E	
KIRBY W A	
KUESTER A W	
MAHAFFEY J W	
MANN H P	
MARX G E	X
McKENNA F G	
MORGAN R V	
PIZZUTO V M	
POTTER G L	
SANDLIN N B	
SATTERWHITE D G	
SCHUBERT A L	
SETLOCK G H	
STIGER S G	X
SULLIVAN M T	
SWANSON E R	
WILKINSON R B	
WILSON J M	

Erlich O X

Sandhouse S X

Prideaux R X

Stewart D X

DOE ORDER # 54001

ates Government

memorandum

JUN 1994

RECEIVED

Department of Energy
Rocky Flats Field Office

Stiger

JUN 20 1994

ER NC 06773

Subject Revised Schedule for Treatability Studies


Sue G Stiger, Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc

On June 1, 1994, the U S Department of Energy, Rocky Flats Field Office (DOE/RFFO) received the revised schedule for Treatability Studies. The milestones were revised to provide adequate review time for DOE/RFFO prior to submission of the package to the Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH).

After reviewing the revised schedule for the Treatability studies, DOE/RFFO approves the revised schedule.

As a result of the March 14, 1994 letter, in which commitments were made to the regulatory agencies to complete the specific Treatability Studies by the November 12, 1994, we request monthly status meetings for DOE/RFFO personnel starting in June 1994.

Please contact Norma Castaneda at 966-4226 if you should have any questions related to this matter.



Jessie M Roberson
Acting Assistant Manager for
Environmental Restoration

Attachment

cc w/o Attachment
J Ciocco, EM-453 1, HQ
N Castaneda, ER, RFFO
M Harris, NFT
O Erlich, EG&G

CORRES CONTROL x x
ADMN RECORD/080
PATS/T130G

Reviewed for Addressee
Corres Control RFP

6/24/94 Cm
DATE BY

Ref Ltr #

ADMIN RECCRD

SW-SW-A-02990

S Stuger
ER NC 06773

2

JUN 20 1994

cc w/Attachment
R Butler, CFO, RFFO
S Sandhouse, EG&G
R Prideaux, EG&G

Radionuclides/metals in soils

Magnetic Separation

Final Report due to DOE - Sept 30, 1994

Chemically Enhanced Steam Stripping

Monthly Status Report to DOE - July 18, 1994

Monthly Status Report to DOE - Aug 16, 1994

Monthly Status Report to DOE - Sept 16, 1994

Monthly Status Report to DOE - Oct 17, 1994

Submit data package to DOE for review - Oct.31, 1994

Review Results of Phase I Testing - Nov.3, 1994

Solvent Extraction:

Submit Draft Phase I report to DOE - Sept. 16, 1994

Submit data package to DOE for review - Oct.31, 1994

Review Phase I Testing - Nov.3, 1994

Physical Separation:

Issue draft report to DOE - July 13, 1994

Issue Final Report to DOE - Aug 5, 1994

Radionuclides/metals in water

Adsorption:

Submit Draft Report to DOE RFO for review and comments -
Aug 29, 1994

Submit Final Report to DOE - Oct 19, 1994

Ion Exchange

Submit Final Report to DOE - Oct 21, 1994

TRU Clear:

Submit data package to DOE for review - Oct.31, 1994

Review results - Oct 24, 1994

Organics in soil

Bioremediation

Third Quarter Report due to DOE - June 30, 1994

Review results of Phase I testing - Oct 24, 1994

Submit data package to DOE for review - Oct.31, 1994